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EXECUTIVE SUMMARY 

 
Year 1 of the United States Agency for International Development (USAID) Southern Africa Energy 

Program (“SAEP” or “the Program”) was a period of establishment, growth and success. From Program 

inception in March 2017 to September 30, 2018, SAEP advanced a host of activities that are contributing 

to Power Africa’s goals of creating a brighter, more sustainable future for many across the Southern 

African region. The SAEP Year 1 Annual Report (“the Report”) details SAEP’s activities from the past 

year; from transaction advisory support for large-scale energy sector projects to assistance with off-grid 

financial models. Below is an overview of SAEP’s key events, milestones and achievements over the 18-

month period covered in this report. 

• Facilitated financial close of 2,130.38 megawatts (MW) of new renewable energy (RE) 

generation capacity in South Africa 

• Achieved 64,413 new off-grid connections through support to solar home system (SHS) and 

other off-grid providers 

• Developed or revised seven laws, policies, strategies, plans and regulations to improve the 

enabling environment and reduce barriers to energy sector growth 

• Supported 14 off-grid energy companies across sub-Saharan Africa to improve market 

knowledge and increase sales through active transaction advisory and the development of go-to-

market strategies 

• Provided critical transaction advisory assistance that advanced several transactions, including: 

o Supported the competitive procurement of a leading-edge 100 MW solar project in Botswana  

o Assisted in securing land for the 25 MW Lilongwe Solar PV 

o Established partnerships and finalized Letters of Collaboration (LOC) for several significant 

transactions including Mpatamanga Hydropower Project in Malawi  

o Developed a three-year strategic plan that focuses on data-driven growth and increased revenue 

streams for a Mozambican SHS distributor 

• Added 9,390.38 MW to the Power Africa transaction pipeline 

• Established strategic relationships with over 100 counterparts, of which 32 have been 

codified through signed LOCs 
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1 INTRODUCTION  

1.1 THE PROGRAM 

The USAID SAEP contract (AID-674-C-17-00002) was signed between USAID/Southern Africa and 

Deloitte on 15 March 2017. The SAEP Year 1 Annual Report1 highlights results achieved since Program 

start-up through 30 September 2018.  

The objective of SAEP is to increase investment in electricity supply and access in Southern Africa by 

strengthening the regional enabling environment and facilitating transactions. SAEP addresses five key 

constraints to energy sector investment, including (1) ineffective regulation, (2) poor planning and 

procurement, (3) insufficient and poorly managed electricity trade, (4) lack of demonstrated and scaled 

RE and energy efficiency (EE) technologies and practices, and (5) weak institutional and human resource 

capacity for energy sector management. 

SAEP is USAID’s primary implementing mechanism for Power Africa in the Southern African region.  As 

part of Power Africa, SAEP works to contribute to Power Africa’s continent-wide goals of increasing 

new power generation by 30,000 MW and increasing new connections by 60 million by 2030. (For more 

information on Power Africa, see the box on page 3). Over its five-year life, SAEP will meet Program-

specific goals to increase electricity supply and access and will deliver: 

• 3,000 MWs of new power generation  

• 1,000 MWs of new transmission capacity  

• 3 million new connections  

 

                                                      
1 The full report name as per Contract Number AID-674-C-17-00002 is Annual Performance Management Progress Report 

The SAEP team at the SAEP Year 1 Mid-Year Review session in South Africa, March 2018. Photo: SAEP 
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1.2 OVERVIEW 

SAEP is a forward-looking program that aims to overcome 

the challenges of access to energy through actively advancing 

power sector development in Southern Africa. SAEP 

employs a proactive, responsive and flexible approach to the 

design, deployment and monitoring of interventions 

compatible with, and responsive to, the evolving needs of the 

region. SAEP recognizes that in order to sustainably advance 

the accessibility, reliability and security of the regional energy 

ecosystem, the Program must promote policy and regulatory 

reforms so as to improve the enabling environment and must 

stimulate private sector participation in the energy sector so 

as to realize new investment within the power sector.  

SAEP is designed to increase electricity generation and to 

improve access to power in 11 countries located throughout 

Southern Africa2 while objectively quantifying and measuring 

progress towards five key outcomes or work streams of the 

Program:  

• Improved regulation, planning and procurement for 

energy 

• Improved commercial viability of utilities 

• Improved regional harmonization and cross-border trade 

• RE and EE technologies and practices locally demonstrated and scaled 

• Increased human and institutional capacity 

SAEP is working to achieve these outcomes by strategically aligning energy reform and electrification 

goals with investment opportunities through i) tracking and working to close transactions, ii) 

coordinating with local and regional resources and iii) building human and institutional capacity. SAEP is 

employing a results-oriented framework for decision-making related to the identification, prioritization 

and selection of intervention activities and programming with the aim to increase and accelerate private 

sector investment and to move transactions forward for increased generation and access to electricity.  

Table 1 shows targets and results for SAEP’s Year 1 as well as targets moving forward into Year 2. 

Table 1: SAEP High Level Results 

 
Generation Capacity (MW) 

Reached Financial Close 

Transmission Capacity (MW) 

Reached Financial Close 
New Connections 

Year 1 Target 325 0 50,000 

Year 1 Results3 2,130.38 0 64,412 

Year 2 Target 352 1,000 400,000 

 

The remaining sections of SAEP’s Year 1 Annual Report document the activities pursued by the 

Program, highlights success realized to date as well as those anticipated in the coming year(s), and 

                                                      
2 Angola, Botswana, eSwatini, Lesotho, Madagascar, Malawi, Mozambique, Namibia, South Africa, Zambia and Zimbabwe 
3 As at the time of submission, 30 September 2018 

 

Power Africa 

is a U.S. 

government-led 

public-private 

partnership launched in 2013 to increase 

electricity access in sub-Saharan Africa by 

adding more than 30,000 MW of 

electricity generation capacity and 60 

million new home and business 

connections. Power Africa works to 

remove barriers that impede energy 

development in Africa and to unlock the 

substantial natural gas, wind, solar, 

hydropower, biomass and geothermal 

resources on the continent. Power Africa 

brings together all the U.S. Government 

agencies who work in energy on the 

continent; multilateral and bilateral 

development partners such as the World 

Bank, AfDB, etc.; and more than 140 

private sector partners.  
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presents challenges identified and – where applicable – mitigation strategies implemented during the 

year. A series of appendices provide details on SAEP successes, Program staffing (short term technical 

assistance (STTA) and resources mobilized), performance indicators and results, and progress reporting 

against SAEP Year 1 Work Plan activities. This includes completion of outputs and progress against the 

Work Plan activities, as well as any proposed adjustments to Program delivery. 

1.3 PROGRAM START-UP 

USAID awarded SAEP in March 2017 and the Program quickly hit the ground running. Stakeholder 

engagement was at the core of SAEP’s strategy for start-up and Year 1 Work Plan design. Below are 

activities highlights from the start-up period: 

• Post-award Conference, 20 April 2017. The SAEP leadership and support team participated in 

meetings with USAID in Pretoria, South Africa to have a formal kick-off of the Program before the 

technical team was deployed to develop a stakeholder engagement plan for building out the Year 1 

Work Plan 

• SAEP Mobilization and Quick-Start Plan. SAEP developed a plan of action for its mobilization 

activities and schedule over the first 100 active days of the Program. The plan identified quick start 

programmatic activities that were high priority and could begin immediately while the SAEP team 

engaged with stakeholders across the region and developed the full Year 1 Work Plan. With USAID 

approval, the plan also provided for SAEP to begin implementing programmatic activities prior to 

completion of the full SAEP Year 1 Work Plan 

• Multi-Country Stakeholder Engagement and Work Planning Trips. Over the first six 

months, meetings in various target countries in the region as well as participation in events like the 

African Utility Week in Cape Town and the Africa Energy Forum in Copenhagen took place from 11 

May to 28 June 2017 

• Year 1 Work Planning Session in Botswana. This session, held from 2 to 6 June 2017, brought 

together inputs from multi-country stakeholder interactions and enabled the finalization of the SAEP 

Year 1 Work Plan  

• Harmonization with Existing Power Africa Efforts in Southern Africa. SAEP worked 

closely to build programming that integrated and enhanced other Power Africa activities across 

Southern Africa. In Malawi, the Millennium Challenge Corporation (MCC) had been operating for 

four years working on sector reform, unbundling and capital infrastructure investments. SAEP 

worked with the MCC team to determine what activities SAEP could conduct in Year 1 that would 

be additive or supportive and have had detailed take over discussions to begin to support the sector 

as MCC closes out. In addition, the USAID Power Africa Transactions Reform Program (PATRP) 

had transaction advisors and were supporting governments and the private sector on transactions 

across multiple countries. SAEP worked with PATRP to transition activities and deliver 

complementary programs to provide consistent advisory services to counterparts where required  
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2 MAJOR ACTIVITIES DURING THE REPORTING PERIOD 
 

In Year 1, activities were conducted in nine of SAEP’s eleven focus countries: Botswana, eSwatini, 

Lesotho, Madagascar, Malawi, Mozambique, Namibia, South Africa and Zambia. In Angola, scoping 

continued all through Year 1 and activities are planned for Year 2. Following guidance from the United 

States Government (USG), SAEP did not implement bilateral activities in Zimbabwe. Across the region, 

the Program collaborated with national ministries, utilities, transmission and distribution companies, 

regulators and the private sector like Independent Power Producers (IPPs) and SHS providers. Figure 1 

gives an overview of major Year 1 activity highlights by country. 

 

Figure 1: Overview of SAEP's Major Activities per Country 
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2.1 BOTSWANA 

Botswana relies on electricity imports to meet 

demand, despite having resources to generate 

considerable amounts of its power from coal, 

renewables, and natural gas. Only 450 MW of 

the 750 MW installed capacity is available to 

produce electricity within the country. Furthermore, Botswana has significant solar potential to increase 

its power generation capability. However, the country faces challenges relating to limited experience 

with RE and the lack of an Integrated Resource Plan (IRP), which affects its ability to implement 

sustainable on- and off-grid energy generation capacity. The Botswana Energy Regulatory Authority 

(BERA) started operating in September 2017 and is an important institution to begin to allow 

competition in the Botswana energy market, including the introduction of IPPs. 

  TOP ACHIEVEMENTS AT A GLANCE 

Building a Solar Future in Botswana 

SAEP has provided technical guidance integral to building out BPC’s overall IPP procurement process, 

leveraging international leading practices to support a 100 MW solar PV procurement. Key results 

include: 

• Facilitating a review of the information received in response to the Request for Information (RFI) 

from developers interested in building the 100 MW solar project. SAEP advised on the creation of 

criteria to be used in reviewing the information and served in an advisory role in the review process 

• Facilitating an independent review of proposals with BPC for financial advisors and engineering 

advisors. A selected financial advisor and engineering advisor were approved by the BPC Executive 

Committee and began work in December 2017 

• Identifying and vetting four land sites required for the project; the Ministry of Land signed land leases 

for the parcels in late 2017 

• Developing a project management process applicable to procurement of energy generation projects 

that would be developed by an IPP 

• Providing multiple guidance documents including outlines of the project management process, 

application of the process to BPC’s specific projects and detailed task charts for use by the BPC 

Project Manager to facilitate the procurement process for the 100 MW solar PV project 

For more details on support to BPC, refer to the success story section in Appendix A. 

 

Operationalizing Botswana’s New Energy Regulator  

SAEP provided capacity building and general technical assistance to BERA as it 

kicked-off as a regulator and became a RERA member. BERA faced the same 

challenges as other new regulatory institutions – completing tasks to make itself 

operational while also processing regulatory requests. Over the last Year 1, SAEP 

has delivered both operational and regulatory advice, including: 

• Designing a 12-month operationalization roadmap 

• Reviewing the BERA Economic Rules (now referred to as the “Electricity Rules”), which were then 

revised with the Executive Director and staff. The Rules will be the subject of a future public hearing 

and then adopted for use 
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• Assisting BERA staff to develop procedures and data requirements for electricity licensing 

• Developing a simple model for determining the Levelized Cost of Energy (LCOE) so that BERA can 

compare the costs of different energy projects 

• Introducing BERA to the concept of developing formal data requests to clarify and/or understand a 

tariff application or a Purchase Power Agreement (PPA) 

• Drafting a memorandum on net metering for BERA consideration 

• Supporting BERA’s development of tariff procedural and substantive guidelines. BERA management 

has adopted the final guidelines 

 ADDITIONAL HIGHLIGHTS FOR BOTSWANA 

Additional activities that SAEP engaged in during Year 1 include: 

• BPC asked for further support and technical assistance from SAEP in moving forward 12 grid-tied 

projects and 20 off-grid projects. SAEP completed a scoping activity, which resulted in a timeline 

delineating the actions that need to be completed, who is responsible for those actions and when 

they need to be completed. SAEP shared this with BPC for review and SAEP support is contingent 

on the two parties coming to agreement on the list of action items and delivery timeline given 

lessons learned from the BPC procurement support on the 100 MW solar project 

 

2.2 ESWATINI 

eSwatini heavily relies on electricity imports from South Africa’s national 

utility, Eskom, to meet demand. In 2017, demand peaked at 232 MW and 

is projected to rise to 342 MW by 2037. This exposes the country to 

significant risks faced by all captive customers, especially that of tariff 

escalation. For this reason, eSwatini is working to increase indigenous 

generation. 

As eSwatini embarked on increasing RE penetration and implementing their new RE master plan, SAEP 

supported the country in implementing pieces of this initiative in Year 1 in close collaboration with the 

Ministry of Energy.  

  TOP ACHIEVEMENTS AT A GLANCE 

Variable Renewable Energy Grid Integration Study for EEC 

In Year 1, SAEP completed the first phase of a two phase vRE grid integration study to assist the 

eSwatini Electricity Company (EEC) in assessing the amount of RE it can introduce into the eSwatini 

grid. The vRE grid integration study is an important precursor to pursuing IPP procurements by enabling 

the government to set procurement goals. The first phase of the study focused on a characterization of 

the EEC system, and the second will focus on testing the levels of vRE integration under various 

predetermined scenarios. An internal report on the first phase of the EEC vRE grid integration study 

was finalized in Year 1. In Year 2, SAEP will combine the second phase of the study to determine the 

grid capacity, which will be available for public consumption.  

A Tailored, Bankable Financial Model Created for Local IPP  

GBA Swaziland, a local eSwatini solar developer, asked SAEP to assist in developing a financial model for 

use when engaging potential investors and commercial banks. SAEP completed the model in Year 1, 

which is being used by the developer as they pursue funding for their 10 MW project. The dynamic 
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model converts various inputs and assumptions into financial results that provide insight into an 

investment decision. Through the process of developing the model with SAEP, the solar developer used 

the learning opportunity and – as a result – significantly reassessed their financing assumptions for their 

existing projects. The financial model can be modified and updated as needed for use on additional 

projects in future years. 

Providing Procurement Experience to RSSC  

The Royal Swazi Sugar Corporation (RSSC), a leading sugar producer in eSwatini, is 

looking for avenues to reduce energy costs and be grid independent, utilizing 

biomass and solar sources. RSSC requested technical and commercial assistance 

from SAEP to support their RFP application review process for a 10 MW grid-tied 

solar PV plant to operate three sugar mills (4 MW at Simunye, 4 MW at Mhlume and 

2.5 MW at Ngomane). In Year 1, SAEP provided critical technical and financial 

reviews of the responses to the RFP and created a transparent procurement 

process, greatly enhancing the likelihood that the three RSSC projects will come to fruition. About 70 

companies purchased the RFP package and 30 bids were received by the closing date in August 2018. 

SAEP advised on criteria to filter the 30 bidders, enabling RSSC to narrow down to a shortlist of four. 

SAEP will further assist RSSC to select the preferred bidder based on qualitative and quantitative 

criteria.   

 ADDITIONAL HIGHLIGHTS FOR ESWATINI 

Additional activities that SAEP engaged in during Year 1 include: 

• SAEP reviewed the eSwatini Water Service Corporation’s (EWSC’s) RFP for an Owners Engineer 

on a 10 MW solar power plant project. After incorporating substantial revisions submitted by SAEP, 

the EWSC issued the RFP. Subsequently, SAEP provided advice to EWSC during the tender 

evaluation process. EWSC sees in this solar power plant project a means for reducing electricity 

costs which make up more than 40% of the total cost of supply 

Photo: Power Africa 
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2.3 LESOTHO 

Lesotho’s main source of electricity is from a hydropower plant that 

generates about 72 MW. The country also imports electricity from 

Mozambique and South Africa to meet peak demands. The Lesotho 

Electricity Company (LEC), as the sole custodian of the electricity grid in 

Lesotho and with the mandate to sustainably manage the grid and its associated assets, is an important 

player in the Lesotho energy sector. 

In Year 1, SAEP provided direct technical support to the LEC’s new Board of Directors (BoD), Managing 

Director and Senior Management Team on the development of a Strategic Plan to transform the 

company, focusing on adding renewable generation and increasing connections.  

  TOP ACHIEVEMENTS AT A GLANCE 

Bringing Lesotho Electricity Company’s Strategic Plan Together 

SAEP supported the development of the LEC’s new 

strategic plan, designed to provide vision and guidance to 

the company through to 2024. The LEC has limited 

strategic planning capacity within the organization and 

therefore asked for assistance to build a five-year plan that 

would improve the utilities performance and help it to hit 

its goals. The focus of the assistance was to help the utility 

to build a plan that had initiatives with budgets and direct 

linkages to the company’s fiscal strength.  

As a first step, SAEP conducted a Strategic Plan Review 

Session that was held outside Maseru in March 2018. The 

session brought together LEC’s new BoD and Senior 

Management Team – including LEC’s newly appointed 

Managing Director Thabo Nkhahle – for a three-day 

session. The workshop helped to build consensus and agreement on LEC’s mission, vision and strategic 

goals for the next five years. SAEP’s Gender Advisor facilitated a session on the relevance and 

importance of gender integration in the strategic planning process and there was a general consensus to 

integrate fully into the plan.  

SAEP subsequently facilitated Executive 

Committee (EXCO) and Senior 

Management workshops and team 

meetings to assist the LEC in 

formulating an integrated set of key 

objectives in support of the strategic 

goals as well as strategic initiatives 

needed to achieve the strategic 

objectives. SAEP supported the LEC 

EXCO in presenting the strategic goals 

and key objectives to the BoD. The BoD 

approved the mission, vision and value 

statements, together with the set of 

goals and objectives. SAEP also created 

a complete set of guidelines and a 

financial model to quantify the impact of 

Wayne Mikutowicz, SAEP OC 2 Lead, with 

Thabo Nkhahle, Managing Director of LEC. 

Photo: SAEP 

LEC and SAEP team members during the LEC Strategic Planning 

session in Lesotho in March 2018. Photo: SAEP 
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strategic initiatives. These tools will be available for application to similar support to utilities in the 

region. As a result of this support LEC Senior Management is well positioned to implement the Strategic 

Plan and bring improved commercial viability to the utility.    

LEC Training Needs Assessment  

As part of the Strategic Planning process, SAEP identified that LEC should conduct Training Needs 

Assessment (TNA), in order to align their human and institutional capacity building with their strategic 

goals. SAEP developed a TNA tool to identify the knowledge and skills an electric utility needs to meet 

the new market transformation requirements and piloted its use with LEC management and staff in April 

2018. The TNA identified gaps between competencies required for the evolving energy sector as 

compared to the available competencies in the current organization. The TNA results showed that 

improved management capabilities of renewables and improved gender mainstreaming competencies 

were both priorities for the future, so SAEP developed and proposed a training plan based on the 

competency gaps identified. The result of the TNA survey and the gender mainstreaming approach were 

presented to LEC management in August 2018 and were integrated into the Strategic Plan for 

implementation moving forward. SAEP will support LEC in Year 2 with their activities to address their 

competency gaps with a particular focus on helping LEC improve RE integration through the 

advancement of solar transactions.   

 ADDITIONAL HIGHLIGHTS FOR LESOTHO 

Additional activities that SAEP engaged in during Year 1 include: 

• SAEP assisted LEC in developing and issuing an RFP for ring-fencing. SAEP developed the pre-

qualification document for a ring-fencing consultant and assisted LEC in drafting a letter of invitation 

and an application form for pre-selected bidders for the ring-fencing activity. SAEP also advised on 

the bidders list proposed by LEC and reviewed the initial responses. Further support on ring fencing 

is anticipated in Year 2, once LEC determines how they want to move forward in this effort 

• Following on work that was completed under the USAID Power Africa Transactions and Reforms 

Program (PATRP), SAEP has continued to advise LEC on the OnePower 20 MW project. LEC and 

OnePower signed the PPA on 12 June 2018, and this is the first IPP structure in Lesotho. Because 

LEC has very limited experience working with IPPs or PPPs, the utility faced challenges in the 

commercial aspects of the PPA implementation particularly in how to engage with the private sector 

and risk allocation/mitigation. In addition, LEC’s tariff expectations were influenced by the low tariffs 

achieved in Zambia’s Scaling Solar program. SAEP and PATRP worked to manage LEC expectations 

in respect of realistic and commercially viable tariffs where the financial package is not part of the 

bidding process. In addition, PATRP and SAEP guided LEC on all aspects of the PPA, the consortium 

financial model, tariffs, risk placement and mitigation. SAEP will provide assistance to LEC into Year 

2 for finalizing the commercial aspects of the PPA implementation, final agreement of the tariff inputs 

and fixing these parameters as well as the engagement with Ministry of Finance for the transaction 

support 
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2.4 MADAGASCAR 

In 2015, the Government of 

Madagascar adopted the “New 

Energy Policy” (NEP) which 

sets an ambitious target to 

increase household access to 

electricity from currently 15% to 70% by 2030. The government is dedicated to using the country’s RE 

potential and to attracting private investment to achieve this target. The Malagasy grid run by the state-

owned utility, JIRAMA, covers a small portion of the country around the capital, Antananarivo, and the 

coastal city of Tamatov, with the remaining electricity distribution coming from micro-grids spread 

across the country. Given this structure and the low electrification rate because of the remoteness of 

some parts of Madagascar, there is significant potential to support a decentralized approach to 

electrification.    

Therefore, SAEP focused Year 1 program efforts in the expanding access to off-grid solutions. 

  TOP ACHIEVEMENTS AT A GLANCE 

Financial Model Helps Woman-Owned Malagasy Mini-Grid Operator Expand 

SAEP worked with a woman-owned Malagasy mini-grid operator, EOSOL Madagascar, to build a robust 

project finance model to be used to structure projects for tender submission, identify fundraising needs, 

and secure private investment. Financial analysis of EOSOL’s expansion projects was completed by the 

team in April 2018. On 1 August 2018, ADER, the Rural Electrification Agency in Madagascar, 

announced that EOSOL was the winning bidder for the Appel à Projets N°2 (Call for Project Number 2) 

tender. The tender involves building and operating mini-grids to cover 54 different villages; thus, 

extending electricity services for the first time to approximately 20,100 new customers. SAEP will 

continue to work with EOSOL as they carry out the development of these mini-grid sites. 

For more details on support to EOSOL, refer to the success story section in Appendix A. 

Photo: EOSOL 



12 |   USAID SAEP YEAR 1 ANNUAL REPORT    USAID.GOV 

  

Leading SHS Distributor Contributes to 

Increased New Connections 

SAEP developed and provided business analysis reports that 

included recommendations on sales growth, staff and agent 

productivity, product expansion and distribution strategies 

to Baobab+, the leading SHS distributor in Madagascar. 

Implementing the recommendations will lead – both directly 

and indirectly – to connecting more end-users to modern 

energy services, contributing to the SAEP connections goal. 

SAEP projects that by adopting the recommendations, 

Baobab+ could increase monthly sales by 24% by December 

2018 and 32% by December 2019. Additionally, these 

changes would result in the company realizing a pre-tax 

margin of 20%, compared to 4% in February 2018. 

 ADDITIONAL HIGHLIGHTS FOR MADAGASCAR 

Additional activities that SAEP engaged in during Year 1 include: 

• SAEP began an assessment of electrification approaches in the Sava region and the hybridization of 

diesel mini-grids. The rural population in Sava makes its income mainly from vanilla plantations, and 

therefore Sava is one of the wealthier regions in the country and residents have relatively high 

purchasing power. SAEP aims to assist local farmers in securing reliable and sustainable electrical 

energy through solar PV technology.  In Year 1, SAEP collaborated with Young African Leaders 

Initiative (YALI) fellows based in Madagascar as part of a knowledge exchange and work skills 

program. The fellows conducted surveys and analysis related to affordability and willingness to pay 

assessments in Sava. The results of these efforts are essential for the public and private actors in 

designing successful electrification schemes 

 

2.5 MALAWI 

Malawi has a population of 

around 18 million and an 

installed generation capacity 

of 363 MW, of which only 

200 MW is available reliably 

at any given time. The country experiences severe electricity shortages, with load shedding sometimes 

exceeding 16 hours per day. Malawi’s domestic electricity demand far exceeds supply and the deficit is 

expected to grow exponentially if remediation mechanisms are not put in place.  

Power Africa has been actively engaged in Malawi for many years before SAEP was awarded in 2017. 

The Millennium Challenge Corporation (MCC) has been actively supporting sector reform and 

electricity infrastructure development in Malawi since 2013. In addition, the Power Africa PATRP 

program was also active in Malawi with an embedded advisor in ESCOM supporting the solar tender 

round released for 70 MW in 2017. Therefore, in Year 1 SAEP worked closely with MCC and PATRP 

and conducted additional sector analysis to design a Year 1 work plan that complemented pre-existing 

Power Africa activities. 

Following on MCC and PATRP efforts to address the significant increases in demand for electricity, 

SAEP is working with the Government of Malawi and the private sector to move projects forward to 

bring power online. In addition, the Program is supporting the government, the regulator and utilities in 

A Baobab+ sales agent provides a product 

demonstration to a customer. Photo: SAEP 
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Malawi to create an enabling environment for public and private sector investment in the power 

industry.   

  TOP ACHIEVEMENTS AT A GLANCE 

Mpatamanga Hydropower Project 

The 308 MW Mpatamanga Hydropower Project is considered 

a national development priority for Malawi’s energy sector, 

and, in Year 1, the Government of Malawi signed SAEP to 

advise them as they enter into a public private partnership 

with the International Finance Corporation (IFC) to bring the 

project into reality. The relationship between SAEP and the 

government was formalized in April 2018 through a tripartite 

LOC was concluded between EGENCO, the PPP Commission 

(PPPC) and SAEP. With SAEP’s guidance, the Government of 

Malawi reached its first major milestone by signing a 

Cooperation Agreement with the IFC in August 2018. The 

agreement stipulates the conditions under which the IFC will 

work with the government to secure financing and to attract a 

reputable private partner. The signing of the Cooperation 

Agreement also opens the way towards the signing of a Joint 

Development Agreement (JDA) and to ultimately build and 

operate the power station. 

In addition, SAEP supported the government in forming the 

Mpatamanga Hydropower Project Task Force. The purpose of 

this Task Force is to facilitate the coordination of inputs and 

timely decision-making on the many steps that this complex 

project requires. Several Mpatamanga Task Force meetings 

have since taken place to advance the project and come to an 

agreement on the timeline of activities. SAEP will continue to 

provide technical, financial and project management advisory 

services to the Government of Malawi as it finalizes the JDA 

and ultimately moves the project to financial close.  

 

Securing the land for the 25 MW Lilongwe Solar PV  

With SAEP’s assistance, Voltalia, a RE service provider, secured a site to develop an 18 MW Lilongwe 

solar PV plant, following nearly five months of delay due to land procurement issues. The original site 

was contested because 28 feasibility studies that predated the commencement of the Malawi solar PV 

tender were still active. Voltalia was one of the three preferred bidders in the tender, but their assigned 

landsite overlapped with one of the 28 feasibility studies. As a result, the Government of Malawi was 

unwilling to grant Voltalia the due land rights. The land issue was a salient hurdle to the project’s 

progress; without land determination and the requisite access rights, the topographical and geotechnical 

studies could not commence. The economic impact of the project delay was quantified as US $4.4 

million per month (the forgone cost of not displacing currently provisioned diesel generated power). 

SAEP was able to help in putting a stop to these rising costs, which would have had a ripple effect into 

the tariff for Malawi consumers. Over several months of discussion, SAEP advised Voltalia on their 

negotiations with the Malawi Investment and Trade Centre (MITC) and Ministry of Lands. SAEP 

maintained open communication lines with the USAID/Malawi Mission, consistently providing updates on 

CEO of the PPPC, Jimmy Lipunga, signs 

the letter of collaboration. Photo: SAEP 

SAEP team members, Charles Eberly 

and Sebastian Deschler, with an 

ESCOM-appointed guide on a visit 

to the Mpatamanga project site in 

April 2018. Photo: SAEP 
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the situation and reinforcing a sense of urgency. Voltalia received the rights to develop the solar PV 

plant on a plot of land in early August 2018 due to the efforts of the USG, demonstrating the value of 

collaborative Power Africa action. 

SAEP Guides Energy Regulator’s Tariff Reviews  

A lack of cost reflective tariffs for the national utility, ESCOM, is a significant structural barrier to the  

growth of the power sector. As the Malawi Energy Regulatory Authority (MERA) embarked on their 

first tariff review after sector unbundling, SAEP guided MERA in reviewing a base tariff application by 

ESCOM according to the new guidelines approved in 2017. At the heart of SAEP assistance was helping 

to build MERA’s capacity and empower them to confidently review the filing following international best 

practice. SAEP introduced MERA to various new practices including: 

• A requirement that the ESCOM management explain to MERA personnel the “theme” behind the 

request for a change 

• Development of data requests, which are written interrogatories that are sent to the utility with a 

deadline for providing responses. Data requests are used to gain clarity on the details of the 

application so that the MERA staff can make its independent judgments as to whether certain 

expenses are reasonable 

• Compliance items matters that might not be able to be taken up in the context of the rate case that 

MERA orders the utility to do after the rate case completion. These are ordered to be done within 

a certain time subject to MERA approval. In this case, MERA – at the recommendation of SAEP – 

ordered ESCOM to provide a mechanism for taking additional funds gained due to the revaluation of 

assets and to use those funds solely for upgrading or expanding existing assets 

The ESCOM request was for a rate increase of 60% over four years, from a level of MWK 73.23/kWh 

to MWK 117.3/kWh. After analysis by MERA staff the final recommendation and approved rate change 

was from MWK 73.23/kWh to MWK 95.15/kWh. This level of tariff covers ESCOM’s reasonable costs. 

 ADDITIONAL HIGHLIGHTS FOR MALAWI 

Additional activities that SAEP engaged in during Year 1 include:  

• SAEP assisted the Energy Generation Company of Malawi 

(EGENCO) in developing a performance management system 

for use in monitoring and evaluating EGENCO’s strategic plan 

implementation aimed at increasing capacity from 367 MW to 

2,300 MW. SAEP developed realistic key performance indicators 

(KPIs) for each activity which will drive performance. These 

departmental KPIs were aggregated into a Balanced Scorecard 

(BSC) for each department and then aggregated for a CEO level 

BSC, which will provide a clear snapshot of EGENCO in 

achieving its performance targets. Next steps involve developing 

the processes and organizational changes to sustain the 

performance monitoring which will be tested in a year-long 

pilot. The process and tools developed in this assistance will 

also be applicable to and will be shared with other utilities in the region in Year 2 

• Building on the MCC’s work in Malawi, and with Malawi recognized as a key country for Program 

success, SAEP conducted a comprehensive review of the electricity sector. The resulting Malawi 

Power Sector Assessment4 has been used to guide the Program’s activities. The assessment 

                                                      
 

 

During a meeting between SAEP 

and EGENCO CEO, William 

Liabunya, on 25 September 2018, 

Mr. Liabunya expressed 

EGENCO’s appreciation with the 

M&E assistance SAEP has 

provided so far. Mr. Liabunya 

believes that the new KPIs and 

Balanced Scorecard will directly 

assist in measuring strategic 

performance and indicate the 

need for corrective actions. 
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identifies challenges facing the Malawian power sector and serves as a basis for discussions with 

stakeholders to identify potential solutions and actions to be taken. The development of the report 

involved close interaction with all development partners 

• ESCOM and SAEP agreed on a scope of work (SOW) and initial outline for the operations and 

maintenance training for the newly commissioned Phombeya–Nkhoma 400 kV power transmission 

line. SAEP will train ESCOM staff to operate and manage the Malawi–Mozambique interconnection 

scheduled for commissioning in 2020. To guide the development of the training plan, SAEP 

conducted a TNA with ESCOM personnel at Chichiri Power Station in Blantyre 

• SAEP reviewed and provided technical feedback to another USAID program on Malawi pharmacy 

solar units. Once installed, the units will contribute to providing appropriate solutions to enhanced 

pharmaceutical storage capacity in Malawi’s public health facilities and improve the country’s 

capability to implement an effective health commodity supply chain 

• SAEP hosted the seminar “Attracting IPPs into 

Malawi’s Energy Sector” on 30 January 2018 in 

Lilongwe, Malawi. Participants included 18 

representatives from the Ministry, MERA, EGENCO, 

private sector project developers and IPP operators, 

and the WB in attendance. The goal of the event was 

to 1) introduce SAEP to the Malawi stakeholder 

community, and 2) facilitate dialogue between public 

and private sector stakeholders so as increase 

understanding and build a common vision on the 

future of the sector 

 

2.6 MOZAMBIQUE 

Mozambique has the largest power generation 

potential in Southern Africa that could be harnessed 

from various sources, including hydro, coal and solar. 

Despite this great potential, power distribution in the 

country is severely underdeveloped leading to only 

30% of the population having access to electricity. Mozambique aims to have 100% of the country 

electrified by 2030 and placed priority on rural electrification.  

In response to Mozambique’s ambitious and aggressive electrification targets, SAEP is working with the 

national utility Electricidade de Moçambique (EDM) to complement their electrification initiatives with 

the establishment of an Electrification Management Unit (EMU). In addition, SAEP continues to support 

EDM on transmission projects including the Temane Transmission Project (TPP), and is providing 

transaction advisory support to various private sector companies. 

  TOP ACHIEVEMENTS AT A GLANCE 

The Temane Transmission Project: Driving Transmission Forward 

EDM and Sasol, a South African energy and chemical company, are pursuing the possibility of additional 

power generation in Mozambique using indigenous gas resources. This has resulted in an agreement to 

                                                      
4 Full report located at: 

https://dec.usaid.gov/dec/content/Detail.aspx?vID=47&ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=NTE1MD

Qw 

Delegates pose for a photo at the Malawi IPP 

Seminar in January 2018. Photo: SAEP 
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develop a 400 MW generation project close to Temane in Inhambane Province using the gas from Pande 

and Temane gas reserves. To evacuate and transmit the power, the TPP is needed. As a requirement for 

World Bank support and financing, SAEP has placed a full-time Project Coordinator to manage the 

development of the 560 km 400 kV project. TPP will contribute to SAEP’s interconnector capacity 

target of 1,020 MW over the life of the program, which is anticipated to reach financial close by 

December 2019. In Year 1, the SAEP Project Coordinator managed key activities in moving the project 

forward including the establishment of the TTP Project Office and TTP Special Purpose Vehicle (SPV); 

the review of key outputs from project consultants; facilitation of engagements between World Bank 

and envisaged funders to finalize an indicative project finance plan; the review and consolidation of 

project office budgets; and the establishment and management of the data room.  

Electrification Assistance Expected to Result in 300,000 New Connections Each 

Year 

In Year 1, SAEP established itself as a trusted advisor to EDM through the activities like the TTP and 

improving community engagement (see page 17). EDM therefore quickly accepted SAEP’s proposal of 

technical assistance to establish an Electrification Management Unit (EMU) to complement the World 

Bank electrification project. EDM signed an LOC in September 2018 and the two organizations are 

working to finalize the SOW, budget and resourcing to begin this work in Year 2. SAEP’s activity will 

help to establish an EMU responsible for cross-cutting coordination between various departments within 

EDM to coordinate on-grid electrification/distribution network expansion using leading project 

management and electrification practices, which will allow EDM to connect 300,000 customers annually, 

the target outlined in Mozambique’s National Electrification Plan. 

Helping SHS Distributors Map Plan for Growth and Increased Revenue  

SAEP provided support to SolarWorks!, a 

SHS distributor planning aggressive growth 

of its business into a nationwide distributor. 

SAEP partnered with the company to design 

three-year strategic plan that focuses on 

data-driven growth and increased revenue 

streams, and was finalized with SolarWorks! 

in August 2018. The process involved 

conducting analyses of strategies to best 

utilize customer data to drive market 

growth, identifying complementary products 

and services that SolarWorks! can offer to 

their customer base and recommending 

partnership opportunities for the company, 

all increasing the company’s commercial 

viability. While SolarWorks! hasn’t finalized 

their sales projections over the next three 

years, they expect to sell approximately 

40,000 systems before March 2021.  

 ADDITIONAL HIGHLIGHTS FOR MOZAMBIQUE 

Additional activities that SAEP engaged in during Year 1 include: 

• SAEP partnered with USAID’s Sector Reform and Utility Commercialization (SRUC) program to 

finalize EDM’s Community Engagement Strategy as part of a series of initiatives to improve EDM 

commercial viability. The Community Engagement Strategy will help EDM to address customer 

A hut in rural Mozambique powered by SolarWorks! products. 

Photo: SAEP 
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issues, reduce non-technical losses, and add new connections and will be rolled-out through the 

Electrification Management Unit in Year 2. The Community Engagement Strategy development was 

divided into two stages: 1) developing a strategy for EDM to work in the communities, and 2) 

developing an implementation roadmap that focuses on how EDM can better serve and engage their 

customers through a two-way outreach strategy. The first stage included field assessments, holding 

interviews with EDM management and organizing four community workshops to learn about 

opportunities and suggestions on working with the local villages. Information received from these 

activities was synthesized into the strategy. As a result of these interviews, for the first time EDM 

heard the opinions of the communities and integrated them directly into their strategy and 

operations 

• In July 2018, SAEP began providing support to EleQtra, the developer of the 120 MW Namaacha 

Wind Project. Namaacha has an extremely good wind resource and could be Mozambique’s first 

wind PPA. SAEP built the financial model (with considerations of local tax incentives, PPP profit 

sharing, licensing costs and fees, mezzanine debt) and it was finalized in October 2018. The 

outputs/results obtained from the financial modelling exercise will then feed into the Project 

Investment Memo (PIM), which is needed in March 2019 for presentation to potential investors. The 

developer is looking to split off a 30 MW component to be submitted under GET FiT and 

subsequently develop the project in tranches of 30 MW and 60 MW. The project is currently in 

feasibility stage, with US $2 million in United States Trade and Development Agency (USTDA) 

grants and US $400,000 from AfDB for use during the 2018 calendar year. The developer is also 

looking to launch an RFP for an equity partner in the next few months 

2.7 NAMIBIA 

The power sector in Namibia has undergone several reforms such as 

the consolidation of more than 70 distributors into five regional 

electricity distribution companies (REDs), the establishment of 

transparent tariff setting procedures and the Renewable Energy Feed-in 

Tariffs (REFIT) program, all overseen by the sector regulator, the 

Electricity Control Board (ECB). While the country’s generation mix is comprised primarily of 

hydropower and solar projects, the majority of electricity is imported, through various contracts from 

South Africa’s Eskom and SAPP.  

In Namibia, SAEP aims to provide technical assistance support to various public and private 

stakeholders, including the ECB, NamPower, and the Ministry of Mines and Energy (MME). While several 

generation projects have come online in the past few years through the REFIT program, Namibia – 

through NamPower – continues to look at opportunities for increasing baseload generation. As the 

selection for this baseload generation advances, SAEP has offered assistance to the Government of 

Namibia to move these transactions forward. Separately, Namibia is also working to try to electrify the 

remaining population, both in peri-urban settings and rural areas that still do not have access to 

electricity. As imported generation prices increase, this puts a strain on the ability of the REDs to 

extend affordable access.   
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 TOP ACHIEVEMENTS AT A GLANCE 

Partnering with the City of Windhoek for Electrification 

The City of Windhoek (CoW) has a large 

number of informal settlements in which up 

to 30% of the city’s population resides. The 

CoW Transformational Strategic Plan (2017 – 

2022) aims to improve service delivery for 

the residents of the city including 

electrification stating that “in aiming for the 

progressive upgrade of informal settlements, the 

City intends to achieve ongoing improvement in 

services, public space and tenure for informal 

settlement households as the City formalizes its 

top structures.”  

Given the complexity of electrifying informal 

settlements, the CoW asked SAEP to assess 

the technology and financing options available 

for electrifying its peri-urban settlements. 

This assessment will help the CoW Electricity 

Division to accelerate their electrification rate 

and improve their processes to plan to electrify 5,000 households that have been budgeted for by 2022 

and to develop a plan to electrify approximately 35,000 additional households once funding has been 

allocated.  

The CoW council approved the LOC in August 2018 defining SAEP’s support and the CoW’s 

obligations, and initial analysis has kicked-off including a detailed site visit and definition of the territories 

and categories for electrification.  

Advancing Namibia’s Distributed Generation through Battery Storage and Mini-

Grids 

The Central North Regional Electricity Distributor (CENORED) is facing increasing NamPower peak 

demand charges which are limiting CENORED’s ability to provide affordable electricity to its service 

territory. CENORED asked SAEP to support analysis on the potential use of battery storage to manage 

solar variability and reduce energy costs. CENORED plans to use solar energy to develop distributed 

generation capacity within its network, and is 

exploring ways to add battery storage to one of 

its six solar PV sites currently under 

consideration. SAEP developed a cost-benefit 

analysis of the use of utility-scale battery storage 

at each of the identified solar sites. The initial 

analysis highlights potential benefits, and SAEP 

will support CENORED to conduct a more 

targeted analysis and a market assessment for 

one site that could lead into a CENORED market 

inquiry for battery storage services.  

In addition, SAEP trained 14 members of the 

CENORED management and technical teams on 

mini-grids in July 2018. The aim of the training 

was to enhance their understanding of the 

Windhoek’s informal settlements have limited access to the grid. The 

Program is working with the city to develop an approach to connect 

households in informal settlements to electricity. Photo: SAEP 

Some of the CENORED engineers attending SAEP’s mini-

grid training in July 2018. Photo: SAEP 
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technical and financial aspects of mini-grids for improved management of their mini-grid assets. The 

training helped to increase the CENORED team’s knowledge of vRE systems and battery storage 

improving operation of current assets, as well as enhanced their input into and ownership of the battery 

storage project. 

 ADDITIONAL HIGHLIGHTS FOR NAMIBIA 

Additional activities that SAEP engaged in during Year 1 include: 

• ECB Board approved recommendations developed by SAEP on its role in the development and 

implementation of Namibia’s Integrated Resource Plan (IRP). The essence of the recommendations 

was that the ECB should not both develop the IRP and monitor its implementation. Thus, as a 

regulatory authority better positioned for the latter role, ECB will not be involved in the 

development of the IRP in the future 

 

2.8 SOUTH AFRICA 

South Africa has favorable conditions for 

solar and wind power generation, but these 

sources currently only contribute about 

3% of energy supplied to the national grid. 

The need to diversify and strengthen South 

Africa’s energy mix and to increase economic growth prompted the South African government in 2010 

to create the Renewable Energy Independent Power Producer Procurement (REIPPP) program. The 

program, managed by the IPP Office, competitively procures power from the private RE market. 

As the largest economy in Southern Africa and a critical country in regional integration, SAEP’s work in 

South Africa has been focused on areas where essential technical assistance can provide additive value 

and drive change across the region. The main focus of SAEP support in Year 1 has been primarily in 

assisting the South African Department of Energy’s IPP Office with the procurement of new RE 

generation capacity.  

 TOP ACHIEVEMENTS AT A GLANCE 

SAEP Supports Financial Close of 25 Renewable Energy Projects under REIPPP 

SAEP made a significant contribution to the IPP Office’s Renewable Energy Independent Power Producer 

Procurement (REIPPP) program by supporting the advancement of 27 renewable energy IPP projects 

received as part of Bid Windows 3.5 and 4.0. Responding to the IPP Office’s request for support, SAEP 

provided training to REIPPP staff on how to conduct initial due diligence work specific to the 

technical/engineering and the economic development components of the bids.  

SAEP support was essential for gaining consensus between the involved parties, 

resulting in all 27 IPP projects reaching commercial close in March 2018, and 

25 of the 27 projects reaching financial close by August 2018. As the 25 

projects move forward, in the coming five years South Africa will see US $3.9 

billion in private sector investment and 52,000 new jobs created and will 

realize over 2,000 megawatts of new clean generation to support much needed 

economic growth. South Africa’s Northern Cape province will receive the 

majority of the investment with 13 new wind and solar PV projects, followed 

 

SAEP support will 

result in nearly US $4 

billion in new 

investments into 

South Africa’s energy 

sector, creating close 

to 52,000 new jobs 

and generating over 

2,000 MW of energy. 
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by the Eastern Cape with four new wind projects, together with the North West Province also having 

four new solar PV projects. 

 ADDITIONAL HIGHLIGHTS FOR SOUTH AFRICA 

Additional activities that SAEP engaged in during Year 1 include: 

• South Africa’s national utility, Eskom, is currently the only entity licensed to import and export 

power on South Africa’s interconnectors. IPPs have engaged both Eskom and the National Energy 

Regulator of South Africa (NERSA) to discuss their potential role in cross-border trading because in 

SAPP’s open market structure IPPs should be able to export. However, due to a lack of rules and 

clear regulations on licensing at the national level, progress has not been made. Through 

engagements with NERSA during Year 1, NERSA agreed that SAEP will assist in the development of 

cross-border rules and regulations that will enable IPPs in South Africa to export power to the 

region. This will not only unlock tremendous regional opportunities to increase efficient 

optimization of generation, but could have positive social and financial economic impacts in South 

Africa 

• During Year 1, SAEP developed a pipeline of 340 MW of projects spanning gas, cogeneration, 

biomass, solar and wind. Legal, regulatory and commercial targeted assistance and support were 

provided to six developers and two municipal utilities. Three projects are worth particular mention: 

o SAEP provided commercial assistance in developing a term sheet for the Matjhabeng Solar 1 

Project (the first 66 MW phase of a three-phase 200 MW ground solar project in the Free 

State). It is the first non-REIPPPP large-scale solar power project in the country under an 

innovative PPP with municipal offtake backed by National Treasury. SAEP has introduced 

Sunelex, an empowered junior South African developer, to four senior developers active in 

South Africa, each with portfolios of over 1,000 MW of assets. The winning senior 

developer will provide equity and the debt for the project and provide funds to push the 

project over the line. Sunelex is expected to reach financial close with the first 66 MW 

phase in quarter 1 of 2019. The following two phases will reach financial close in 2020 and 

2021, respectively 

o SAEP is providing commercial assistance and legal advisory support to the West Rand 

Development Agency to pilot a 10 MW urban solar farm concept. When the project model 

is successful and a PPA agreement is finalized, project developers could replicate the model 

across multiple sites across the country helping to address some of South Africa’s 

municipality challenges 

o SAEP is evaluating business models and financial structure options for the City of Cape 

Town to implement a 10 MW rooftop PV pilot across 2,000 middle- to high-income 

residential customers. The objective of the pilot is to create a legal, regulatory and 

investment model conducive to rolling out rooftop PV across its customer base without 

negatively impacting municipal revenues from selling electricity. The analysis will be 

supported by the USAID South Africa LEDs Program. The City of Cape Town Mayoral 

Committee approved the activity in Year 1 and the team has been working to finalize the 

scope for initial analysis to be completed over the first quarter of Year 2 
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2.9 ZAMBIA 

The Government of Zambia 

declared its commitment to 

universal electricity access for 

all Zambians by 2030. To 

achieve this goal, Zambia must 

– among other initiatives – increase its power generation capacity as well as develop a strategy to bring 

power to millions of unelectrified households.  

SAEP builds on the findings of the Zambia Power Sector Assessment and least-cost electrification 

geospatial model. During the first half of the year, SAEP focused on targeting on- and off-grid 

connections in Zambia and building a pipeline of more than 500 MW of potential hydro, solar, and wind 

projects. During the latter half of Year 1, SAEP focused on off-grid support to the public and private 

sector, which included the establishment of the public sector-led Off-Grid Task Force and providing 

technical assistance to the private-sector led Solar Industry Association of Zambia (SIAZ). In addition, 

SAEP’s transaction advisors collaborated with other cooperating partners (CPs) to advance 

procurement programs such as KfW’s GET Fit, IFC’s Scaling Solar and the IFC/EU mini-grid program.  

  TOP ACHIEVEMENTS AT A GLANCE 

Geospatial Tool to Guide the Zambian Energy Sector 

In an effort to fast-track the introduction of off grid 

solutions into the national electrification mix, SAEP 

completed a geospatial model that identifies the 

least-cost technology for non-electrified households 

located throughout the country. The model shows 

that development of mini-grids and installation of 

SHS can play a significant role in electrification for a 

substantial portion of the rural population, by 

replacing comparatively expensive option of 

extending the grid. Completed in March 2018, the 

tool is being used by Zambia’s Rural Electrification 

Authority (REA), the Ministry of Energy and the 

private sector to plan and implement rural 

electrification projects. On 20 March 2018, SAEP held a training workshop hosting 55 participants from 

the Government of Zambia, CPs and the private sector to disseminate the model for use in future 

electrification planning. In addition, SAEP has provided individual training and additional support upon 

request. The geospatial model tool will also feed into the World Bank’s assistance to the Ministry of 

Energy on the Electrification Master Plan as well as the IFC’s mini-grid activities. The tool is open source 

and available to the public.5 To date, SAEP has received over 30 requests from academia, the private 

sector and government to use the tool and underlying data sets to further their work. In particular, the 

model has been an important input to the work SAEP has provided to SIAZ and its members on route-

to-market strategies for SHS expansion across Zambia. 

For more details on the geospatial model, refer to the success story section in Appendix A. 

 

                                                      
5 Documentation for the geospatial model can be found at: https://pdf.usaid.gov/pdf_docs/PA00T2JC.pdf 
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Organizing Zambian SHS Companies to Expand Their Market Reach 

Success of solar project developers in 

Zambian market has been slowed due to the 

absence of a central body capable of 

advocating on their behalf with the 

government to improve the enabling 

environment for off grid technologies. In 

response, SAEP assisted with the formation 

and official registration of the Solar Industry 

Association of Zambia (SIAZ). SIAZ has 

already has 20 solar developers as members, 

has elected its governing committee and 

formally registered with the government. 

The association presents a single point of 

contact for solar providers, shares industry-

specific information, drives sector-wide 

initiatives, advocates with the government of 

Zambia on behalf of members, with ongoing 

support from SAEP.  

Over the past several months SIAZ members have met several times to discuss matters of common 

interest including equipment standards and the taxation regime for solar products and equipment. SAEP 

supported SIAZ members to refine the geospatial model database, thereby the model’s usefulness. SAEP 

also helped SIAZ member companies with route-to-market analysis by integrating demographic data and 

new market locations. The aim was to help the companies identify next expansion locations more 

efficiently and with a more data-driven approach. SAEP’s work in the off-grid space – where an expected 

136,000 new connections per annum will be needed in the coming decade – contributes to the 

Government of Zambia’s goal of having 66% of the population with access to power by 2030. 

Building Financial Models to Calculate Tariffs for Mini Hydro 

SAEP provided critical technical support to the Zambian Energy Regulatory Board (ERB) to develop 

feed-in tariffs for mini-hydro projects. Building on previous work supported by USAID under the Trade  

SIAZ members discussing updates to and highlights from the 

geospatial model and results from a consumer survey SAEP 

conducted. Photo: SAEP 

 

Photo: Power Africa  
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Hub project, SAEP helped the ERB to model GET FiT tariffs, as well as to facilitate stakeholder 

discussions across the Zambian electricity sector. Following ERB approval of the methodology, inputs 

and financial model developed in collaboration with SAEP, the ERB was able to calculate feed-in tariffs 

for the 100 MW-window of mini-hydros expected to be procured during Round Two of KfW’s Zambia 

GET FiT program. KfW is working closely with the Government of Zambia to announce the feed-in 

tariffs after feedback has been collected from stakeholders; the procurement round should be launched 

in the first half of FY19. This activity will result in Zambia having more options for rural electrification 

and the development of underutilized small and medium sized hydropower. 

 ADDITIONAL HIGHLIGHTS FOR ZAMBIA 

Additional activities that SAEP engaged in during Year 1 include: 

• With Zambia recognized as a key country or Program success, SAEP conducted a comprehensive 

review of the electricity sector. The resulting Zambia Sector Assessment  has been used to guide 

the Program’s activities. The assessment identifies challenges facing the Zambian power sector and 

serves as a basis for discussions with stakeholders to identify potential solutions and actions to be 

taken. The development of the report involved close interaction with all development partners. The 

report has been well received and is being used by the Zambian government, Zambia Development 

Agency and CPs 

• The regular and ongoing changeover of regulatory board members and the poor on-boarding of new 

members often times results in a board performing below par. SAEP trained the newly appointed 

ERB board members on roles and responsibilities as well as Business Regulatory Review Agency 

(BRRA) compliance issues. In addition, through discussion with the BRRA, SAEP was able to assist 

the ERB in avoiding a contentious and time-consuming modification of its rate case procedures by 

confirming that the existing procedures were compliant with BRRA requirements 

• SAEP provided an Embedded Technical Advisor to ZESCO to assist the utility across a number of 

areas:  

o To improve ZESCO’s operational performance, SAEP organized various capacity building 

and training workshops for employees from the Systems Operations, Generation 

Development and Business Development Units 

o Assisted ZESCO to resolve their customer backlog issue of 32,000 customers through an 

assessment of financing options 

o SAEP guided ZESCO on refining their existing project management policy 

• Regular and constructing engagement amongst power sector stakeholders is essential if incremental 

and lasting change is to be realized. Towards this end, SAEP took a leading role in shaping the Off-

grid Task Force in Zambia. Led by the Government of Zambia, with support and involvement from 

CPs and a joint secretariat with the Renewable Energy and Energy Efficiency Partnership (REEEP), 

the Task Force brings together stakeholder representatives who will identify and offer solutions to 

hurdles standing in the way of rapid rollout of off-grid electrification solutions. The implementation 

of value-added tax (VAT) exemptions on SHS components was one of the first activities SAEP 

supported. The Ministry of Energy in Zambia has submitted proposals on import duty and VAT 

exemptions to the Ministry of Finance 
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• As part of the off-grid support in Zambia, SAEP 

has conducted an affordability and willingness-to-

pay assessment. The assessment was 

multipronged – it included a text and in-person 

survey. These survey results will be supplemented 

by additional surveys collected by the Peace 

Corps. The initial survey results have been 

completed and findings are undergoing a process 

of refinement through stakeholder engagements. 

This information will feed-into work being 

undertaken by the Off-grid Task Force on 

consumer affordability, a priority highlighted by 

the private sector to be addressed by the Task 

Force 

• Zambia’s Water Resource Management Authority 

(WARMA) asked SAEP to support the 247 MW 

Kalungwishi Hydropower Project. WARMA will 

lead a catchment study and develop a resource management plan to determine how much stress the 

river system can take, in light of the various developments planned in the Kalungwishi Basin. 

WARMA has requested that SAEP handle the program management of the catchment study, 

including grant applications for study funding, contributing to the TOR outlining the scope of the 

study, overseeing procurement of technical services to conduct the study, and ensuring the study is 

completed on time and in budget. To this end, SAEP hosted a roundtable discussion, during the 

International Water Stewardship Programme (IWaSP) Regional Conference in Nairobi, Kenya from 

5 – 7 June 2018 to create a roadmap to the catchment study 

• During Year 1, SAEP provided targeted transaction support to a pipeline of 250 MW of Zambian 

wind projects: 

o SAEP is advising AMEA Power, a Dubai-based developer of a 100 MW wind project in 

Zambia. AMEA is an example of an early stage development project where the developer 

engaged SAEP before beginning any of their development works and, as a result of that 

consultation, has expedited their development process. AMEA was able to get a Letter of 

Exception from the Zambia Public Procurement Authority (ZPPA) in June 2018, granting 

them exclusivity to their feasibility study and preventing it from being tendered out to 

market as the country’s procurement law requires. The letter typically takes anything 

between two and six months to secure due to the lack of clear guidelines/protocols, but 

AMEA was able to get theirs in under two months thanks to SAEP’s advisory services. 

AMEA’s Regional Manager for Southern Africa has been working closely with SAEP’s Zambia 

Country Manager to progress the project; they both met with the Principal Secretary of 

Energy in mid-July 2018 to kick-start the activities towards the wind feasibility study 

o SAEP has supported the developers of the 150 MW Unika wind farm.by providing a series of 

market intelligence briefs on the Zambian market with particular focus on the probability of 

securing desired government guarantees and an assessment on ZESCO’s current credit 

situation 

 

Survey team interviewing for the consumer affordability 

survey: a brick layer who uses a solar powered radio in 

Lushaya, Copperbelt Province, Zambia in May 2018. 

Photo: SAEP 
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2.10  REGIONAL 

Two out of three people in sub-Saharan Africa do not have access to 

electricity. Increased access to affordable and reliable energy supply 

across Southern Africa requires greater cooperation across borders to 

ensure power can move freely and securely. With efficient systems in 

place, greater volumes of electricity can be traded at lower costs to 

governments and consumers. 

In Year 1, SAEP engaged various regional and cross-border stakeholders so as to build strong 

relationships and to better understand the needs of counterparts. As a result of the initial engagements 

with SADC, the Regional Electricity Regulators Association (RERA), SAPP, and the SADC Centre for 

Renewable Energy and Energy Efficiency (SACREEE), SAEP designed and delivered a range of activities 

that increased understanding of the region as a whole as well as what is needed for the individual 

institutions to meet their mandates. An overview of these activities with SADC, SAPP and RERA follows 

below. 

  TOP ACHIEVEMENTS AT A GLANCE 

Support to SADC 

In an attempt to better understand what role regional gas could play 

in increasing power availability in the Southern Africa, SAEP 

developed and published the “Power Africa Natural Gas Roadmap for 

Southern Africa”.6 The Roadmap examines the Southern African 

region’s potential for gas-to-power initiatives, assesses the gas 

demand across various sectors, and looks at the regional trade 

potential between four countries: Botswana, Mozambique, Namibia, 

and South Africa. The report was released in parallel with the PATRP 

“Power Africa Gas Roadmap to 2030”.7 SAEP’s Roadmap concluded 

that, while the region is in need of developing the natural gas 

industry, bringing gas-to-power projects to financial close before 

March 20228 is highly unlikely. As a result, SAEP expects to 

strengthening and harmonizing the regional enabling environment for 

gas to power projects while helping SADC to pursue a regional gas 

master plan for Southern Africa. 

The SADC Protocol on Energy is quite dated, having not been updated since its ratification in 1996. 

Since that time, SADC has developed and adopted several other documents9 that speak on energy-

related issues. Recognizing that the Protocol needed to be updated to become aligned with the other 

governing SADC documents, SADC Secretariat requested SAEP complete a review and update of the 

SADC Protocol on Energy and provide proposed amendments that allow for the block of documents to 

be fully aligned. In Year 1, SAEP completed a review and submitted proposed amendments for SADC’s 

consideration. The conceptual framework of the revised Protocol refers to the findings and 

recommendations in the development of other regional strategies. The update reflects the current 

achievements and future goals of the Member States towards regional energy sector harmonization. 

                                                      
6 Full report located at:  https://www.usaid.gov/sites/default/files/documents/1860/Power-Africa-Gas-Roadmap_Final_508_Compliant.pdf 
7 Full report located at:  https://www.usaid.gov/sites/default/files/documents/1860/Power_Africa_Gas_Roadmap_2030.pdf 
8 The current end date for the SAEP contract 
9 These include the SADC Industrialisation Strategy and Roadmap, the SADC Energy Sector Plan of the Regional Infrastructure Development 

Master Plan, the SADC Regional Energy Access Strategy and Action Plan, the SADC Renewable Energy and Energy Efficiency Strategy and 

Action Plan, and the SADC Regional Strategy Development Plan 
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SADC and SAEP are now preparing for a November 2018 workshop with SADC energy and legal 

experts whose comments and inputs are required in order to finalize of the updated Protocol. 

SAEP participated in the SADC Energy 

Thematic Group (ETG) meetings in 

Gaborone on October 2017 and April 

2018. The outcome was very positive, 

which confirms SADC’s developing/CPs’ 

commitment to assist SADC. On both 

occasions, a parallel meeting was also 

held where SAEP reported on support 

that has been provided to SAPP, SADC, 

SACREE and RERA and gave logistical as 

well as secretarial support to the April 

2018 ETG meeting. Following this 

meeting, SAEP met with SADC, SAPP, 

SACREE and RERA, where the formation 

of a SAEP Advisory Committee was agreed upon. The purpose of the Advisory Committee will be to 

guide SAEP cross-cutting initiatives and ensure harmonized implementation.  

Support to SAPP 

SAEP’s assistance in moderated a day-long meeting with the SAPP EXCO held on 21 March 2018. SAEP 

presented thought-provoking and robust assessment on key issues including the strengthening of the 

regional market, regulation, communication strategies and the evolving state of utilities and how SAPP 

utilities can stay relevant. This provided a platform for open and intense discussions among the SAPP 

utility CEOs on the impact on the regional market, their utility and country of operation. SAPP was 

excited to be working with SAEP as they strive to integrate the ideas discussed into their new operating 

model. 

To improve their ability to effectively and efficiently manage ever-increasing volumes of power traded in 

the competitive market, SAPP staff needed to improve their technical understanding of how balancing 

markets are established and operated. SAEP facilitated the workshop “Balancing Markets and Managing 

Ancillaries” in Johannesburg, South Africa in August 2018. SAEP conducted the three-day training in 

collaboration with NordPool, a Scandinavian power trading company. As part of the training, SAEP’s 

Energy Markets Expert developed a model for SAPP to assist in balancing market training. It is a tool to 

simulate the scheduling and dispatch processes (balancing supply and demand) to gain insight into the 

operation of, and expectations from, a 

balancing market. The model is a 

simplified representation of the SAPP 

power system and should only be used 

as a training aid. The model was 

shared with 17 workshop participants 

attending from 12 different SAPP 

member utilities and two private SAPP 

member utilities. It is anticipated that 

the activity will assist in increasing the 

trade volumes in the SAPP spot 

market and improve the efficiency of 

the energy imbalances throughout 

Southern Africa.  

 

The Balancing and Ancillary Markets training was held in Johannesburg, 

South Africa in August 2018. Photo: SAEP 

Stakeholders in discussions at the ETG meetings in Gaborone, 

Botswana. Photo: SAEP 
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Support to RERA 

Unlike many regions of the world, the SADC region at present does not have a uniform and standard 

set of indicators against which the utilities of Southern Africa can be measured and evaluated. 

Recognizing the importance of such indicators to national regulators, RERA requested SAEP assistance 

in the development of a set of KPIs appropriate to the Southern Africa. SAEP worked with RERA 

member regulators to develop a robust and consistent set of 30 KPIs that will be used by RERA to 

establish regional comparisons of utility performance. This comparative analysis across Southern African 

utilities is important for improving utility accountability and enhancing utility governance. SAEP worked 

with federal regulators to develop a KPI reporting framework and worked with utilities to develop 

benchmarking tables and reporting timeframes. Once the KPI process is established between all 

stakeholders, it will be provided on a regular basis under RERA direction, with SAPP and SADC 

participation in the publication of the KPIs. The expected impact will be to improve public support for 

tariff and utility reform by providing reporting on service quality and financial performance.  

For RERA to methodically move from being an association to being a proper regional regulatory 

authority they needed a strategic plan that supports this transition. In response to RERA’s request, SAEP 

provided RERA with a framework for developing its strategic plan and assisted with facilitating its 

strategic planning workshop. SAEP will continue providing strategic plan development support to RERA 

into Year 2 as the institution finalizes its plan. The assistance affords SAEP staff a unique perspective into 

the structure, operations and challenges facing 

such an organization, and helps cement SAEP’s 

position as “trusted advisor”. 

In order to increase RERA’s stature in the region 

as the leading authority on regulatory issues, SAEP 

provided significant support to RERA in both the 

organization and execution of the RERA Annual 

Conference held in Livingstone, Zambia in 

November 2017. In preparation, the Executive 

Director of RERA met with SAEP to develop the 

agenda, which included presentations and 

facilitated discussions by several SAEP team 

members.  

One of the presentations given by OC1 Lead, David 

Jankofsky, at the 2017 RERA Conference. Photo: SAEP 

Photo: Power Africa  
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3 PROGRAM MANAGEMENT, FINANCE AND 

OPERATIONS 

In Year 1, SAEP established a centralized Program Management Office (PMO) 

as an organizing body to integrate, facilitate and coordinate the core and 

cross-cutting program functions, such as knowledge management, 

communications, M&E, environmental monitoring and gender integration. 

Additionally, SAEP’s Finance and Operations (F&O) Team oversaw the 

Program’s financial management, HR management and operations support, 

including procurement, office administration, security, and logistical 

coordination. Through the PMO and F&O teams’ close coordination with the 

Deloitte Home Office, SAEP has successfully moved quickly from initial team 

mobilization to stakeholder engagement and work plan development to 

technical assistance delivery.  

3.1 SAEP PROGRAM MANAGEMENT OFFICE 

During Year 1, SAEP formed and staffed the PMO. Working with program 

technical teams, country managers and M&E Specialist, the PMO has been 

capturing and archiving outputs and deliverables, and feeding relevant data 

and insights back into management and reporting functions. This is essential 

for traceability and accountability purposes as the Program continues to 

implement complex and multifaceted interventions invoking various 

documentation requirements. The following sections provides an overview of 

major PMO deliverables from Year 1: 

SAEP Quick Start Plan. To facility Program start-up, SAEP developed a 

Quick Start Plan that laid out plans on how we would to stand up Program 

operations, how we would engage stakeholders as we pursued our Year 1 

Work Plan development, and which activities SAEP would begin technical 

delivery immediately. The Quick Start Plan proved to be instrumental as a 

tool to ensure clear and constant communications existed between the SAEP 

delivery team and USAID/Southern Africa.   

SAEP Year 1 Work Plan. While implementing the SAEP Quick Start Plan 

and continuing to staff up the program, SAEP kicked off the Year 1 Work 

Planning Process in June 2017 where key SAEP staff were brought to 

Gaborone to participate in a two-day off-site event. Taking into account 

inputs from counterpart organizations, the Power Africa Coordinators 

Office, and various US Embassy staff members and USAID Mission staff 

members located throughout the region, a draft work plan was presented to 

USAID/Southern Africa in August 2017 and approved by the SAEP COR in 

September 2017. 

SAEP Year 2 Work Plan. The Year 2 Work Plan planning process was 

kicked-off in March 2018 where all SAEP staff were brought to Pretoria to 

participate in a three-day off-site event. In addition to reviewing and finalizing 

the Year 1 Work Plan, sessions were held on how Year 1 successes and 

lessons learned would be used to help inform the Year 2 Work Plan. A final 

draft of the Year 2 Work Plan was provided to USAID/Southern Africa in 

quarter four of FY18. 

PMO & 

Finance/Operations 

Highlights  

• Set-up the Pretoria 

and Zambia offices 

• Hired and 

onboarded Program 

management and 

key support staff 

• Finalized core 

subcontracts 

• Developed and 

submitted various 

USAID deliverables 

such as the Year 1 

and 2 Work Plans, 

status reports and 

M&E tools and 

processes 

• Completed a 

comprehensive 

Communications 

Strategy Plan that 

adheres to USAID 

branding and 

visibility guidelines 

• Developed various 

PR material and 

communication 

tools to promote 

SAEP  

• Continuously 

monitored the 

Program’s 

performance by 

developing tools 

such as the 

Performance 

Management and 

Evaluation Plan 

(PMEP) 

• Operationalized 

SAEP’s 

environmental 

compliance 

monitoring system  

• Integrated gender 

considerations into 

outcome activities 
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The Performance Management and 

Evaluation Plan. The Performance 

Management and Evaluation Pan (PMEP) PMEP 

was submitted to USAID on 19 July 2017 and 

has been continuously reviewed and updated 

in consultation with the COR since. The plan 

helps to guide the SAEP implementation team 

to monitor activities, evaluate the 

performance of the program and use lessons 

learned to improve program performance. 

The PMEP includes a learning component and 

builds off the Power Africa Monitoring, 

Evaluation and Learning (MEL) Plan. The SAEP 

PMEP proposes indicators against each of the 

expected program outcomes. It also describes 

the processes that we will use to perform 

monitoring and evaluation (M&E) throughout the life of the program. Each indicator has a Performance 

Indicator Reference Sheet (PIRS) located in Annex 3 and Annex 4 of the PMEP. There is also a 

Performance Indicator Targets (PIT) table, which includes the indicators and targets for the activity.  

The Environmental Mitigation and Monitoring Plan (EMMP) / Catalyzing Local 

Opportunities Fund (CLOF). The EMMP and the CLOF Management Plan was submitted to USAID 

on 19 July 2017. The SAEP EMMP is required for USAID under 22CFR216 documentation governing 

USAID development assistance. During the SAEP design phase, USAID completed an Initial 

Environmental Examination (IEE), which ensures protection of the environment and reduces 

environmental impacts of the Program. This EMMP ensures that the ADS 204.3 requirements for 

incorporating and monitoring appropriate mitigation measures is incorporated into all program activity. 

This EMMP also specifies how IEE conditions and mitigation measures will be implemented and 

monitored. Refer to point 3.1.4 for a detailed overview. 

Gender Action Plan. The Gender Action Plan was submitted to USAID on 2 August 2017. This 

Action Plan creates a roadmap for the practical implementation of SAEP’s gender equality goal. It lays 

out the gender equality goals for SAEP, the overarching high-level entry points for gender mainstreaming 

across the contract, and the specific implementation activities for each program outcome. The Action 

Plan is designed so that it aligns to planned program activities, is catalytic of the program goals and 

presents cost-effective solutions. Refer to point 3.1.5 for a detailed overview. 

The Grants Manual. The SAEP Grants Manual was submitted to USAID on 19 July 2017. The manual 

presents the processes and procedures that SAEP follows when executing grants under the USAID 

technical assistance contract that authorize grants under contract pursuant to USAID automated 

directives system. The manual has four sections; each section is designed with a particular audience in 

mind and those sections pertaining to potential applications and to recipients are designed to stand 

alone. The manual is a single source of reference for policies and guidelines to be used for solicitation, 

negotiation, award and management of grants issued under the USAID contract awards. Refer to point 

3.2.2 for more information. 

The Communication Strategy10. SAEP’s communication strategy was submitted to USAID on 20 

July 2017. The strategy has helped in providing overarching direction and guidelines for designing, 

developing and implementing communication activities to inform stakeholders about successes achieved, 

to engage stakeholders in planned activities to foster continued support and to communicate the USG’s 

                                                      
10 Full Communication Strategy is located at: https://pdf.usaid.gov/pdf_docs/PA00SWZF.pdf 

Craig VanDevelde, SAEP Chief of Party, speaks during the 

SAEP Year 1 Mid-Year Review session in South Africa. 

March 2018. Photo: SAEP 
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support – through USAID and the Power Africa Initiative – for improved access to energy in Southern 

Africa.  

Quarterly Program Performance Reports. Since Program start in March 2017, five quarterly 

reports were compiled and submitted to USAID. The quarterly report for quarter four of FY18 forms 

part of this annual report. 

Biweekly Status Report. SAEP has been reporting on activities and outcomes every two weeks since 

12 April 2017. The template for this reporting has been iteratively improved over the course of Q1 and 

Q2 of FY17 and finalized since then, and the report itself has evolved into being instrumental in keeping 

USAID and the wider group of Power Africa team members informed on SAEP’s work by outcome 

and/or country. 

Power Africa Field Update. SAEP provided inputs to the Power Africa updates report sent out by 

the Power Africa Coordinators Office every four months. The Field Update gives an overview of the 

work that goes into transforming the African continent's energy sector. It is the cornerstone of the 

Coordinator's Update that gets distributed to a much wider audience in the USG and is read by many 

key decision makers in other USG agencies who need to be informed of Power Africa’s key successes 

and challenges. 

Trip Reports. The team provided feedback on all duty travel by drafting reports after trips, which are 

shared with USAID and Power Africa in a continued attempt to ensure uniform access to information is 

available to as wide a group as possible.  

Communication Deliverables. Various communication tools were developed and implemented such 

as program and country one-pagers and success story write-ups. Refer to point 3.1.2 for a detailed 

overview. 

 STAKEHOLDER ENGAGEMENT 

During Year 1, the team implemented and built on various engagement activities. Discussions about 

SAEP and its cross-cutting components set the stage for sustained collaboration, coordination and 

knowledge-sharing with various stakeholders.  

SAEP has succeeded in employing a clear, inclusive, and adaptable Communications Strategy to convey 

SAEP’s technical strategy, value proposition, and approach to stakeholders, including, but not limited to: 

ministries, utilities, regulators, multilaterals, USG agencies, NGOs and the general public. In Year 1, 

SAEP solicited participation from these stakeholders to refine programming strategy and prioritize high-

impact interventions that best address stakeholders’ needs. 

SAEP participated in the SADC ETG meetings in Gaborone in October 2017 and April 2018. On both 

occasions, a parallel meeting was held where SAEP reported on support that had been provided to 

SAPP, SADC, SACREE and RERA. Following this meeting, SAEP met with SADC, SAPP, SARCEE and 

RERA, where the formation of a SAEP Advisory Committee was agreed upon. The purpose of the 

Advisory Committee will be to guide SAEP cross-cutting initiatives and ensure harmonized 

implementation. 

The recent Year 2 Work Plan session SAEP hosted with CPs at the SAEP office in Lusaka on 21 August 

2018. The session was attended by over 20 participants representing all major CPs in Zambia. As a 

result of the interaction, SAEP was able to identify activities in the Year 2 Work Plan that would possibly 

be best served as collaborative efforts between SAEP and the partners.  

Further breakdowns of stakeholder engagement can be found in the country sections above. 
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 COMMUNICATIONS AND OUTREACH 

In Year 1, SAEP focused on laying the foundation for 

the Program and communicating the Program’s 

purpose, scope and goals to gain buy-in from 

counterparts and industry actors essential for driving 

change in the Southern African energy sector. SAEP 

focused on developing templates and implementing 

processes for Program communications and ensuring 

impact resulting from activity delivery is appropriately 

conveyed. The following is an overview of major 

activities and outcomes from Year 1: 

Branding and Marking Plan and Communication 

Strategy. During the Program’s first quarter, the team 

worked to complete the Branding and Marking Plan and 

the Communication Strategy that were both submitted 

to USAID during this period.  

SAEP Launch in Zambia. The November 2017 official SAEP launch in Zambia attracted high-level 

government officials and energy stakeholders. The then Zambian Minister of Energy, David Mabumba, 

held an opening address. In preparation, SAEP generated event material including comprehensive lists of 

Zambia media contacts, invitations, draft talking points for speakers and a press release.  

 Success Stories. During Year 1, the following success stories (full stories are available in Appendix A) 

were developed to highlight results: 

• Botswana BPC Solar PV Procurement Support 

• EOSOL Madagascar: mini-grid operator’s expansion 

• Zambia Geospatial Model Development  

• Gender Assessment Leading Practice document 

Communication Templates. SAEP’s created 

communication tools that conform to communication policies 

consistent with USAID branding guidelines. The following 

templates were developed in Year 1 and are consistently 

being utilized by the Program: 

• Report template 

• Trip report template 

• PowerPoint Presentation 

• Scope of Work 

• Letter of Collaboration 

• SAEP Letterhead 

• Press Release 

Social Media and Online Presence. During Year 1, we finalized the SAEP webpage development 

proposal, which entails the creation of a web page on the Power Africa section of the USAID.GOV 

website. The USAID Contracts Office Representative (COR) approved the proposal. Next steps include 

Former Zambian Minister of Energy, David 

Mabumba, speaking at the SAEP Launch event in 

Livingstone, Zambia in November 2017. Photo: SAEP 
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starting with webpage development with the guidance and 

assistance of the USAID communications team.  

The creation of a SAEP LinkedIn page was discussed and will 

be implemented in Year 2. A LinkedIn profile provides a 

platform that is easy to set up, update and effectively link 

with a relevant audience – particularly private sector and 

development partners. 

In August 2018, SAEP’s involvement in the success of the 

Malagasy mini-grid developer, EOSOL, was featured in a 

Facebook post on the USAID Facebook page. 

Media Engagement / Press. USAID published the Zambia 

Geospatial model press release in May 2018. It was widely 

circulated and appeared on numerous websites. 

 PERFORMANCE MONITORING 

Deloitte has developed SAEP’s PMEP as a tool to guide the 

SAEP implementation team with monitor activities, evaluate 

the performance of the Program and use lessons learned to 

improve performance. The PMEP includes a learning 

component and builds off the Power Africa MEL Plan. The 

SAEP PMEP proposes indicators against each of the expected 

program outcomes. It also describes the processes that we 

will use to perform M&E throughout the life of the program. 

Each indicator has a PIRS. There is also a PIT table, which includes the indicators and targets for the 

activity.  

SAEP submitted a first draft version of the PMEP on 19 July 2017 and it was approved by USAID. 

Program Principal, Kathleen O’Dell, also visited the week of 15 September 2017 to review the PMEP. 

SAEP updated the PMEP for the revised contract language for fee. For more information on the PMEP 

and related activities, please see Appendix B, C, D, E and F. 

On 23 July 2018, the USAID team conducted a Data Quality Assessment (DQA) on SAEP programming 

looking at all reported data for FY17/FY18. The following are the indicators verified during the DQA 

process: 

• Custom: Direct Electricity Access: Number of new grid and off-grid actual direct connections 

supported by USG assistance 

• EG.12-1: Number of people trained in clean energy supported by USG assistance 

• EG.12-2: Number of institutions with improved capacity to address clean energy issues as supported 

by USG assistance 

• EG.12-3: Number of laws, policies, regulations, or standards addressing clean energy formally 

proposed, adopted, or implemented as supported by USG assistance 

• EG.12-4: Amount of investment mobilized (in USD) for clean energy as supported by USG assistance 

• EG.12-5: Clean energy generation capacity supported by USG assistance that has achieved financial 

closure 

• EG.12-6: Greenhouse gas (GHG) emissions, estimated in metric tons of CO2 equivalent, reduced, 

sequestered, or avoided through clean energy activities supported by USG assistance 

USAID Southern Africa Facebook post 

about the EOSOL success story. Photo: 

SAEP 
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• Custom: Submission of required deliverables as per Section F of the Contract 

Results and feedback for DQA will be shared with USAID and Power Africa in Quarter 1 of FY19. SAEP 

designed and implemented data management tools in FY18 to enhance the efficiency and effectiveness of 

the SAEP M&E system.  

 ENVIRONMENTAL MITIGATION AND MONITORING 

In March of 2015, USAID Southern Africa’s Regional Economic Growth Office (REGO) completed an IEE 

covering the entire REGO portfolio of programs. The IEE recommended a ‘Negative Determination with 

Conditions’ for SAEP based on the type of assistance provided by SAEP – 3-E Technical assistance and 

capacity building designed to increase energy production. 

In July 2017, Deloitte submitted to USAID/Southern Africa for review and approval SAEP’s Environmental 

Mitigation and Monitoring Plan (EMMP). The EMMP identifies and describes potential environmental 

impacts that may result from SAEP-supported activities and provides for a process on how SAEP staff will 

assess those potential negative impacts and – when needed- mitigate said impacts. The EMMP also 

presented a process for continually assessing activities as they evolve throughout the process of delivery 

including agreed-upon monitoring and mitigation measures to be followed by SAEP staff and activity-level 

counterpart organisations. In August 2017, SAEP’s EMMP was revised to include Climate Risk Mitigation 

component. The revised EMMP was submitted for review to USAID in early September 2017 and 

approved on 15 September.  

As the Program moved to implementation with the SAEP’s Year 1 Work Plan approved in September 

2017, the SAEP environmental compliance monitoring system has been operationalized. At the program 

design stage SAEP’s Environment Specialist works with activity managers to assess potential negative 

environmental impacts and develop mitigating actions. As per the approved EMMP, the process continues 

to include appropriate environmental due diligence activities as codified by an Environmental Review Form, 

including aligning activities with existing performance standards and ensuring activities comply with national 

environmental frameworks.  

For Year 1, all SAEP’s SOWs have included paragraphs committing to compliance with environmental and 

social impact requirements. In Botswana, SAEP is supporting Botswana Power Corporation (BPC) to 

comply with environmental and social impact requirements for the 100MW solar tender. 

SAEP transaction advisory support is ensuring that internationally recognised environmental and social 

impact assessment requirements including the host country are complied with and where available, the 

environmental and social impact reports are obtained as in the case of Xstrata Alloys Wonderkop 

Operation-Waste Heat to Power Project. 

In Malawi, the SAEP Transactional Advisor has engaged with the Environmental, Social and Corporate 

Governance team at IFC that is supporting the Mpatamanga Hydro Project in all environment and social 

impact assessments requirements. The developer has agreed to comply with IFC Environmental 

Performance Standards which meet or exceed compliance requirements as noted under the USAID Global 

Development Alliances (GDAs) facilitated through REGO. The Mpatamanga Hydro Projects’ final 

Environmental and Social Impact Assessment (ESIA) and Inception Reports are in the process of being 

finalised by environmental consultants CENOR Consulting Engineers and AGRI.PRO AMBIENTE 

respectively. 

 GENDER INTEGRATION 

In Year 1, SAEP conducted a due diligence review of gender issues and challenges across SAEP priority 

countries in the energy sector, consisting of both a literature review and in-country consultations. The 

review found that women face barriers in areas such as: 1) enrollment in science, technology, 

engineering and mathematics (STEM) fields and university programs; 2) advancing to leadership, 
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supervisory and technical positions in utility companies; 3) establishing female-led businesses and 

obtaining financing to scale up businesses; and 4) being consulted during policy and regulatory processes 

for energy and electricity programs. The results of this review were synthesized into the SAEP Gender 

Action Plan – a roadmap for the practical implementation of SAEP’s gender equality goal that aligns with 

planned program activities.  

SAEP also focused on initiating conversations with key stakeholders on the importance of female 

empowerment and understanding how those institutions are currently considering gender equality in 

their operations and service delivery. For example, the team worked with LEC to understand if its 

current strategic plans incorporate gender considerations and recommended areas for improvement.  

Key gender integration activities and stakeholder meetings held during this fiscal year include: 

• The Gender Specialist STTA presented on a panel at the RERA Conference on 30 November 2017. 

The presentation focused on empowering women through energy access 

• SAEP hosted a Gender Integration Workshop on 5 December 2017, led by the SAEP Gender 

Specialist and the Gender Specialist STTA, for the SAEP technical team leads and USAID Southern 

Africa Mission. The workshop was centered on the USAID SAEP Gender Integration Framework, 

which lists out the primary gender constraints within the program and potential interventions to 

address those problems within the scope of the SAEP program 

• The Final Gender Action Plan was submitted to USAID for final review and approval on 10 January 

2018 

• Attended the LEC Strategic Plan 

Development session held in Lesotho 

in March 2018. The Gender Advisor 

facilitated a session on the relevance 

of gender integration in the strategic 

planning process, linking the key 

considerations with the strategic 

national organizational goals and 

objectives. The session created 

awareness on the importance of 

gender integration in the 

implementation strategies and 

operations of the utility. There was a 

general consensus that gender will be 

taken on board in the development of 

the strategic plan moving forward and 

the Gender Advisor will provide 

technical support for gender related 

issues throughout the process 

• Gender activities were integrated in SOWs for implementation. Discussions with Outcome Leads 

on the practical implementation of the suggested activities were ongoing and integrated into the 

completion of Year 1 activities and into Year 2 programming 

• Developed a framework for Female Hiring and Retention in Utilities to facilitate implementation of 

the following Gender Action Plan Activities. It will be rolled out with EGENCO in Malawi as well as 

ZESCO 

• The gender mainstreaming activities included in the Year 2 Work Plan were approved by the COR; 

activities will kick off once the new Gender Specialist joins the team on 1 October 2018 

Limpho Maema, former SAEP Gender Specialist, presenting at the 

Gender Integration Framework Workshop held in Pretoria in December 

2017. Photo: SAEP 
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• SAEP recognizes gender integration as a strategy to accelerate the socio-economic empowerment of 

women in the Southern African region. To this end, SAEP wrote to SADC, SAPP, SACREEE and 

RERA encouraging them to ensure equal participation of women for all SAEP related areas of 

support 

3.2 FINANCE AND OPERATIONS 

In Year 1, SAEP succeeded in establishing the main program office in Pretoria office, fielded the vast 

majority of resources as included in the 

winning proposal and recruited and 

successfully on-boarded new staff. 

Agreements with core subcontractors 

needed for delivery of the Program were 

also finalized. 

Office Set-up. Year 1 began with finalizing 

and signing a lease agreement and purchase 

order for the SAEP project office with the 

property owner. Renovations were done, 

the office furnished, IT infrastructure 

procured and on 20 September 2017 the 

SAEP team was able to move into 

the new offices situated in Brooklyn, 

Pretoria. 

The SAEP satellite office in Lusaka, Zambia has been operational since 6 August 2018. Various SAEP staff 

work from the office including the OC4 Lead, the Zambia Country Manager and the Zambia 

Administration Assistant. The office includes a functioning conference room with seating capacity for 

eight people as well as a living facility situated above the office that can accommodate up to three 

people. The accommodation is being used by project staff while on temporary duty in Lusaka. 

Subcontracting. SAEP contracted the following service providers to provide technical assistance, 

advisory support and capacity development: 

• Deloitte South Africa: Provides professional and administrative personnel to support project 

implementation 

• McKinsey: Management consulting firm in power sector planning, energy policy, and program 

strategy  

• CrossBoundary: Provides transaction advisory support and designs go-to-market strategies across 

Africa for solar home systems (SHS) and mini-grid providers and investors  

• Strategic International Advisory (SIAL): Specialist utilities and infrastructure advisory practice 

• Another Option: Develops communication and knowledge management processes and plans 

• Mott MacDonald: Management, engineering and development consultancy  

• Ledwaba Mazwai Attorneys: Involved in advising on the procurement of IPPs to produce and 

supply energy to the national grid 

• Deloitte Zambia: Facilitates the SAEP satellite office in Lusaka 

See Appendix G for a comprehensive list of resources mobilized for short term technical assistance. 

The SAEP Office in Pretoria, 

South Africa. Photo: SAEP 
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 PROJECT STAFFING 

Deloitte identified and mobilized required resources to support the delivery of SAEP as a program. 

Please refer to Appendix H for the Deloitte SAEP Organizational Chart. In Year 1, the following 

Program staffing additions and changes occurred: 

• Craig VanDevelde, COP, was mobilized to begin program start-up and stakeholder engagement in 

April 2017; he received a South African visa and mobilized to Pretoria full-time in September 2017 

• Liz Pfeiffer, DCOP-Technical, was mobilized to begin Program start-up and stakeholder engagement 

in April 2017; she received a South African visa and mobilized to Pretoria full-time in July 2017 

• Rajiv Weeraratne, DCOP – Finance, received his visa in June 2017 and mobilized to Pretoria full-

time to start up the finance and operations function of SAEP  

• Muriel Brown, Deputy Director of Finance and Operations, joined SAEP in April 2017 

• David Jankofsky, Outcome 1 Lead, was mobilized on SAEP in May 2017 

• Willem Theron, Outcome 3 Lead, was mobilized on SAEP in May 2017 

• Jorry Mwenechanya, Outcome 4 Lead, was mobilized on SAEP in May 2017 

• Maria Mbengashe, Country Manager RSA, eSwatini and Lesotho, and Shako T’Ulamba, Regional 

Operating Framework and Transmission Specialist joined SAEP in July 2017 

• Wayne Mikutowicz, Outcome 2 Lead, joined SAEP in July 2017 

• Gerrit Clark started as Namibia Country Manager in July 2017 

• Malcom Fawkes, Outcome 5 Lead, joined SAEP in July 2017 

• Izak du Plessis, Management Specialist, joined SAEP in July 2017  

• Limpho Maema, Gender Strategy Specialist, joined SAEP in September 2017 

• Pelo Hlabangwane, Pretoria Office Administrative and Travel Coordinator, joined SAEP in 

September 2017 

• Jenny Huang, Cross-Cutting Support, joined SAEP in September 2017 

• Christopher Mubemba and Arthur Wengawenga were hired as Zambia and Malawi County 

Managers respectively, in October 2017 

• Chadd Wish, Project Coordinator, joined SAEP in October 2018 

• Robinah Kapawa, Logistics Officer, joined SAEP as in January 2018 

• David Jarrett joined SAEP as the Namibia Country Manager in January 2018 

• Bruno Batista joined SAEP as the EDM Embedded Advisor in January 2018 

• Rija Rakotoson joined SAEP as Madagascar Country Manager on in January 2018 

• Shamiso Matambanadzo joined SAEP as the Communications Specialist in January 2018 

• Adam Newman replaced Dennis Hall as SAEP Project Manager in January 2018 

• Tshwanelo Rakaibe joined SAEP as the OC3 Deputy Lead/Utility Economist in February 2018 

• Trust Mapfumo joined SAEP as the M&E Specialist in February 2018 

• Lorna Tucker joined SAEP as the Grants Manager in February 2018 
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• Thulane Lekala joined SAEP as the Finance Officer in March 2018 

• Tshegofatso Neeuwfan joined SAEP as the Deputy OC4 Lead / Renewable Energy Systems Engineer 

in April 2018 

• Cecilia Ncube joined SAEP as the Gender Specialist in May 2018 

• Albert Ikhile joined SAEP as the PMO Lead on in June 2018 

• Priscilla Miti joined SAEP as the Zambia Office Administrative Assistant in June 2018 

• Bhavika Patel took over administrative activities from Debbie Colhoun in support of the Deloitte-

Southern Africa subcontract in June 2018 

• Ria Govender joined SAEP as the OC1 Deputy Lead in July 2018 

• Phumzile Mnisi joined SAEP as the General Worker in July 2018 

• Elias Sethosa joined SAEP as 

the Driver/Logistics Assistant 

in July 2018 

• Helga Wenhold joined SAEP as 

the Copy Editor in July 2018 

• Charles Liebenberg joined 

SAEP as the Lead Transaction 

Advisor in August 2018 

• Pelo Hlabangwane left SAEP in 

August 2018 

• Shamiso Matambanadzo left 

SAEP in August 2018 

• Nkosi Ntsele took over 

administrative activities from 

Bhavika Patel in support of the 

Deloitte Southern Africa 

subcontract in June 2018 

• Surita Wetzel joined SAEP as the Talent/Human Resources Assistant in September 2018 

 PROCUREMENTS AND GRANTS  

In Year 1, SAEP developed the Catalyzing Local Opportunities Fund (CLOF) Plan and Grants Manual. In 

accordance with the manual, all grants will be administered through a clear, transparent, fair and 

competitive process, in accordance with 22 CFR 216 and USAID’s ADS 201.5 and 204 regarding 

environmental safeguards and subject to COR review and CO approval.  

SAEP used the Fluxx Grant Management Information System (GMIS) system – a dedicated, IT-enabled 

grants management platform – to configure the SAEP grants platform. This system will streamline and 

improve the CLOF management and reporting process. Through Fluxx’s secure, cloud-based data 

exchange, USAID can access instantaneous and customized reports on CLOF disbursements, allocations 

and performance. Grantees can view up-to-date reports on their goals, milestones and financial 

performance, building local performance management capacity.  

Members of the SAEP team pose for a team photo during a potjie cookout 

competition at the SAEP Year 1 Mid-Year Review session in South Africa,  

March 2018. Photo: SAEP 
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SAEP identified grant ideas that aligned with technical 

assistance delivered and gaps identified in Year 1. These 

ideas were further narrowed to focus on results-based 

financing for access and connection. The initial rounds 

of grant financing will focus on: 

• Support to the SHS market in Malawi through the 

Malawi SHS Kick-Starter. Areas of support include 

mobile money support, market entry support and 

scale-up support to organizations implementing off-

grid SHS programs in Malawi 

• Provide grant funding to scale-up companies’ 

corporate social responsibility (CSR) objectives 

that contribute to increasing access and 

connections in the region 

In terms of procurement of goods, the Program 

successfully completed procurements of IT equipment 

and furniture to fit out the SAEP Pretoria Office. In 

addition, SAEP procured a biometrics system for 

timekeeping and security purposes. In July 2018, a 

competitive procurement process was initiated within 

the local market to procure an eight-seater passenger vehicle for the project. The Hyundai H1 bus was 

selected as the best option to fit the travel requirements of the SAEP team. An approval request was 

submitted to and approved by USAID to proceed with the procurement of a motor vehicle under 

Geographic Code 935 pursuant to AIDAR 752.225-70(c). 

3.3 CHALLENGES AND RISKS 

During Year 1, SAEP encountered several significant challenges. SAEP continuously tracked these issues 

and was able to overcome some of the risks. We will continue to consider potential challenges and risks 

in Year 2. 

Challenges: 

• Delay in Deloitte Registration in South Africa and Hiring of Employees. The tedious registration process in 

South delayed the ability to open a bank account and secure the correct documents and information 

to begin to hire employees. Registration came through on 7 September 2017. Due to South Africa’s 

laborious hiring protocols, most new hires could only start in the second quarter of FY18. SAEP 

largely mitigated this issue through mobilizing selected Deloitte Home Office resources to the field 

for short term assignments  

• BPC engagement. SAEP experienced a number of challenges in the collaboration with the BPC over 

Year 1. These included 1) BPC’s desire to continue to expand the scope of our embedded advisor 

Christine Covington’s support, which was intended to be focused on the 100 MW solar PV tender 

process, 2) concern with BPC leadership’s desire to pursue ‘leading practices’, since further 

opportunities – besides the 100 MW solar PV tender activity – to assist BPC to continue to grow 

were eroded by BPC, and 3) BPC investigation into irregularities in other procurements have 

delayed the 100 MW solar procurement 

• WB/IFC electrification program coordination in Zambia. In the second quarter of FY18, the IFC and 

World Bank were surprised by the level of detail in the Zambia geospatial model and had initial 

concerns about how the model and our work would fit into their work on Zambia’s Electrification 

Better Reporting and Management – 

Fluxx 

Fluxx’s GMIS system supports interconnected 

data with grantees and has powerful data 

visualization and reporting capabilities to aid 

management, monitoring and compliance of 

grant portfolios. Grantees and authorized users, 

including USAID, can configure their own 

dashboards and task lists to support efficient 

operations and reporting. 
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Strategy. This came about despite meetings with the IFC and World Bank during Year 1 work 

planning. SAEP was able to quickly discuss with relevant World Bank and IFC stakeholders and build 

a coordinated communications and training program on the model and feed information into the IFC 

and World Bank electrification and off-grid programs delivering a coordinated Power Africa partners 

approach in Zambia 

• Low connection rate in Malawi.  On-grid connections in Malawi is challenging due to the sector 

transition and the poor financial status of ESCOM. In addition, there are delays in the adoption of 

the revised Energy Policy which would establish their Rural Electrification Agency. The SAEP Malawi 

Sector Assessment identified an opportunity to drive a significant amount of connections through a 

large scale, off-grid “kick-starter” program designed to attract private sector SHS players to enter 

and/or scale up their operations in Malawi. In Year 1, we developed an initial design for the program 

we will finalize the detailed design and support program roll-out early in Year 2 

• Political Unrest in Madagascar. In the third quarter of FY18, wide-scale political protests against new 

electoral laws some believe inhibit candidates from participating in the presidential election due later 

this year have since spilled over into the University of Antananarivo. This has impacted SAEP’s work 

to complete social and economic surveys in support of an SHS strategy as the field work was largely 

to be completed by university students 

• Counterpart activity priority changes. Counterparts often requested changes to activities agreed on 

during inception trips. Due to the flexibility USAID gives SAEP in the yearly work planning, we have 

been able to adapt to counterpart needs and deliver results 

• Increased travel costs. Due to scheduling difficulties and changes in commitments from government 

counterparts, booked travels and set engagements have had to be cancelled or changed, which often 

leads to additional costs and delay in moving activities forward. Through various plans of action, 

SAEP is proactively trying to mitigate such cases and to operate at the set travel budget  

Ongoing Risks: 

• Disjointed Communication Risks. Multi-stakeholder involvement and SAEP’s complex nature may pose 

a potential risk of sharing segregated details to different stakeholders. We plan to address lines of 

communication at three levels: 1) among the SAEP team; 2) between SAEP leadership and USAID; 

and 3) between SAEP leadership and external stakeholders. This will ensure consistency of 

communication with internal as well as external stakeholders at different stages of program 

implementation 

• Electoral and Political Transitions. Over the lifespan of the SAEP program, it is likely that some, if not 

all, Southern African nations will experience political transitions following elections. SAEP has been 

and will continue to focus on building broad, non-partisan governmental relationships in host 

countries and gaining unified support for energy sector reform. The following political events caused 

and could possibly still cause implementation disruptions, including:  

o Continued delays due to new LEC board appointments, ESCOM Chief Executive Officer 

change, and party elections in South Africa  

o Results of elections in eSwatini (took place September 2018) may impact SAEP’s current 

relationships with the government should key officials change, potentially impacting a suite of 

activities currently being delivered there 

o South Africa’s elections planned for 2019 may impact the work currently being planned to 

support the IPP Office’s REIPPP Bid Window 5 (BW5). BW5 is expected to bring in an 

additional 1,800 MW of RE generation; however, financial close of the projected MW 
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procured therein would happen until the end of the calendar year at the earliest. A 

significant change in government could result in BW5 projects never reaching financial close 

• Global Market Fluctuations and Regional Interdependencies. Prices of energy commodities are often 

affected by global market fluctuations; likewise, national energy systems naturally have regional 

interdependencies as it pertains to imports, exports, and transportation networks. Because of this, 

each individual Southern African nation is somewhat constrained by trends and events impacted by 

external factors. To mitigate this constraint, SAEP will incorporate market research and trend 

analysis to stay abreast of global energy market developments and changes. SAEP will also focus on 

regional community engagement and coalition building to unite Southern African nations in energy 

sector reform and coordination where possible. SAEP will also monitor interdependencies that can 

affect the success of the Program 
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APPENDIX A SAEP SUCCESS STORIES 

Building a Solar Future in Botswana 

Over the past decade, Botswana’s interst in large-scale 

renewable energy has been increasing as demand for 

electricity continues to grow. The Botswana Power 

Corporation (BPC), Botswana’s national electric utility, 

expects energy demand to more than double by 2035 due to 

population growth and an expanding industrial sector. 

Botswana’s availability of both open land and sunshine makes 

solar an ideal technology choice as they work to expand 

generation capacity. However, BPC to date has no 

experience in procuring, building and operating large-scale 

solar. If BPC is to depend on solar to meet future demand, they must bring in new partners from the private 

sector with the skills and experience to design, finance, build and manage these projects.   

BPC had already tried several times to move forward with a 100 MW grid-connected solar PV project; each time 

without success. Once constructed, BPC knew the solar facility would help meet growing demand by generating 

131,400-megawatt-hours annually. In addition, the project was forecasted to generate $260 million in much needed 

revenue for the utility11. Possibly most important of all, the 100 MW solar PV project will demonstrate to project 

developers and financiers that Botswana has the needed enabling environmental for the private sector to play a 

meaningful role in the Botswana energy sector. 

In August 2017, BPC requested Power Africa support in helping move forward a new 100 MW solar PV 

procurement. Through the USAID Southern Africa Energy Program (SAEP), Power Africa is helping to provide 

forward-looking and innovative solutions to BPC as they pursue the project. Assistance includes assisting BPC in 

addressing a range of issues including: i) managing complex procurement processes so to be both compliant with 

GOB requirements as well as meet the expectations of privates sector project developers and financiers, ii) 

selecting technical advisors as a critical step in finalizing the structuring and documentation required to develop and 

release the Request for Proposal (RFP), iii) developing an effective Power Purchase Agreements for use in 

contracting the winning bidders, iv) emphasizing the need for effective preparation prior to RFP release, including 

conducting grid studies, environmental assessments, and selecting suitable land sites.  

Once completed, in addition to the increased generation and increased revenue, the successful 100 MW solar PV 

project will send a strong signal to the market that Botswana is serious about a competitive RE procurements. 

With this, Botswana will be better able to attract greater private sector capital to fund future renewable energy 

power projects need to meet the country’s growing energy demands.  

 

Installed Solar Capacity 

2.754MW 

 

 

National Demand Average 

550MW 

 

Current Access Rate 

Rural: 54% Urban: 66% 

 

                                                      
11 Over a 20-year period 
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Financial Model Helps Malagasy Mini-grid Operator Expand  

Many independent power producers (IPPs) regard providing energy services in rural Madagascar as challenging. In 

addition to the country’s unforgiving mountainous terrain and complex operating environment, mini-grid 

developers have identified access to project financing as a key barrier to service expansion. Still, many developers 

are looking to start new, or expand existing rural power delivery operations in a country where approximately 

76% of the rural population have no access to electricity. One such firm, EOSOL Madagascar, is a Malagasy mini-

grid developer led by female entrepreneur, Ms. Camille ANDRE-BATAILLE, and is successfully operating three 

pilot mini-grid projects in Madagascar since 2014. EOSOL’s growth plan has the firm operating 50 mini-grids across 

the country, allowing more than 100 villages to get access to electricity, implementing a range of technologies 

including PV, energy storage systems and diesel PV-hybrid generation systems, and spanning from as small as 30 

kilowatts to a maximum of 650 kilowatts.  

In 2018, EOSOL reached out to USAID Southern Africa 

Energy Program (SAEP) requesting assistance in helping 

address their key barrier: financing. While EOSOL is 

well-positioned for expansion from a technical and 

operational perspective, the CEO realized the firm 

needed support in developing a robust, bankable 

financial model to structure projects, identify fundraising 

needs and secure increased private investment. SAEP 

was requested to enhance EOSOL’s financial tools and 

streamline their implementation processes designed to 

support their expansion plans. 

SAEP fielded a team of experts who – working with 

EOSOL’s own Finance Department – developed a 

versatile financial model capable of aggregating inputs 

and illustrating the immediate effect of changing financial assumptions on project cash flows, solvency and investor 

returns. The financial model was also designed to assist EOSOL to realistically reflect modelled cashflows and 

financing needs when embarking on future projects, so that they can price tariffs correctly and can accurately 

present their financial position to potential investors.  

EOSOL requested the model be completed by early 2018 so 

as to incorporate it into planned proposals to ADER (Rural 

Electrification Agency), ARELEC (Electricity Regulator) and 

MEH (Ministry of Energy and Hydrocarbons) and has seen 

quick success. On August 2, 2018, ADER named EOSOL a 

winning bidder to build and operate mini-grids to cover 54 

different villages; thus, extending electricity services for the 

first time to approximately 20,100 new customers by 2023. As 

EOSOL scales up to deliver this work, the financial model will i) continue to be used as a tool to reassess and 

refine the firm’s financial strategy for the awarded projects while at the same time ii) will be used to attract new 

private investment to fuel future expansion. Potential investors have already noted their increased intent in 

supporting EOSOL as a result of the new financial model.  

The Malagasy developer’s solar PV array delivering power to 

one of their two pilot sites 

“The team’s support has been significantly 

helpful and constructive. As a Malagasy mini-

grid developer, we were pleased to work with 

a truly dedicated team who spent time and 

efforts understanding our business and the 

country’s specificities...” 

EOSOL Chief Executive 

http://www.eosol.mg/
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EOSOL is still at the early stages of scale-up and SAEP will continue to 

provide technical assistance to support EOSOL to achieve its goal of five 

megawatts of mini-grid development over the next few years. SAEP hopes 

that by addressing challenges such as the limited capacity to raise financing 

for projects, Madagascar will attract more private power developers to 

increase the rural electrification rates. 

 

Geospatial Tool to Guide the Zambian Energy Sector 

Zambia is well-endowed with hydropower and solar energy resources, which could facilitate production of 

electricity for both the urban and rural areas of the country. However, at present, only 27% of the overall 

population has access to electricity (62% of the urban population and 4.5% of the rural population). The 

Government of Zambia recognizes that to meet their goal of having 66% of the population with access to power 

by 2030, significant efforts will be 

required in the off-grid space. 

The USAID Southern Africa Energy 

Program (SAEP), a Power Africa 

Initiative, is helping to provide forward-

looking and innovative solutions to the 

challenges of energy access and power 

sector development in Southern Africa. 

In collaboration with the Zambian 

Ministry of Energy and the Rural 

Electrification Authority (REA), SAEP 

developed a geospatial tool to guide 

the advancement of the Zambian 

electrification strategy, with specific emphasis on off-grid solutions. The tool maps the country’s population 

centers; current grid lines and substations; localities suitable for solar, hydro and other renewable energy (RE) 

generation types; and presents the lowest-cost electrification options (grid extension, developing mini-grids or 

installing solar home systems) for each currently unelectrified household across the country. 

 

The tool demonstrates the importance of off-grid solutions in a country such as Zambia, and has been very well-

received by both the public and private sectors – proving a case to the Government that off-grid solutions need to 

be recognized and supported. The geospatial tool – which has been made available to various stakeholders working 

to electrify Zambia – has been commended for enabling the private sector to determine which off-grid spaces are 

the most ideal to begin work today, as well as how best their efforts align with a least-cost electrification approach. 

Further, the model has been universally recognized as an effective, practical and easy to use tool that can be 

layered and integrated into already running systems. On a ‘least-cost’ basis, the model clearly indicates that only 

34% of currently unelectrified households nationally should be serviced by the grid, with off-grid solutions (mini-

grids powered by solar12 and solar home systems) servicing the remaining 66%.  

                                                      
12 Hydro mini-grids are not included as their cost is always greater than the cost of solar mini-grids 

“We are significantly more 

interested in investing, now 

that we have seen the 

improvements to the project 

model.” 

Potential EOSOL investor 
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During the launch of the completed geospatial tool in March 

2018, both the Ministry of Energy and REA staff recognized the 

tool’s potential for impacting the design as well as the 

implementation of the national electrification plans and 

communicating those plans to the public. The World Bank will 

use this tool as a key input for its national electrification strategy 

where the tool will be further refined into an implementation 

plan, with associated technical and investment plans. The private 

sector is already using the tool to identify new areas for market 

entry that will shape their strategies for years to come. Over the 

past few months, SAEP has been providing customized support 

to members of the Solar Industry Association of Zambia (SIAZ) 

to use the geospatial model and to refine the data. SAEP has also 

helped solar home systems (SHS) companies with route to market 

analysis, specifically weaving in demographic data and new market locations to help the companies to target their 

next expansion locations more efficiently and with a more data-

driven approach. SAEP has received positive feedback from SHS 

providers that have been using the geospatial model. As a result 

of SAEP’s work, over ~348,000 homes in Zambia are expected to 

gain access to electricity by 2022. 

 

The demand for renewable energies has recently seen significant 

growth as it continues to prove to be a viable energy alternative 

for the nation, the geospatial tool provides guidance as to the 

optimal technology mix that would allow Zambia to reach its 

ambitious goals, highlighting the crucial role that off-grid 

technology will play, particularly in increasing rural electrification. 

 

Gender Action Plan Approach and Development 

Click here to access the 11-page document 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

“This is the most data-driven approach we 

have used to expand to new locations. I am 

happy to say that our CEO absolutely loved 

the work you have done and is hopeful of 

something similar being rolled out in Malawi. 

Now we don’t just focus on one village over a 

weekend, we also go to nearby settlements 

identified by the geospatial model that are off 

the beaten track.” SunnyMoney, solar light 

distributor and SIAZ member 

Participants follow proceedings at the geospatial model 

launch in Lusaka, Zambia in March 2018. Photo: SAEP 

https://pdf.usaid.gov/pdf_docs/PA00TDN5.pdf
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APPENDIX B PERFORMANCE MONITORING & EVALUATION TABLES 

The results in the table below refers to indicators of the program results for FY18 Q3 as well as the cumulative for FY18 and this is attributable 

to SAEP’s efforts. 

# Indicator Data Source  

FY17 

Q3 & 

FY17 

Q4 

FY18 

Q1 

FY18 

Q2 

FY18 

Q3 
FY18 Q4 

Year 1 

Total 
Notes 

New Generation/Transaction Indicators 

1 / 

PA1 

(#AA) Capacity 

(MW) from 

Transactions 

Supported by 

SAEP that 

Achieved 

Financial Closure 

(4.8.2-33 and PA) 
13 

Written 

confirmation 

from Financial 

Mobilization 

Memo (FMM) 

party 

 

PATT and 

SAEP 

transaction 

tracker 

Target  0 0 100 200 25 325 

SAEP supported 25 transactions to reach 

financial close in FY18: 

Quarter 3: 667.16 MW 

South Africa  

• Wind: 417.16 MW 

• Solar: 225 MW 

• Biomass: 25.00 MW 

Quarter 4: 1,463.22 MW 

South Africa  

• Wind: 945.62 MW 

• Solar: 512.90 MW 

• Hydro: 4.70 MW 

 

More detailed information about each 

transaction can be found in Appendix C. 

Actual 0 0 0 667.16 1,463.22 2,130.38 

2 / 

PA2 

Generation and 

Transmission 

capacity (MW) 

pending financial 

closure (PA)  

PATT and 

SAEP 

transaction 

tracker 

Target 0 3,833 3,733 3533 3,508 3,508 

Indicator measures new transactions added 

to the pipeline to equate to the total 

amount in the pipeline. The team has 

continued to add new MWs in Q4  

In Q4, SAEP added 2,558.96 MW of new 

projects to transaction pending financial 

close pipeline to close the Year 1pipeline 

Actual 0 3,833 5,291 6,831.42 9,390.38 9,390.38 
 

Actual 

Total 
0 3,833 5,291 6,831.42 9,390.38 9,390.38 

                                                      
13 GCC indicator is “Clean energy generation capacity (MW) that has achieved financial closure (4.8.2-33)” This indicator includes both our target for 3000 MWs generation and 1000 MWs of new 

transmission 
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# Indicator Data Source  

FY17 

Q3 & 

FY17 

Q4 

FY18 

Q1 

FY18 

Q2 

FY18 

Q3 
FY18 Q4 

Year 1 

Total 
Notes 

Gx 0 3,033 4,491 6,031.42 6,990.38 6,990.38 
total at 9,390.38 MW. Given the total 

pipeline for Year 1 and the projects that 

reached financial close the active pipeline at 

the end of Year 1 is 7,260 MWs 

 

Note: The actual figure is cumulative and shows 

the total generation and transmission capacity 

pending financial closure at the end of the 

reporting quarter. It does not remove MWs for 

those that reach financial close during the 

period.  

Tx 0 800 800 800 2,400 2,400 

3 / 

PA3 

Generation 

Capacity (MW) 

Commissioned 

(PA) 

SAEP 

Installation 

Memos 

Target 0 0 0 0 
 

0 
0 

SAEP did not support the commissioning of 

generation projects in FY18. 

 

 Actual 0 0 0 0 0 0 

Access Indicators 

4 / 

PA10 

(#AB) Direct 

Electricity Access 

(PA) (millions of 

connections) 

Program 

records for 

OC4 and 

utility/ 

government 

official 

publications 

Target  0 0 0 0 0.05 0.05 The reported connections (64,413 

connections) are a result of SAEP’s activities 

in Zambia and Madagascar. 

Zambia 

60,501 individual off-grid connections. 

Madagascar 

3,911 individual off-grid connections. 

For Q4, SAEP achieved 0.029752 

connections 

Note: the unit of measure for this indicator is 

millions of connections.  

Actual 0 0 0.001995 0.032666 0.029752 0.064413 

 

Actual 

Total 
0 0 0.001995 0.032666 0.029752 0.064413 

On-

Grid 
0 0 0 0 0 0 

Off-

Grid 
0 0 0.001995 0.032666 0.029752 0.064413 
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# Indicator Data Source  

FY17 

Q3 & 

FY17 

Q4 

FY18 

Q1 

FY18 

Q2 

FY18 

Q3 
FY18 Q4 

Year 1 

Total 
Notes 

5 / 

PA11 

Number of New 

Grid and Off-

Grid Projected 

Direct 

Connections (PA)  

Program 

records for 

OC4 and 

utility/ 

government 

official 

publications 

Target 0 0 0 0 
 

0.4 
0.4 

Quarter 2 

Off grid 

• Madagascar: 92,600 

Quarter 4 

On grid 

• EDM: 900,000 

• City of Windhoek: 40,000 

• ZESCO: 34,000 

• Angola: 300,000 

• Malawi: 300,000  

Off grid 

• Malawi:  300,000 

• Zambia:  884,275 

• Mozambique: 17,500 

Actual 0 0 0.092600 0 2,775,775 2,868,375 

System Efficiency Indicators 

6 / 

PA12 

Electricity Loss 

Reduction 

(Aggregate 

Losses (PA))  

Data 

collection 

with utilities 

(survey for 

annual data 

collection) 

Target 0 0 0 0 0 0 To be estimated when loss reduction 

program utilities are selected, and 

independent loss studies are completed to 

provide objective baseline levels. Reduction 

targets set by country in coordination with 

each regulator, utility and KPIs established in 

OC2.  

Actual 0 0 0 0 0 0 

7 / 

PA13 

Energy Efficiency 

or Energy 

Conservation 

(4.8.2-31) 

Program 

records for 

OC2 and 

OC4 

Target  0 0 0 0 0 0 
To be estimated when EE initiatives and loss 

reduction utilities are selected and baselines 

are calculated. Baselines set by country and 

specific targeted EE initiatives in 

coordination with utilities in the countries 

where EE activities are implemented.  

For the Malawi ESCOM EE initiative, the 

baseline will be completed as part of the 

activity in FY19 Q1 

Actual 0 0 0 0 0 0 

Product Indicators 
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# Indicator Data Source  

FY17 

Q3 & 

FY17 

Q4 

FY18 

Q1 

FY18 

Q2 

FY18 

Q3 
FY18 Q4 

Year 1 

Total 
Notes 

8 / 

PA15 

(#Y) Number of 

Laws, Policies, 

Strategies, Plans, 

or Regulations 

Officially 

Proposed, 

Adopted, or 

Implemented 

(4.8.2-28) (PA) 

Record of 

laws, policies, 

strategies, or 

regulations 

Target 0 1 0 2 3 6 SAEP completed the following activities in 

FY18: 

Quarter 1 

Malawi 

• Recommendations to MERA’s 

Procedural Guidelines and 

Technical Guidelines (Regulations) 

for evaluating tariff applications 

adopted by MERA’s Board 

[Adopted] 

Quarter 3 

Botswana 

• End User Tariff Determination 

Procedures and Information 

Requirements [Proposed] 

• Licence Procedures-IPP, Electricity 

Export, Retail Petroleum Stations 

and Stand-by Generators 

[Proposed] 

Quarter 4 

Malawi 

• Regulatory Framework for Mini-

Grids in Malawi [Proposed and 

Adopted] 

• Recommendations to MERA’s 

Procedural Guidelines and 

Technical Guidelines (Regulations) 

for evaluating tariff applications 

adopted by MERA’s Board 

[Implemented] 

Regional 

• SADC Protocol on Energy 

[Proposed] 

Actual 0 1 0 2 4 7 
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# Indicator Data Source  

FY17 

Q3 & 

FY17 

Q4 

FY18 

Q1 

FY18 

Q2 

FY18 

Q3 
FY18 Q4 

Year 1 

Total 
Notes 

9 

Number of 

Reports, Analysis, 

Reviews, Action 

Plans, Tools 

Developed and 

Campaigns and 

Trips 

Implemented 

(Custom) 

Program 

records 

Target 0 5 15 15 25 60 

SAEP completed 46 activities for this 

indicator in FY18. 

 

 

 

 

 

 

 

  

Actual 1 6 9 16 14 46 

Tracking and Capacity Building Indicators 

10 

(#X) Percentage 

of RFP Section F 

Deliverables 

Submitted in a 

Timely Manner 

(Custom) 

Program 

records  

Target 100% 100% 100% 100% 100% 100% 

SAEP reached the assigned target for FY18 

on this indicator. All deliverables were 

submitted in a timely manner. Actual 100% 100% 100% 100% 100% 100% 
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# Indicator Data Source  

FY17 

Q3 & 

FY17 

Q4 

FY18 

Q1 

FY18 

Q2 

FY18 

Q3 
FY18 Q4 

Year 1 

Total 
Notes 

11 

Number of 

Institutions with 

Improved 

Capacity (4.8.2-

14) 

Program 

records. 

Organization 

assessment 

capacity tool 

Target - - - - 10 10 

SAEP is in the process of developing a 

capacity assessment tool in agreement with 

USAID to track this indicator in FY19. For 

FY19, SAEP improved the capacity of 8 

institutions: 

ZESCO  

• Trained ZESCO in vRE integration etc.  

BERA  

• SAEP support with the development of 

the End User Tariff Determination 

Procedures and Information 

Requirements 

• Licence Procedures-IPP, Electricity 

Export, Retail Petroleum Stations and 

Stand-by Generators 

ECB  

• Develop assessment report on effect of 

new laws, policies and strategies 
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# Indicator Data Source  

FY17 

Q3 & 

FY17 

Q4 

FY18 

Q1 

FY18 

Q2 

FY18 

Q3 
FY18 Q4 

Year 1 

Total 
Notes 

Actual - - - - 8 8 

ERB  

• Assist ERB with RIA compliance and 

additional capacity building 

LEC  

• LEC Strategic Plan 

SAPP  

• SAPP Market SC Workshop on 

Balancing Market Development 

SIAZ 

• Support to the private sector SHS 

players through the Solar Association’s 

Expansion Program  

EGENCO  

• Technical assistance to EGENCO: M&E 

support for the implementation of 

EGENCO’S strategic plan 

The team originally predicted that ADER 

Madagascar, REA Zambia and ESCOM 

Malawi would be advanced, but the team is 

still finalizing support activities to these 

institutions into FY19 Q1 

12 

Number of 

Women in 

Energy Sector 

Leadership Roles 

(Custom) 

Program 

records. 

Energy 

institution 

records and 

interviews 

Target 0 0 0 0 2 2 

SAEP recently recruited a Gender Advisor. 

This indicator will be fully tracked in FY19. 
Actual 0 0 0 0 0 0 

13a 

Number of 

People Receiving 

Training in Global 

Clean Energy 

(4.8.2-6) 

Training 

Attendance 

Sheets 

Target 0 0 15 20 10 45 

SAEP reached the assigned target for FY18 

on this indicator. The number is higher than 

predicted because of a training in Zambia on 

the geospatial model and the SAPP Market 

Sub-Committee Workshop on Balancing 
Actual 0 0 114 27 125 266 
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# Indicator Data Source  

FY17 

Q3 & 

FY17 

Q4 

FY18 

Q1 

FY18 

Q2 

FY18 

Q3 
FY18 Q4 

Year 1 

Total 
Notes 

Actual 

Total  
0 0 114 27 125 266 

Market Development that we did not 

predict would have as many participants.   

 

More detailed information about each training 

can be found in Appendix E. 

Male 0 0 84 24 109 217 

Female 0 0 30 3 16 49 

13b 

Person-Hours of 

Training (4.8.2-

29; MIL 4.4.1-34) 

Training 

Attendance 

Sheets 

Target 0 0 120 160 80 360 

SAEP reached the assigned target for FY18 

on this indicator. SAEP conducted training 

and capacity building activities in the 

following countries in FY18: 

 

The number is higher than predicted 

because of a training in Zambia on the 

geospatial model and the SAPP Market Sub-

Committee Workshop on Balancing Market 

Development that we did not predict would 

have as many participants.   

 

More detailed information about each training 

can be found in Appendix E. 

Actual 0 0 710 121.5 1,266 2,097.5 

Leverage/ Investment Indicator 

17 / 

PA18 

Total Public and 

Private Funds 

Leveraged by 

USG for Energy 

projects (USD 

millions) (MIL 

4.4.1-32) (PA) 

Grant 

records. 

Project 

funding 

records 

Target 0 0 0 0 0.75 0.75 

Results for this indicator are linked to the 25 

REIPPP projects that reached financial close 

in FY18, which resulted in US$3.945 billion. 

 

Note: the actual values are based off the full 

project costs for those projects that reached 

financial close. 

Actual 0 0 - 1.325 2.620 3.945 

Power Africa Tracking Indicators 
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# Indicator Data Source  

FY17 

Q3 & 

FY17 

Q4 

FY18 

Q1 

FY18 

Q2 

FY18 

Q3 
FY18 Q4 

Year 1 

Total 
Notes 

PA4 

Number of 

Transactions 

Commissioned 

(PA) 

SAEP 

Installation 

Memos 

Target 0 0 0 0 0 0 
SAEP did not commission transactions in 

FY18. 

Actual 0 0 0 0 0 0 

PA5 

Number of 

Transactions 

Pending Financial 

Closure (PA)  

Power Africa 

Transaction 

Tool and 

SAEP 

transaction list 

Target 0 11 11 11 9 9 
32 transactions with a total of 7,260 MW 

were pending financial close by the end of 

FY18. 

Note: The Year 1 Total is not cumulative 
Actual 0 11 8 46 32 32 

PA6 

Number of 

Transactions 

Reached Financial 

Closure (PA) 

Written 

confirmation 

from FMM 

party 

Target 0 0 2 3 2 7 
SAEP supported 25 transactions with a total 

of 2,130.38 MW to reach financial close in 

FY18. 
Actual 0 0 0 8 17 25 

PA7 

National Energy 

Mix Showing % of 

MWs from Clean 

Energy 

Technologies in 

Each Country 

(PA) 

PA PIRs; 

RERA national 

data 

Target TBD TBD TBD TBD TBD TBD 
Indicator will be tracked Consistent with PA 

reporting and sources based on 2016 

baseline numbers (or the latest reported). 

SAEP will start tracking and reporting on 

this indicator in Q1 FY 2019.Results will be 

provided on an ongoing basis as requested. 

 

Actual TBD TBD TBD TBD TBD TBD 

PA8 

Kilometers of 

Power Lines 

Reached Financial 

Close (PA) 

Written 

confirmation 

from FMM 

party 

Target 0 0 0 0 0 0 

None of the power line projects SAEP is 

supporting reached financial close in FY18. Actual 0 0 0 0 0 0 

PA9 

Kilometers of 

Power Lines 

Constructed or 

Rehabilitated 

(PA) 

Written 

confirmation 

from FMM 

party 

Target 0 0 0 0 0 TBD 

SAEP did not support power line 

construction or rehabilitation in FY18. Actual 0 0 0 0 0 0 
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# Indicator Data Source  

FY17 

Q3 & 

FY17 

Q4 

FY18 

Q1 

FY18 

Q2 

FY18 

Q3 
FY18 Q4 

Year 1 

Total 
Notes 

PA14 

Greenhouse Gas 

(GHG) Emissions 

Reduced, 

Sequestered, 

and/or avoided 

(4.8-7) (PA) 

(thousand tCO2e)  

Program 

records, using 

the USAID 

CLEER Tool  

Target - - - - 0 0 SAEP did not commission transactions in 

FY18, therefore there is nothing to report 

for this indicator. 

Actual - - - - 0 0 

PA16 

Utilization of Risk 

Mitigation Tools 

(PA) 

Written 

confirmation 

from IFI or 

govt. 

Target 0 0 N/A N/A N/A N/A 
Results for this indicator are linked to the 25 

REIPPP projects that reached financial close 

in FY18. All 25 projects received Sovereign 

Guarantees. Actual 0 0 0 8 17 25 

PA17 

US Exports 

Supplied for 

Clean and 

Cleaner Energy 

Projects (PA)  

Program 

documents 

Target N/A N/A N/A N/A N/A N/A 
Specific targets are not set for this indicator, 

but it is tracked and what was exported 

should be reported. SAEP did not track US 

exports for FY18. 
Actual 0 0 0 0 0 0 

PA19 

Partner 

Commitment 

Tracking (PA)  

Program 

documents 

Target N/A N/A N/A N/A N/A N/A SAEP does not track partner commitments 

except when asked by PACO. Thus, there 

are no items to report for this indicator in 

FY18.   

Actual 0 0 0 0 0 0 
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APPENDIX C TRANSACTIONS TRACKER14 

In Year 1, SAEP’s Transaction Advisory Team supported the following projects in support of Program goals. In addition, SAEP initiated 

conversations with multiple other developers. The outcome of those engagements may result in additional projects being added in Year 2. 

Project Name Country Technology 

Project 

Size 

[MW] 

Current Status 
Estimated Financial 

Close Date 

BPC Solar PV  Botswana Solar PV 100 Providing BPC procurement office advisory services 30-Apr-20 

Mozambique–Malawi 
Cross-

border 
Transmission 1,000 

ESCOM requested SAEP support on the project and 

a SOW has been finalized for the following areas: 

1. Preparation of ESCOM personnel for operating 

and maintaining a 400-kV transmission system 

2. Preparation of ESCOM personnel for operating in 

an interconnected system 

3. Production optimization 

SAEP has appointed resources who will assist in 

preparing ESCOM personnel to operate and 

maintain the interconnected 400 kV transmission 

system. The ICA for task 1, Mr. Johannes Uys, 

conducted a Training Needs Assessment with 

ESCOM and has started to put together the training 

plan which will include classroom training and 

practical training. The ICA for task 2 will resume 

duties on 1 October 2018 and Mr. Mike Barry, the 

ICA for task 3, has started to engage ESCOM to 

develop the production optimization tool 

31-Dec-18 

                                                      
14 The transactions presented here are transactions that we are currently designing transaction advisory scopes for or are currently providing targeted transaction support to. 
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Project Name Country Technology 

Project 

Size 

[MW] 

Current Status 
Estimated Financial 

Close Date 

ZTK 
Cross-

border 
Transmission 500 

SAEP received a formal request from OPPPI (signed 

by the Permanent Secretary of Energy Zambia) 

soliciting SAEP support on the Zambia–Tanzania–

Kenya (ZTK) Interconnector Project. Following 

consultations with the OPPPI, EU and the WB, a 

proposal is being developed for SAEP’s possible 

Program Management role in the ZTK project 

31-Dec-19 

GBA Swaziland  eSwatini Solar PV 30 

The Team concluded Targeted Transaction Support 

(TTS) on 15 May 2018. The Team’s support was 

focused on increasing the robustness of the 

project’s financial model, in particular how the 

project’s storage component enhances the 

underlying project economics, while providing the 

eSwatini Electricity Company (EEC) a level of 

dispatchability. The client also requested facilitation 

for interactions with potential financiers, including 

the Public Service Pension Fund. Project is currently 

on track, with provisional lease agreements in place 

for land on privately-owned farms and PPA 

negotiations at an advanced stage and expected to 

be finalized by the end of this year, pending 

agreement on the tariff. EEC has since asked the 

developer to submit their proposal in response to a 

tender to be launched this year (dates TBD) and 

remove the storage component, so the final 

configuration of the project is unknown 

31-Dec-19 

RSSC Grid-Tied Solar 

PV Plants 
eSwatini Solar 10 

30 responses received to RFP, shortlist of four being 

presented to procurement committee for approval 

on 26 September 2018 

30-Jun-19 

EWSC solar eSwatini Solar PV 10 
Helping EWSC issue a tender for the IPP provision 

of solar 
31-Dec-19 

EEC Lavumisa solar eSwatini Solar PV 10 

Sourcing finance for two options: a corporate raise 

to include T&D investments or solar project finance 

raise for Lavumisa only 

31-Jul-19 
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Project Name Country Technology 

Project 

Size 

[MW] 

Current Status 
Estimated Financial 

Close Date 

Lazybend Renewables 

& DEP 
eSwatini Biomass  25 

Scheduled a meeting with NERSA for end of July 

2018 to discuss LOC and SOW with respect to 

drafting rules for export and providing regional and 

global better practice for IPP export as well as SAPP 

harmonization. Project dependent on export rules 

being in place in South Africa, SAPP membership for 

IPPs finalized, and given the Ministry's preference for 

local biomass, finding offtake north of eSwatini 

31-Dec-20 

OnePower Lesotho Lesotho Solar 20 Finalizing PPA and IA 31-Mar-19 

Baobab plus Madagascar SHS 
72,000 

connections 

The Transaction Advisory Team completed TTS in 

March 2018. The Team provided analyses and 

recommendations on sales and distribution 

strategies, covering areas such as increasing sales 

agent productivity, optimizing logistics and 

operations, improving customer credit quality and 

introduction of a new product to their portfolio 

Not applicable 

Providing support in 

expanding operations 

EOSOL Madagascar Mini-Grid 
20,600 

connections  

The Team completed TTS in April 2018, where they 

developed a financial model to analyze expansion 

projects for the mini-grid developer and made 

recommendations on capital sources 

Not applicable 

Providing support in 

expanding operations 

Sahofika Madagascar Hydro 192 

The project is being developed by Denham Capital’s 

portfolio company, Themis, as part of a consortium 

that includes Eiffage and Eranove. The project is 

structured as a 35-year build-own-operate-transfer 

(BOOT) with total project cost estimated at US 

$968 million and financial close expected in Q4 

2020 (as at July 2018). SAEP has engaged in 

preliminary lender conversations for the main 

project development. 

 

They have requested SAEP to assist in arranging 

concessional/grant financing for the ancillary 

infrastructure that has to be built as part of the 

project: a 110 km transmission line and a substation, 

for an incremental value of EUR 60 million. The 

31-Mar-20 
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Project Name Country Technology 

Project 

Size 

[MW] 

Current Status 
Estimated Financial 

Close Date 

ancillary infrastructure is expected to be fully funded 

by debt and will be structured as a Build-Transfer 

(BT) contract with the Government of Madagascar, 

with the asset being operated and maintained by the 

public utility. TTS for the project is likely to occur in 

the final quarter of 2018 

Salima Solar PV 

Project  
Malawi Solar PV 18 

The project is progressing well. JCM signed the PPA 

with ESCOM on 14 September 2018. They have 

mandated OPIC as the MLA, with the loan expected 

to be credited to JCM by the end of 2018 (amounts 

TBD). They have applied for viability gap funding 

from Infraco, however, the outcome is TBD 

31-Dec-18 

Golomoti Solar PV 

Project  
Malawi Solar PV 18 

JCM signed a PPA with ESCOM on 14 September 

2018 for the solar component of the Golomoti 

project (PPA does not cover the storage 

component of the project; that may be addressed 

later in a revised PPA). The USTDA grant to cover 

costs through financial close (including feasibility, 

ESIA) was awarded. JCM will begin the overall 

feasibility study for Golomoti by the end of October 

2018 

The Team will conclude TTS in October 2018, 

following development of a solar PV plus storage 

financial model 

30-Jun-19 

Lilongwe Solar PV Malawi Solar PV 25 

Following four to five months of having the project 

stall due to land procurement issues, the developer 

received the rights to develop the project on a plot 

of land in early August 2018. The original site was 

contested and resolution of the land issue comes 

after months of back-and-forth with the Malawi 

Investment and Trade Centre (MITC) and Ministry 

of Lands. The Team worked with the developer, 

raised the issues to the US Ambassador to Malawi, 

through USAID/Malawi and was eventually able to 

31-Dec-18 
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Project Name Country Technology 

Project 

Size 

[MW] 

Current Status 
Estimated Financial 

Close Date 

support the facilitation of the engagements required 

to secure site use 

Mpatamanga  Malawi Hydro 308 

Serving as the Transaction Advisor to the 

Government of Malawi (GOM) in the development 

of the US $700 million Mpatamanga project, which 

will use an innovative development concept 

designed by the IFC. The GOM will jointly develop 

Mpatamanga with the IFC to the point where it can 

be competitively tendered out to the market as a 

fully-termed, non-negotiable project. The Team has 

supported multiple work streams on this project 

including: 

• Establishment of the Task Force comprising 

Government representatives, the Public-Private 

Partnership Commission (PPPC) of Malawi, 

EGENCO and ESCOM 

• Drafting and approval by Cabinet of a paper 

motivating for the Government’s support of the 

project 

• Global Infrastructure Facility (GIF) funding 

application for US $4 million to cover development 

costs (Outcome TBD) 

• Selection of the Specialist Developer to lead early 

stage development on the IFC’s behalf 

• Procurement of a legal advisor to represent the 

GOM in negotiation of the Joint Development 

Agreement (JDA) with the IFC  

31-Dec-21 
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Project Name Country Technology 

Project 

Size 

[MW] 

Current Status 
Estimated Financial 

Close Date 

Namaacha Mozambique Wind 120 

The Team began providing TTS to EleQtra, the 

developer, in July 2018. Support has entailed 

building out the financial model (with considerations 

of local tax incentives, PPP profit sharing, licensing 

costs and fees, mezzanine debt). Support is 

expected to be concluded in October 2018. As at 

September 2018, the project has been awarded US 

$2 million in USTDA grants and US $400,000 from 

AfDB for use during the 2018 calendar year. The 

developer is also looking to launch an RFP for an 

equity partner in the next few months 

31-Dec-20 

SolarWorks! Mozambique SHS TBD 

The Team concluded TTS to SolarWorks! in August 

2018. SolarWorks! is a SHS distributor looking to 

expand its business to include a data platform/credit 

rating system using the user and credit data 

generated from its predominantly rural client base, 

to increase financial inclusion and cross-sale of 

other relevant products and services 

Not applicable 

Providing support in 

expanding operations 

Temane Transmission Mozambique Transmission 900 

In January 2018, SAEP appointed an embedded 

project coordinator for EDM. The coordinator 

continues to manage and coordinating the TTP and 

its interface to the Temane 900 MW IPP project 

31-Dec-19 

Wonderkop Smelter South Africa 
Energy 

Efficiency 
45 

Feasibility study is under way (eight weeks) in 

respect of upgrading the heat extraction. Once 

completed, detailed design and project contract 

negotiations will commence 

31-Oct-19 

LNG to Power-

Coega and Richards 

Bay 

South Africa Natural Gas 3,000 

Awaiting South African Government policy. The 

“Power Africa Natural Gas Roadmap for Southern 

Africa” has been developed to guide SAEP in 

supporting Southern Africa Gas activities. The 

Roadmap identified LNG to Power, along with 

broader gas industrialization agenda in South Africa 

1-Jul-20 

Rooftop Solar 

Portfolio 
South Africa Solar 22 

Project funding (section 12J structure) being 

finalized 
31-Dec-18 
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Project Name Country Technology 

Project 

Size 

[MW] 

Current Status 
Estimated Financial 

Close Date 

Renewable Energy 

Independent Power 

Project Procurement 

Program (REIPPP) 

South Africa Solar PV 175 

SAEP is providing technical assistance. Megawatt 

estimates based on latest figures from REIPPP 

estimates for financial close. Two transactions 

(Loeriesfontein Orange 75 MW & Redstone 

Thermal Power Project: 100 MW) are pending 

financial close and 25 transactions with a total of 

2130.38 MW reached financial close this quarter 

TBD 

Mondi - Biomass / 

Cogen Richards Bay 

plant 

South Africa Biomass  72 

Following Eskom’s announcement that STPPP PPAs 

would not be renewed (effective April 2017) Mondi 

has pursued opportunities to sell their power at a 

rate and term better than the regulated Megaflex 

tariff offered by the municipality 

2020 if SAPP & NERSA 

work takes a year 

EDF-Innowind: 

Scarlet Ibis 
South Africa Wind 15 

Approached IDC and there is interest but may be 

too big to provide the full amount of project finance 

debt  

1-May-19 

City of Cape Town South Africa Solar PV 10 

In the process of signing an LOC and finalizing SOW 

to analyze various utility models for rooftop PV 

rollout 

1-Oct-19 

District Power South Africa Gas  8 Negotiating with Cogen host 1-Jun-19 

Solar Reserve Urban 

Solar Farm 
South Africa Solar PV 10 Providing legal advisory support to review PPA  1-Sep-19 

Sunelex with 

Municipal & PowerX 

PPA 

South Africa Solar PV 66 

200 MW (three phases of 66.66 MW each) offtaker 

for internally-consumed portion is Matjhabeng 

Municipality, with surplus power to be taken up by 

PowerX or other bilaterals. The government, via a 

PPP-based guarantee from National Treasury, will 

provide security for the 20-year PPA between 

Matjhabeng and Sunelex. Providing commercial 

support in the development of a term sheet and 

introducing the project to four large developers to 

help Sunelex sign a JDA to secure the necessary 

finance to get the project over the line 

31-Mar-19 
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Project Name Country Technology 

Project 

Size 

[MW] 

Current Status 
Estimated Financial 

Close Date 

Access Power  Zambia Wind 130 

The Team remains in frequent communication with 

the developer, although the developer is yet to 

define a scope of support. The project is advancing 

and there have been no requests made for insights 

into impending regulator reforms and action 

30-Sep-19 

Unika Wind (Mpepho 

Power) 
Zambia Wind 150 

The Team provided a series of market intelligence 

briefs on the Zambian market with particular focus 

on the probability of securing desired government 

guarantees and an assessment on ZESCO’s current 

credit situation. As at the close of Q3, the 

developer had signed an MOU to secure the rights 

to develop projects on the land, and to provide the 

necessary servitudes for the projects. Met masts 

have yet to be installed but lidar is being investigated 

until a funder is in place; the developer hopes to get 

the WB’s met mast data from the Petauke site 50 – 

80 km away 

30-Sep-21 

AMEA Power Wind 

Zambia 
Zambia Wind 100 

AMEA received a Letter of Exception from the 

Zambia Public Procurement Authority (ZPPA) in 

June 2018, granting them exclusivity to their 

feasibility study and preventing it from being 

tendered out to market as the country’s 

procurement law requires. The letter typically takes 

anything between two and six months to secure, 

slowed down by the lack of clear 

guidelines/protocols, but AMEA was able to get 

theirs in under two months being advised by the 

Zambia Country Manager and the Transaction 

Advisory Team.  

The Regional Manager for Southern Africa met with 

the Principal Secretary of Energy, accompanied by 

the SAEP Country Manager, in mid-July to kick-start 

the activities towards the wind feasibility study.  

AMEA have already identified a location and will be 

putting up the met mast and initiating tests 

31-Mar-21 
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Project 
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[MW] 

Current Status 
Estimated Financial 

Close Date 

Gigawatt Global 

Wind  
Zambia 

Hybrid: 

Solar/wind 
71 

The Team remains in frequent communication with 

the developer; however, there are few 

developments. The developer signed an MOU with 

the government and ZESCO in early 2018 and were 

planning on signing an agreement with the site land 

owner. However, negotiations to secure the land 

have been slow, due to competition from some of 

the GET FiT developers. They had planned to issue 

the RFP for the multidisciplinary feasibility study in 

May 2018, but have put the project on hold until 

they can get exclusivity to their feasibility rights (the 

MOU only allows them to commence the study)  

30-Sep-20 

Vitalite SHS  Zambia SHS TBD 

Vitalite were selected by PFAN to receive further 

support in developing their business plan and 

investor pitch and won the off-grid category at the 

31 May PFAN Investor Forum in Nairobi. They have 

requested the Team to support their upcoming 

fundraising roadshow and equity restructuring of 

the company. These steps are necessary to support 

further regional expansion, to include potential 

expansion into Zimbabwe through a joint venture 

with a telecommunications player 

Not applicable 

Providing support in 

expanding operations 

GET FIT Zambia Zambia Hydro 100 

The Energy Regulation Board (ERB) requested 

technical assistance in determining feed-in tariffs for 

mini-hydro projects, for the second 100 MW round 

of GET FiT Zambia. The Transaction Team has co-

developed the tariff model and compiled a 

comprehensive user manual documenting the 

development of the model and the rationale behind 

selecting certain values for inputs. A large emphasis 

has been placed on developing the user manual in 

close collaboration with the ERB counterpart, in 

order to ensure capabilities are being built within 

the ERB to perpetuate this work. The Team also 

supported the ERB in presenting the findings to 

relevant stakeholders the week of 24 September 

31-Dec-20 
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2018 in Lusaka with wider stakeholder engagement 

planned for October 2018. GET FiT Round II is 

expected to be launched in November 2018 
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APPENDIX D TRANSACTIONS REACHED FINANCIAL CLOSE 

Code Project Name Country 
Technology 

Used 
 MW  Project Sponsor 

Financial 

Intermediary 

Date of 

Financial 

Closing 

Risk Mitigation Tools 
Female 

Ownership 

TR-SA-036 Aggeneys Solar South Africa Solar PV 40.00 Biotherm Nedbank 23-Jul-18 Sovereign Guarantee No 

TR-SA-063 
Bokamoso Solar 

Park 
South Africa Solar PV 67.90 SunEdison ABSA 31-Jul-18 Sovereign Guarantee No 

TR-SA-094  
Copperton Wind 

Farm  
South Africa  Wind 102.00 Gestamp Standard Bank  31-Jul-18 Sovereign Guarantee No 

TR-SA-062 
De Wildt Solar 

Park  
South Africa Solar PV 50.00 SunEdison ABSA 31-Jul-18 Sovereign Guarantee No 

TR-SA-061 
Droogfontein 2 

Solar Park 
South Africa Solar PV 75.00 

SunEdison/Old 

Mutual 
Nedbank 23-Jul-18 Sovereign Guarantee No 

TR-SA-100 Dyason's Klip 1 South Africa Solar PV 75.00 Scatec Solar Standard Bank 4-Apr-18 Sovereign Guarantee No 

TR-SA-101 Dyason's Klip 2 South Africa Solar PV 75.00 Scatec Solar Standard Bank 4-Apr-18 Sovereign Guarantee No 

TR-SA-034 Excelsior Wind South Africa Wind 31.90 Biotherm Nedbank 23-Jul-18 Sovereign Guarantee No 

TR-SA-099 Garob Wind Farm South Africa Wind 135.90 Enel Nedbank/ABSA 31-Jul-18 Sovereign Guarantee No 

TR-SA-033 
Golden Valley 

Wind 
South Africa Wind 117.72 Biotherm Nedbank 23-Jul-18 Sovereign Guarantee No 

TR-SA-058 

Greefspan PV 

Power Plant No. 2 

Solar Park 

South Africa Solar PV 55.00 
AE AMD/ 

SunEdison 
ABSA 31-Jul-18 Sovereign Guarantee No 

TR-SA-024 Kangnas South Africa Wind 136.70 Lekela/Mainstream ABSA 30-May-18 Sovereign Guarantee No 

TR-SA-020 Karusa Wind Farm South Africa Wind 139.80 Enel Nedbank/ABSA 31-Jul-18 Sovereign Guarantee No 
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Code Project Name Country 
Technology 

Used 
 MW  Project Sponsor 

Financial 

Intermediary 

Date of 

Financial 

Closing 

Risk Mitigation Tools 
Female 

Ownership 

TR-SA-035 
Konkoonsies II 

Solar  
South Africa Solar PV 75.00 Biotherm Nedbank 23-Jul-18 Sovereign Guarantee No 

TR-SA-098 Kruisvallei Hydro  South Africa Hydro 4.70 
H1 Capital, 

Building Energy 
RMB 31-Jul-18 Sovereign Guarantee No 

TR-SA-097 Ngodwana Energy South Africa Biomass 25.00 Sappi Nedbank/ABSA 12-Apr-18 Sovereign Guarantee No 

TR-SA-067 Nxuba Wind Farm South Africa Wind 138.90 Enel Nedbank/ABSA 31-Jul-18 Sovereign Guarantee No 

TR-SA-021 
Oyster Bay Wind 

Farm 
South Africa Wind 140.00 Enel Nedbank/ABSA 31-Jul-18 Sovereign Guarantee No 

TR-SA-025 Perdekraal East South Africa Wind 107.76 Mainstream ABSA 30-May-18 Sovereign Guarantee No 

TR-SA-066 Roggeveld South Africa Wind 140.00 Building Energy RMB 4-Apr-18 Sovereign Guarantee No 

TR-SA-095 
Sirius Solar PV 

Project One 
South Africa Solar PV 75.00 Scatec Solar Standard Bank 4-Apr-18 Sovereign Guarantee No 

TR-SA-022 
Soetwater Wind 

Farm 
South Africa Wind 139.40 Enel Nedbank/ABSA 31-Jul-18 Sovereign Guarantee No 

TR-SA-043 
Waterloo Solar 

Park 
South Africa Solar PV 75.00 SunEdison ABSA 31-Jul-18 Sovereign Guarantee No 

TR-SA-023 
Wesley-Ciskei 

Wind Project 
South Africa Wind 32.70 Innowind Standard Bank 4-Apr-18 Sovereign Guarantee No 

TR-SA-041 Zeerust Solar Park South Africa Solar PV 75.00 
SunEdison/Old 

Mutual 
Nedbank 31-Jul-18 Sovereign Guarantee No 

TOTAL 2,130.38  
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APPENDIX E PARTICIPANT TRAINING REPORT 

Country Training & Capacity Building Activity Date 
Number 

of Male 

Number 

of Female 

Total 

Number of 

participants 

Hours of 

Training 

Person-

Hours of 

Training 

eSwatini 
Southern African Power Pool EXCO Workshop: 

eSwatini 
21-Mar-18 28 2 30 6 180.0 

Malawi Attracting IPPs to Malawi Energy Sector 30-Jan-18 23 6 29 5 145.0 

Malawi 
Operations Division: EGENCO Monitoring and 

Evaluation Activity KPI Formulation Workshop 
24-Jul-18 19 1 20 7 140.0 

Malawi 
Finance Division: EGENCO Monitoring and Evaluation 

Activity KPI Formulation Workshop 
25-Jul-18 11 3 14 7 98.0 

Malawi 

Planning and Development Division: GENCO 

Monitoring and Evaluation Activity KPI Formulation 

Workshop 

26-Jul-18 16 2 18 7 126.0 

Namibia Mini-Grids and Rural Electrification 18-Jul-18 13 1 14 8 112.0 

Namibia Hybrid Mini-Grid Operations and Concepts 19-Jul-18 11 1 12 8 96.0 

Regional 
SAPP Market Subcommittee Workshop on Balancing 

Market Development 
8-Aug-18 19 7 26 24 624 

Zambia Geospatial Model Workshop 20-Mar-18 33 22 55 7 385.0 

Zambia Connection Agreements and System Planning 31-May-18 12 0 12 7 84.0 

Zambia 
Geospatial Model Training and Handover: Department 

of Energy  
6-Jun-18 12 3 15 2.5 37.5 

Zambia Water Values for ZESCO Hydro Generation 14-Sep-18 6 1 7 2 14.0 

Zambia Geospatial Model Training 29-Aug-18 14 0 14 4 56.0 

Total 217 49 266 94.5 2,097.5 
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Figures 2 and 3 present FY18 training and capacity building results against FY18 training and capacity building targets. 

 

Figure 3: Number of People Receiving Training in Global Clean Energy 

 

Figure 4 shows the percentages of male and female participants who attended SAEP organized training and capacity activities in Year 1.  

 

 

 

 

 

 

 

 

 

4
5

2
6

6

F Y 1 8  T A R G E T F Y 1 8  A C T U A L

3
6

0

2
 0

9
7

,5
0

F Y 1 8  T A R G E T F Y 1 8  A C T U A L

Figure 2: Number of Person-hours of Training 

Figure 4: SAEP Gender Training and Capacity Building Activities 
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APPENDIX F ASSUMPTIONS FOR CALCULATION AND 

INVOICING OF FEE 

Pursuant to section B.3 (f) of the SAEP contract, Deloitte is including earned fee on the periodic invoice 

immediately following the COR’s final acceptance of the SAEP Quarterly Progress Report (QPR). Each 

quarter’s earned fees do not exceed one-twentieth (5%) of the total fixed fee amount, or $242,427 per 

quarter. This includes a maximum of $151,517 for timely submission of all required deliverables during 

the quarter (Output Indicator #X) and $90,910 for meeting quarterly targets for three Impact Indicators 

(#Y, #AA, and #AB).  

COR acceptance of the QPR will constitute acceptance of the performance indicator values included in 

the Performance Monitoring and Evaluation Tables presented as an Appendix to that report. With the 

exception of the first QPR, which covered the period from program award to 30 June 2017, QPRs will 

follow the US Government’s fiscal year. 

RECONCILIATION OF DISPARATE PROGRAM CALENDARS 

At the request of USAID, Deloitte prepared the SAEP Year 1 Work Plan that covers the period from 

program award (15 March 2017) through the end of US Government Fiscal Year (30 September 2018). 

While this simplifies planning and reporting by aligning Program years to the US Government fiscal 

calendar, it also has the effect of extending SAEP’s Year 1 to just over six fiscal quarters.  

From Program Year 2 onward, the calendars for QPR reporting, invoicing of fee, and the Government 

fiscal year will all coincide. This will result in Year 5 being an abbreviated performance year, with just 

under two quarters for program reporting and invoicing of fee.  

TREATMENT OF QUARTERLY AND ANNUAL PERFORMANCE 

TARGETS 

As indicated in the approved SAEP PMEP, target values for the four Impact Indicators are set on an annual 

basis. For purposes of quarterly reporting and calculation of fee, incremental performance targets for 

Quarters 1, 2 and 3 of each Program year are set at zero, and with Quarter 4 of the Program year 

carrying the full annual performance target. In the event Deloitte does not meet the annual performance 

target, fee may not be invoiced in subsequent quarters until that target is met. That is, Deloitte may not 

begin invoicing fee in Q1 of Year 2 if the annual performance target for Year 1 has not been met, even 

though the incremental performance target for the quarter is zero. Figure 5 below summarizes the 

quarterly impact indicator targets for SAEP’s Year 1. 

Figure 5: Quarterly Impact Indicator Targets, Program Year 1 

Indicator Disaggregation 

    

FY17 Q3 
& FY17 
Q4 

FY18 
Q1 

FY18 
Q2 

FY18 
Q3 

FY18 
Q4 

Total Baseline & Rationale 

#AA: Capacity 
(MW) from 

transactions 
supported by SAEP 
that achieved 

financial closure  

• Country 

• Technology 

(separating 

transmission from 

generation) 

 

*note when female 

ownership in 

0 0 100 200 25 325 

0; targets based on 
transaction pipeline and 
experience with financial 
closure timelines and 

probabilities (includes 
transmission and generation 
capacity) 
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Indicator Disaggregation 

    

FY17 Q3 
& FY17 
Q4 

FY18 

Q1 

FY18 

Q2 

FY18 

Q3 

FY18 

Q4 
Total Baseline & Rationale 

developer 

consortium 

#AB: Direct 
Electricity Access: 

Number of new grid 
and off-grid actual 
direct connections 

• Type of 

connection 
• Type of 
enterprise 

• Country 
 

0 0 0 0 0.05 0.05 

0; number of new grid 

connections of off-grid access 
directly enabled based on 
OC4 technical work plan 

with implementation priority 
countries 

#Y: Number of laws, 
policies, strategies, 
plans, or regulations, 
officially proposed, 

adopted, or 
implemented 

• Country  

• Measure (Clean 

Energy standard)15  

0 1 0 2 3 6 

0; targets set based on 
anticipated need for relevant 
laws, policies, strategies, plans 

or regulations in the region 

#X: Submission of 

required deliverables 
as per Section F of 
the Contract 

• Type and # of 

reports  
• Submitted or not 
submitted timely 

100% 100% 100% 100% 100% 100% 

0; For all Section F 

deliverables not including the 
trip reports and other 
reports which will be 

estimated later 

#Z: Generation and 
Transmission 
capacity (MW) 

pending financial 
closure 

Country 

• Technology/ 
energy source 
• Transaction 

Stage 
*note female 
ownership 

410 205 205 205 205 1230 

Indicator measures new 

transactions added to the 
pipeline to equate to the total 
amount in the pipeline. 

 

SETTING OF ANNUAL TARGETS IN SUBSEQUENT PROGRAM 

YEARS 

Recognizing the importance of balancing accountability with changing conditions over the extended 

period of performance, Deloitte and USAID/Southern Africa have agreed to set performance targets for 

select indicators annually. To enable flexibility while maintaining accountability and intended incentives, 

Deloitte submitted proposed annual targets for Year 2 with the Year 1 Q3 Quarterly Progress Report. 

USAID/Southern Africa’s acceptance of the Q3 Quarterly Progress Report constitutes acceptance of 

proposed performance targets. 

RECOVERING FEE IN THE EVENT OF UNDERPERFORMANCE IN A 

REPORTING PERIOD 

Pursuant to B.3 (f) (5) of the USAID SAEP contract (AID-674-C-17-00002), fee amounts unbilled in a 

given period due to underperformance against targets are not permanently forfeited. With COR 

approval, these fees may be recovered in subsequent periods, when Deloitte returns to meeting or 

exceeding quarterly or year-to-date performance targets. 

 

  

                                                      
15 Disaggregation: Drafted, Presented, Regional, National, Private Sector Participation, Clean and Cleaner Energy, Small-Scale and Off-Grid 

Investments, Gender Equity and Country 
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APPENDIX G STTA MOBILIZED AND TRAVEL TAKEN IN        

Q4 FY18  

STTA mobilized during the period of 1 July 2019 to 30 September 2018 

Resource Activity / Scope 
Est. Start 

Date 

Est. End 

Date 

Johannes Uys Power Utility Transmission & Distribution 

Advisor. Mr. Uys provides capacity building technical 

assistance for ESCOM’s operations and maintenance 

staff 

24 July 2018 31 January 

2019 

Christine 

Covington 

Procurement Expert. Ms. Covington continues to 

provide technical support to the Botswana Power 

Corporation 

4 June 2018 29 June 2018 

Nick Van 

Hollen  

Modeler. Mr. Van Hollen works with CENORED to 

develop model architecture, refine according to user 

needs and collect data inputs 

17 September 

2018 

28 September 

2018 

SAEP team travel between 1 July and 30 September 2018 

Dates Location 
SAEP 

Attendees 
Plans / Meetings 

4 – 7 July 

2018 

Abidjan, Cote 

d’Ivoire 

Jorry 

Mwenechanya 

To attend the AfDB launch for the Africa Energy Market 

Place 

17 July – 8 

August 

2018 

Pretoria, 

South Africa 

Jenny Huang To provide PMO support of Year 2 work planning, 

gender integration, grants and OC 5 activities 

9 – 13 July 

2018 

Windhoek, 

Namibia 

Tshegofatso 

Neeuwfan 

To attend kick-off activities related to a battery storage 

initiative with CENORED 

3 – 5 July 

2018 

Maputo, 

Mozambique 

Wayne 

Mikutowicz 

To attend meetings with EDM 

24 – 26 July 

2018 

Lusaka, 

Zambia 

Wayne 

Mikutowicz 

To attend a meeting with ZESCO for customer backlog 

assistance 

30 – 31 July 

2018 

Maputo, 

Mozambique 

Wayne 

Mikutowicz 

To attend meeting with EDM 

2 – 5 July 

2018 

Windhoek, 

Namibia 

Craig VanDevelde To provide a more detailed briefing to the new US 

Ambassador on SAEP, to have meetings with 

counterparts and help build scopes of work 

24 – 26 July 

2018 

Lusaka, 

Zambia 

Stefan Freeman 

Frederik Benzel 

To attend meeting with ZESCO on customer backlog 

assistance 
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Dates Location 
SAEP 

Attendees 
Plans / Meetings 

3 – 5 July 

2018 

24 – 26 July 

2018 

Lusaka, 

Zambia 

Hendrik Pelser To attend follow-up meetings with ZESCO on ERB REFIT 

Modelling 

24 – 25 July 

2018 

Lusaka, 

Zambia 

Izak Du Plessis To attend meetings with ZESCO to discuss the backlog 

inception report with the EXCO 

7 – 11 

August 

2018 

Maseru, 

Lesotho 

Izak Du Plessis To attend the LEC Board of Directors meeting and to 

meet with the LEC Managing Director for the LEC Board 

approval of the second and third phase of the LEC 

Strategic Plan 

20 – 24 

August 

2018 

Maseru, 

Lesotho 

Izak Du Plessis To meet with LEC executives to provide technical 

assistance on the development of the strategic plan 

24 July – 1 

August 

2018 

Lusaka, 

Zambia 

Rajiv Weeraratne To coordinate the setting up of the SAEP Lusaka office 

8 – 13 July 

2018 

Maputo, 

Mozambique 

Stefan Freeman 

Frederik Benzel 

Sean Rosenberg 

 

For transaction advisory on solar works 

2 – 30 July 

2018 

Lilongwe, 

Malawi 

Adam Kendall 

Harald Poeltner 

Kannan 

Lakmeeharan 

Tombo Banda 

Jessica Standish-

White 

Chania Frost 

To complete work on activities under OC2 and OC4 in 

Malawi which will encompass the entire Malawi country 

diagnostics, sector assessments and working groups 

across OC2 and OC4 

1 – 30 July 

2018 

Lusaka, 

Zambia 

Laurence de 

l’Escaille 

Kannan 

Lakmeeharan 

Jessica Standish-

White 

Archbald Mwangi 

Nikhil George 

To complete work on activities under OC4. The 

McKinsey team’s work in Zambia will encompass the 

entire Zambia country assessment across OC4, including 

technical assistance to support ZESCO and ERB in 

continued development of a national IRP and improving 

overall commercial viability of the utility. The team will 

also work with ZESCO, REA, and the Ministry of Energy 

& Water Development to build capabilities related to 

facilitating increased investment in grid, micro-grid and 

off-grid systems. The McKinsey team will also support the 

Zambia Country Diagnostic Working Groups for OC4 
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Dates Location 
SAEP 

Attendees 
Plans / Meetings 

23 – 27 July 

2018 

Blantyre, 

Malawi 

Vincenzo Micali To meet with EGENCO to continue work under 

Performance Management Task 2 Part 2 as per SOW 

15 July – 5 

August 

2018 

Pretoria, 

South Africa 

Lilongwe, 

Malawi 

Mbabane, 

eSwatini 

Raj Addepalli To support MERA on tariff review, to meet EEC, MNRE, 

EWSC, ESERA and other stakeholders on net metering 

and to meet SAEP team to touch base 

23 – 25 July 

2018 

Mbabane, 

eSwatini 

Jorry 

Mwenechanya 

Ria Govender 

John Less 

Maria Mbengashe 

 

Elias Sethosa 

To meet with EEC, MNRE, EWSC and ESERA for an 

update on the vRE integration study, update on the 

Procurement toolkit submission to eSwatini cabinet and 

establishment of the Procurement Unit, update on the 

Solar tender evaluation process and discussion on net 

metering / embedded generation framework among other 

activities 

To transport the team to eSwatini and provide logistical 

support in eSwatini 

17 – 20 July 

2018 

Maputo, 

Mozambique 

Peter Stopher 

Hendrik Pelser 

To attend a kick-off meeting for accelerating the 

Namaacha Wind Project 

22 July – 19 

August 

2018 

Pretoria, RSA 

Lusaka, 

Zambia 

Lilongwe & 

Blantyre, 

Malawi 

Willem Theron To attend meetings with ESCOM, MCC, MCA and Andy 

Spahn (USAID).  

To attend meetings with ESREM, OPPPI and ZESCO. He 

also travelled to Maputo to meet EDM on the Zimbabwe-

Mozambique interconnector 

9 – 14 

August 

2018 

Lilongwe & 

Blantyre, 

Malawi 

Johannes Uys To attend meetings with ESCOM, MCC, MCA and Andy 

Spahn (USAID); to assist ESCOM on the operation of the 

400kV line and to conduct training that will ensure that 

the handover of the project from MCC to ESCOM is 

successful 

6 – 10 

August 

2018 

Blantyre, 

Malawi 

Vincenzo Micali 

Wayne 

Mikutowicz 

Arthur 

Wengawenga 

To attend a meeting with EGENCO to continue work 

under Performance Management Task 2 Part 3 as per 

SOW 

21 – 22 

August 

2018 

Gaborone, 

Botswana 

Wayne 

Mikutowicz 

To attend a meeting with BPC 
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Dates Location 
SAEP 

Attendees 
Plans / Meetings 

27 – 29 

August 

2018 

Maputo, 

Mozambique 

Wayne 

Mikutowicz 

To attend a meeting with EDM 

30 July – 1 

August 

2018 

Windhoek, 

Namibia 

Liz Pfeiffer To present on gas at the SADC’s industrialization 

conference 

30 July – 30 

August 

2018 

Lilongwe & 

Blantyre, 

Malawi 

Adam Kendall 

Harald Poeltner 

Kannan 

Lakmeeharan 

Tombo Banda 

Jessica Standish-

White 

Chania Frost 

To complete work on activities under OC2 and OC4 in 

Malawi which will encompass the entire Malawi country 

diagnostics, sector assessments and working groups 

across OC2 and OC4 

 

30 July – 30 

August 

2018 

Lusaka, 

Zambia 

Laurence de 

l’Escaille 

Kannan 

Lakmeeharan 

Tombo Banda 

Jessica Standish-

White 

Archbald Mwangi 

Nikhil George 

Pedro Gutierrez 

To complete work on activities under OC4. The 

McKinsey team’s work in Zambia will encompass the 

entire Zambia country assessment across OC4, including 

technical assistance to support ZESCO and ERB in 

continued development of a national IRP and improving 

overall commercial viability of the utility. The team will 

also work with ZESCO, REA, and the Ministry of Energy 

& Water Development to build capabilities related to 

facilitating increased investment in grid, micro-grid and 

off-grid systems. The McKinsey team will also support the 

Zambia Country Diagnostic Working Groups for OC4. 

9 – 15 

August 

2018 

Pretoria, 

South Africa 

Lilongwe & 

Blantyre, 

Malawi 

Willem Theron 

Tshwanelo 

Rakaibe 

Johannes Uys 

To attend meetings with ESCOM on the Mozambique-

Malawi interconnector. 

12 – 14 

August 

2018 

Blantyre, 

Malawi 

Arthur 

Wengawenga 

To attend meetings with ESCOM on the Mozambique-

Malawi interconnector. 

22 – 24 

August 

2018 

Lusaka, 

Zambia 

Hendrik Pelser 

Charles Eberly 

For Transaction Advisory on GET FiT Round II and ERB 

REFIT Modelling 

10 – 14 

September 

2018 

Maputo, 

Mozambique 

Hendrik Pelser For Transaction Advisory on Namaacha Wind Project 
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Dates Location 
SAEP 

Attendees 
Plans / Meetings 

15 – 17 

August 

2018 

Lilongwe, 

Malawi 

Charles Eberly 

Busiswa Vilakazi 

To attend meetings with the Task Force Chair on the 

Mpatamanga Hydropower Project 

28 – 30 

August 

2018 

Lilongwe, 

Malawi 

Charles Eberly 

Busiswa Vilakazi 

Sebastian 

Deschler 

To attend meetings with the Task Force Chair on the 

Mpatamanga Hydropower Project 

15 – 18 

August 

2018 

Lilongwe, 

Malawi 

Jorry 

Mwenechanya 

To engage stakeholders for the Mpatamanga Hydropower 

Project. 

7 – 9 

August 

2018 

Lilongwe, 

Malawi 

Liz Pfeiffer To attend the Mpatamanga Taskforce meeting, Endev and 

counterpart meetings 

20 – 23 

August 

2018 

Lusaka, 

Zambia 

Liz Pfeiffer To discuss the year 2 work plan with cooperating 

partners and to touch base with the technical delivery 

team 

2 – 19 

September 

2018 

Pretoria, 

South Africa 

Maputo, 

Mozambique 

Jose Cavaretti To continue work on the Community Engagement activity 

with EDM and to meet with the SAEP team in Pretoria 

15 – 16 

August 

2018 

Maseru, 

Lesotho 

Maria Mbengashe 

Wayne 

Mikutowicz 

 

Elias Sethosa 

To present the Training Needs Assessment report to 

LEC 

 

 

To transport the team to and from Maseru and to 

provide logistical support in Maseru 

29 August 

– 1 

September 

2018 

Lusaka, 

Zambia 

Rajiv Weeraratne To finalize the setting up of the SAEP Zambia office 

28 

September 

– 31 

October 

2018 

Regional David Jankofsky To continue implementation of the OC1 Year 1 Work 

Plan activities and to start the implementation of Year 2 

Work Plan activities 

17 – 22 

September 

2018 

Windhoek & 

Otjiwaronga, 

Namibia 

Tshegofatso 

Neeuwfan 

Nick Van Hollen 

To attend battery storage and electrification follow-up 

meetings for CENORED and City of Windhoek activities 
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Dates Location 
SAEP 

Attendees 
Plans / Meetings 

26 – 28 

September 

2018 

5 – 8 

September 

2018 

Johannesburg, 

South Africa 

Willem Theron To attend meetings with IDC, DBSA and Mott 

MacDonald 

23 – 29 

September 

2018 

Lilongwe, 

Malawi 

Charles Eberly 

Sebastian 

Deschler 

Jorry 

Mwenechanya 

To attend meetings with Mpatamanga Hydropower 

Project with the Taskforce 

17 – 21 

September 

2018 

Lilongwe & 

Blantyre, 

Malawi 

Charles 

Liebenberg 

To attend meetings with Illovo Sugar, Agricane and 

Phanes 

10 – 13 

September 

Mbabane, 

eSwatini 

Charles 

Liebenberg 

To attend meetings with EEC and RSSC 

27 

September 

Maputo, 

Mozambique 

Charles 

Liebenberg 

To meet with Victor Mallett on the Nacala LNG Project 

3 – 28 

September 

2018 

Lilongwe & 

Blantyre, 

Malawi 

Adam Kendall 

Harald Poeltner 

Kannan 

Lakmeeharan 

Jessica Standish-

White 

Chania Frost 

Shazia Shariff 

To complete work on activities under OC2 and OC4 in 

Malawi which will encompass the entire Malawi country 

diagnostics, sector assessments and working groups 

across OC2 and OC4 

3 – 29 

September 

2018 

Lusaka, 

Zambia 

Laurence de 

l’Escaille 

Kannan 

Lakmeeharan 

Tombo Banda 

To complete work on activities under OC4. The 

McKinsey team’s work in Zambia will encompass the 

entire Zambia country assessment across OC4, including 

technical assistance to support ZESCO and ERB in 

continued development of a national IRP and improving 

overall commercial viability of the utility. The team will 

also work with ZESCO, REA, and the Ministry of Energy 

& Water Development to build capabilities related to 

facilitating increased investment in grid, micro-grid and 

off-grid systems. The McKinsey team will also support the 

Zambia Country Diagnostic Working Groups for OC4. 

3 – 7 

September 

2018 

Blantyre, 

Malawi 

Vincenzo Micali To attend a meeting with EGENCO and to continue M&E 

work under Performance Management Task 2 Part 3 & 4 

as per SOW 
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Dates Location 
SAEP 

Attendees 
Plans / Meetings 

10 – 12 

September 

2018 

 

Lilongwe, 

Malawi 

Arthur 

Wengawenga 

Wayne 

Mikutowicz 

16 – 18 

September 

2018 

Maputo, 

Mozambique 

Wayne 

Mikutowicz 

To attend a meeting with EDM on electrification activities 

24 – 25 

September 

2018 

Blantyre, 

Malawi 

Wayne 

Mikutowicz 

Arthur 

Wengawenga 

To attend a meeting with the ESCOM Director of 

Distribution 

10 – 12 

September 

2018 

Maseru, 

Lesotho 

Izak Du Plessis For LEC Strategic Plan Finalization 

30 

September 

– 9 

October 

2018 

Antananarivo, 

Madagascar 

Tshegofatso 

Neeuwfan 

Liz Pfeiffer 

For the signing of the LOC and OC4 rural electrification 

activities 

25 – 28 

September 

2018 

Lilongwe & 

Blantyre, 

Malawi 

Tshwanelo 

Rakaibe 

Willem Theron 

Michael Barry 

To attend meetings with ESCOM to kick-start production 

optimization activities 

17 – 19 

September 

2018 

Blantyre, 

Malawi 

Arthur 

Wengawenga 

To attend meetings with EGENCO on M&E assistance 

24 – 28 

September 

2018 

Lusaka, 

Zambia 

Hendrik Pelser For Transaction Advisory on GET FiT Round II and ERB 

REFIT Modelling workshop 
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APPENDIX H ORGANIZATIONAL CHART & RESOURCES 

 

 

The above organizational chart is as at 30 September 2018. 
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APPENDIX I DETAILED ACTIVITIES PROGRESS 

OUTCOME–SPECIFIC ACTIVITIES 

Below are the outcome-specific activities from the Year 1 Work Plan. This table is to track the status of the activities and to highlight any activity 

changes, timing changes or other major items related to activities that SAEP would like to highlight for the period.  

Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Intervention 1.01 

ZAMBIA 

Assist ERB with RIA compliance 
and additional capacity building 
requested by the ERB, in 

conjunction with NARUC 
activities 

Y1.01.01.01.ZMB  

David Jankofsky 1/15/2018 – 2/15/2018 ERB request  

 

Formal training on conducting RIAs 

Memorandum for reference 

Completed. SAEP developed a 
memorandum explaining RIA 
requirements and how BRRA 

would accept existing ERB 
process in fulfillment of BRRA 
requirements 

Assist ERB with licensing 

issuance and monitoring (focus 
on IPP licensing) 

Y1.01.01.02.ZMB 

David Jankofsky Moved to Year 2 pending 

ERB decisions 

ERB request OC1.04 Evaluation of existing licensing 

procedures 

Training on licensing requirements 
generally 

Specific training on issuance of IPP 

licenses 

Training and templates in licensee 
monitoring requirements 

Delayed and will roll into Year 

2. Discussions underway with 
the ERB on the specifics that 
they would like this assistance 
to entail. The EU/IFC are 

currently reviewing licensing 
for off-grid activities and the 
ERB is laying out which license 

processes they would like SAEP 
to review 

ERB capacity building in 
evaluation of expenses and 
investments (in coordination 

with AfDB for ZESCO reform 
work and PATRP embedded 
advisor MOF) 

David Jankofsky 
6 months from time 

ZESCO files rate case  
To support 
AfDB and 
PATRP 

OC2.04 Formal training in tariff reviews 

Technical assistance in production of 
guidelines for utilities 

Activity delayed and will roll 
into Year 2. Will commence 
when ZESCO files its rate case 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Y1.01.01.03.ZMB 

Define ERB role in procurement 

activities of ZESCO 

Y1.01.01.06.ZMB 

IPP Specialist (OC1 

Deputy) 

1.5 months Leading practice 

 

Recommendations on process for 

procurement activities 

Delayed and will roll into Year 

2. Discussions underway with 
the ERB on the specifics that 
they would like this assistance 

to entail 

Support ERB to build standard 
PPAs and broader framework for 

mini-hydro and biomass  

Y1.01.01.07.ZMB 

IPP Specialist 1/1/2018 – 9/30/2018 ERB request  OC1.04, OC4.01 Framework to consider: 
·        Assessment of potential sites 

for mini grids 
·        Concession (or license) 
Agreement templates 
·        PPAs and pricing (using 

recently adopted hydro REFIT PPA;) 
·        Implementation Agreement 
template if needed (probably 

Interconnection Agreement required 
if on grid) 
·        Analysis of utilization of 

existing funding sources 

Activity was modified to focus 
first on ERB hydro REFIT 

assistance with KfW for the 
GET Fit program. The hydro 
PPA work was covered by 
KfW and a similar model for 

biomass can be used and if 
prioritized by ERB will be 
moved into Year  

OC1 Lead reviewed the 
concession agreement/license 
for mini-grids this year as well 

NAMIBIA 

Determine ECB’s role in 

implementation of new laws, 
policies, and strategies and 
provide technical assistance and 
capacity building for ECB in 

necessary areas 

Y1.01.01.09.NAM 

David Jankofsky 10/21/2017 – 3/31/2018 ECB request OC4 renewable 

energy 
OC1.04 

Assessment report on effect of new 

laws, policies and strategies on ECB 
(Requested by ECB)  

Development and delivery of capacity 
building for ECB staff  

Completed. The Board 

adopted the recommendations 
made on ECB’s role in the IRP 

Development of tariffs 

methodology for electricity 
produced micro-/off-grid 

Y1.01.01.11.NAM 

David Jankofsky 

Tariff Specialist 

3 months following 

receipt of raw data from 
ECB 

ECB request OC4.06 

Grant program 

Recommended methodology and 

(possibly) tariff structure for off-grid 
sources of electricity (using mini-grid 
tariff excel tool from RERA if 

applicable) 

Data received from CENORED 

and work on tariff continues, 
expected end date is 3/31/2018 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Assessment of need for 
regulations governing storage 

taking into consideration 
additional RE supply 

Y1.01.01.13.NAM 

Storage Specialist 3 months following desk 
study of policy 

approaches 
(Y1.04.03.05.REG) 

ECB request OC4.03 Assessment report and draft 
regulations. Second deliverable will be 

to share this regulation through 
RERA to other countries where 
applicable 

Pending ECB completion of its 
desk study, this will roll into 

Year 2 

MALAWI 

Support to MERA coming out of 

MCC Implementation Plan for 
MERA Strengthening 

Y1.01.01.15.MWI 

David Jankofsky 10/15/2017 – ongoing MCC OC5 Specific follow-on capacity building 

that is still required after MCC 
Strengthening Report completed, 
focusing on: 

▪ Off-grid systems (SHSs and 

mini-grids) 

▪ Energy Efficiency and Demand 
Side Management 

▪ How best to evaluate IPPs and 
PPAs 

Further support ongoing. The 

three priority areas of support 
are included in Year 2 Work 
Plan with MERA 

Support MERA review tariff 

application 
16

 

Y1.01.01.16.MWI 

David Jankofsky 

Tariff Specialist 

For 6 months following 

tariff filing by ESCOM 

MCC OC2 Tariff review support and materials to 

support review. This will result in a 
variety of deliverables as issues arise 
during the 6-month evaluation of the 

tariff application 

Completed. Lessons Learned 

document to be transmitted to 
MERA in the beginning of Year 
2 

Evaluation of IPP enabling 
environment (from regulatory 

perspective) 

Govind Saha (SIAL) 3/15/2018 – 6/30/2018 AfDB 
conversation; 

leading practices 

Capital Mapping 

OC1.04 

Report and recommendations on 
desirability of Malawi as IPP 

investment location  

Initial draft report completed 
and being used for internal 

decision making on priority 
areas. Version for USG/Power 

                                                      
16 This support will follow on the support that MCC provided to MERA. MERA is receiving training and support in preparing Guidelines for Tariff Reviews under the new tariff mythology through the 

Crisil work (August – October 2017). 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Y1.01.01.17.MWI OC4.01 Africa consumption still being 
edited 

Support MERA in its role in the 
implementation of Single Buyer 
Model 

Y1.01.01.19.MWI 

David Jankofsky Ongoing MERA Request OC1.04 Like the tariff application, this will 
entail numerous deliverables, some of 
which are mentioned in this Work 
Plan; others will arise during the 

implementation period. 

Ongoing. Need to ascertain 
what other support MERA 
thinks it might require 

Support MERA in implementing 
a Quality of Service Program for 

regulated licensees 

Y1.01.01.20.MWI 

David Jankofsky 1/1/2018 – 9/30/2018 MERA Request 

MCC follow-on 

work 

OC2  Quality of Service program for 
regulated utilities, perhaps linked to 

rates 

Work will be closely linked with OC2 
KPI work to ensure consistency 

Delayed and rolled into Year 2. 
Drafting of a QOS Program has 

kicked-off after the MERA tariff 
review activities  

Evaluate a mini grid regulatory 
framework 

Y1.01.01.21.MWI 

David Jankofsky 4/1/2018 – 6/30/2018 MERA Request OC4 Report and recommendations 

Work from Zambia can be leveraged 

and depending on MERA’s current status 

this activity may be premature, but was 
requested 

MERA noted receipt of 
comments. Possible follow up 
in next quarter to help with 

further incorporation and 
adoption into updated 
regulatory framework 

 
 

BOTSWANA 

Support the operationalization of 
the new Botswana Energy 

Regulatory Authority 

Y1.01.01.22.BWA 

  

David Jankofsky 11/15/2017 – 9/30/2018 BERA Request OC2 Development of Road Map for BERA 

Provide training to BERA Staff on 

selected subjects 

Support TORs for Cost of Supply 
Study for BPC 

Recommend permanent funding 
source for BERA 

Completed. Deliverables 
delivered and accepted by 

BERA. There are a few items 
that have rolled into Year 2 
and SAEP will provide ongoing 

support  
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Recommend tariff methodology for 
BERA 

Support BERA in PPA review 

ESWATINI 

Support the public disclosure of 
tariff filings, expansion of KPIs to 
measure performance 

Y1.01.01.23.SWZ 

David Jankofsky 4 months after regional 
KPI work is completed 

SAEP concept OC4 KPIs will be discussed in RWG 
meetings, enforced by regulator, but 
worked on and tracked by utility 

based on regional standards created 
as part of Intervention 2.10 

Related to public disclosure and tariff 

filings  

On schedule. This work will 
continue into Year 2 as part of 
the team’s work on supporting 

eSwatini regulator with the 
tariff review of EEC 

MOZAMBIQUE 

ARENE gas regulation support 

Y1.01.01.24.MOZ 

David Jankofsky To be defined further, 

but 3 months from start 

ARENE and 

SPEED+ request 

 To be scoped Request was received at the 

end of the quarter and the 
activity scoping will be 
completed in Year 2  

 

 

 

Intervention 1.03 

ZAMBIA 

Analysis of possible options to 
attract PSP in the transmission 

sector. In Year 1, the focus will 
be on cross-border transmission 

T&D Expert  See OC3 Leading practice OC3 Report with analysis of other 
countries’ activities to identify lessons 

learned, establish, indicative costs and 
recommended option(s)  

This activity has been slow to 
start given the work was to be 

concentrated with SAPP PAU, 
which has not sought SAEP 
technical assistance on the 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

projects and this work is detailed 
in OC3 

Y1.01.03.01.ZMB 

infrastructure fund to date. 
Work will commence when 

SAPP begins work on the fund 
with its appointed advisors 

NAMIBIA 

Support regulatory adoption of 
transmission and distribution 
report on vRE being done by 

NamPower consultants and by 
ECB 

Y1.01.03.02.NAM 

Jorry Mwenechanya 1 month following 
finalization of studies and 
ECB commences review 

ECB request OC4.03 Summary of comments and 
recommendations (emphasis on rural 
electrification plans) 

ECB decided review not 
needed, so will help with 
implementation. ECB study will 

be the final. The team will 
review for internal purposes. 
Study by ECB is ready to go to 
Board 

MALAWI 

Ensure that existing generators 
are complaint with the new Grid 

Code 

Y1.01.03.05.MWI 

STTA Engineer 7/1/2018 – 9/30/2018 MERA request OC1.01 Report on compliance and 
recommendations 

Delayed due to tariff filing. Still 
determining if MERA will 

prioritize this activity 

Review Interconnection 

Agreements for IPPs 

Y1.01.03.06.MWI 

STTA Engineer Following MERA tariff 

review 

MERA request OC1.01 Report and recommendations. 

Possible development of standard 
agreement 

Will work with MERA on this 

after the tariff review which has 
pushed activity to Year 2 

Development of “light handed 

regulation interconnection 
agreement” for rooftop solar 

Y1.01.03.08.MWI 

STTA Engineer 7/1/2018 – 9/30/2018 MERA request OC1.01 Interconnection Agreement template Given all other activities and 

MERA priorities, this will not 
happen until Year 2, however 

discussions with MERA 
Director of Electricity and 

Renewable energy are 
undergoing to discuss having 
limited regulation 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Intervention 1.04 

ZAMBIA 

Review of ZESCO procurement 
methodology, process and 

evaluation tools 

• Meet with ZESCO 
procurement to determine 
needs related to unsolicited 
proposals 

Y1.01.04.01.ZMB 

ZESCO embedded 
advisor Garth Broome 

4 months after LOC 
signing 

Leading practice 
based on 

unsolicited 

proposal issue 
discussed 

OC4.01 Meeting notes from ZESCO 
Procurement / ZESCO strategy 

meetings to discuss procurement 

methodologies. Will be necessary to 
get a champion for this piece of work 
in the ZESCO procurement group 

Procurement manual  

Not yet initiated, but 
formalization of the application 

process for connection of IPPs 

has been discussed in 
workshops, and will form part 
of any approach to unsolicited 

proposals 

Development of mechanism to 
manage unsolicited IPP proposals 

(for Ministry, ZESCO & ERB)  

Y1.01.04.02.ZMB 

OC1 Deputy  TBD Leading practice 
based on 

unsolicited 
proposal issue 
discussed 

OC1.02 

OC4.01 

Recommendations and approach to 
managing and evaluating unsolicited 

proposals  

Recommended mechanism to 

integrate unsolicited proposals with 
IRP (JICA developed) 

Delayed. Will begin 
conversations with ZESCO and 

the ERB in Year 2. This is not 
included in the ZESCO 
priorities for Year 2, but may 

be requested by ERB 

Assist in the evaluation of a “one 
stop shop” to assist potential IPP 
developers in bringing their 

projects to fruition 

Y1.01.04.03.ZMB 

OC1 Deputy TBD Ministry of 
Energy 

OC4.01 Discussion with Ministry of Energy 
for buy-in to determine where the 
one-stop shop will be housed and its 

duties (within OPPPI or external) 

Action Plan to establish “one stop 
shop” 

Action Plan for a supporting website 

Formal training plan for staff 

Delayed. Working to try to 
determine if the MOE will 
champion this activity. Limited 

traction currently. Other 
cooperating partners are 
interested in working with us 

on this activity 

Work with ZESCO and 

developers to implement Power 
Africa PPAs (turning them into 
bankable PPAs), implementation 
agreements and licenses 

ZESCO embedded 

advisor Garth Broome 

3/15/2018 – 9/30/2018 Leading practice OC4.01 Training in template completion and 

usage 

SAEP advisor reviewed the 

ZESCO PPAs and conducted 
an analysis comparing the 
components of the documents. 
Work on these documents will 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Analysis of documents that are 
needed to bring closure to 

transactions, including PPAs, 
implementation agreements, 
licenses, and others 

Y1.01.04.04.ZMB 

continue into Year 2 pulling in 
our lead transaction advisor  

NAMIBIA 

Determine how SAEP can 

support the NEI in implementing 
the National Energy and 
Renewable Energy Policies 

Y1.01.04.06.NAM  

Govind Saha (SIAL) 8/1/2017 – 9/30/2018 Leading 

practices 

OC4 Action plan (and implementation) In progress. The team has 

scoped the support required 
and will now work with the 
Ministry of Energy and NEI on 
developing an implementation 

plan for the policies. The LOCs 
with this information have been 
shared with the Ministry and 

NEI and the team is waiting for 
acceptance by the counterparts 
before beginning work 

 

 

 
 

MALAWI 

Transaction Support - Develop a 
policy for Government support 
for IPPs 

Y1.01.04.09.MWI 

Govind Saha (SIAL) As required in Year 1 MCC 
recommended 

OC1.01 Provide transactional support for 
government support that helps 
Ministry of Finance working with 

ESCOM and DFIs/IMF provide a 

sustainable level of guarantees 
required to finance IPPs. Support for 

fiscal risk management, including both 
direct and contingent liabilities 

This activity has been re-
scoped and will be 
implemented moving forward 

following a transaction specific 

approach. The team will 
integrate Richard Morrison’s 

work as well as MCC work 
into this. The support will 
occur when required and be 

provided to the counterparts 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

that require it when the IPPs 
are being negotiated  

Support MERA in evaluating 
EGENCO-ESCOM PPA 

Y1.01.04.10.MWI 

David Jankofsky 6 months when MERA 
receives PPA for review 

This may be done before 

the ESCOM application is 

made 

Leading 
practices 

OC1.01 Assistance in analysis (probably public 
interest analysis) 

Completed. EGENCO-ESCOM 
Interim PPA reviewed (and 
approved by MERA) 

ESWATINI 

Work with EEC on solar tender 
(Lavumisa Solar) 

Y1.01.04.10.SWZ 

Jorry Mwenechanya 1/1/2018 –7/15/2018 EEC request OC4.01 In coordination with EEC work to 
determine the best approach to put 
out a solar tender  

Completed review of EPC 
tender for Lavumisa. Now EEC 
would like support on finding 
financing. EEC has not released 

the RFP as they are still 
working on securing financing 

Review and provide 

recommendations on eSwatini 
Short Term Generation Plan 

Y1.01.04.14.SWZ 

Shako (for technical) 

Jorry Mwenechanya 

4/15/2018-6/1/2018 EEC request  Comments on Short Term 

Generation Plan 

Completed. Awaiting EEC 

feedback 

Operationalize ESERA 
Procurement Unit 

Y1.01.04.15.SWZ 

OC1 Deputy 3/1/2018-9/30/2018 ESERA request  Procurement structure 
recommendations 

Capacity building training on 

Procurement 101 

Initial discussions started and 
advice provided on initial 
structuring within ESERA. 

Work on holding pending 
decision on whether the 
Ministry of Natural Resources 
and Energy wants ESERA to 

manage this process. SAEP will 
support the procurement as 
required and requested by the 

Ministry 
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Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

LESOTHO 

Review opportunities for 

establishing a Solar Home 
Program (SHP) concessions 
program and supporting “one 

stop shop” for assist potential 

SHP IPP developers in bringing 
their projects to fruition 

Y1.01.04.11.LSO 

Procurement Expert 7/15/2018 – 9/30/2018 Leading practice OC4.01 Review paper on establishment of 

SHP concessions program and 
supporting “one stop shop” 

Currently awaiting feedback 

from LEWA CEO to 
understand if this is still a 
priority. This activity will 

probably be removed  

Gender analysis of procurement 
practices using one-stop shop 
evaluation in Lesotho 

Y1.01.04.12.LSO 

Gender Specialist 7/15/2018 – 9/30/2018 Leading practice OC4.01 

Gender 

Recommendations to procurement 
organizations to increase diverse 
participation in procurement 

Currently awaiting feedback 
from LEWA CEO to 
understand if this is still a 

priority  

BOTSWANA 

Review of Solar EOIs and support 

to BPC on review of EOIs and 
training on tender process and 
RFP design (includes 100 MW 

solar tender and scoping off-grid 
tender opportunities) 

Y1.01.04.13.BWA 

Christine Covington, 

Procurement Expert 

8/10/2017 – 9/30/2018 BPC request OC4.01 Training on procurement processes 

and international leading practices for 
EOI review and RFP development 

EOIs have been reviewed, and 

RFI was received and short 
listed bidders informed. A 
number of the components of 

the RFP are completed, but 
some details around 
government support and 

structuring are pending. Thus 
some work on the 100MW 
solar will continue into Year 2 

Intervention 1.05 
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Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Develop a quick SAEP gas 
masterplan and deal assessment 

leveraging existing material and 
in conjunction with other 
initiatives 

Y1.01.05.01.REG 

Fransje van der 
Marel/Otto 

Waterlander 
(McKinsey) 

10/16/2017 – 4/30/2018 Need for 
integrated and 

coordinated 
approach, 
stakeholders like 

for Power Africa 
to help 
coordinate  

 

Southern Africa Gas Roadmap to 
guide SAEP gas work 

Presentation(s) on Regional Gas 
Roadmap 

Completed  

Develop a plan to support and 
how to support RSA IPP Office, 
NERSA and other counterparts 
on transactions  

Y1.01.05.02.REG 

OC3 Lead 1/5/2018 – 9/30/2018 Complex 
stakeholder and 
political 
landscape. Need 

to support only 
deals that 
succeed in SAEP 

time frame  

OC4.01, USTDA 
IPP Office TO 

Overview of deals/transactions to 
support and support assistance as 
needed 

Plan has been developed. LOC 
still requires finalization  

Potential (pursued only after 
“go” decision): Answer 

outstanding questions on LNG-
to-Power program to assist IPP 
Office to accelerate the launch of 

the LNG to Power RFQ in South 
Africa (up to 3000 MW) 

Y1.01.05.03.REG 

Fransje van der 
Marel/Otto 

Waterlander 
(McKinsey) 

On hold In depth risk and 
trading capability 

is needed, not 
locally available. 
International 

expertise 
required. Builds 
on existing 
relationships 

with IPP Office. 
IPP Office 
support  

OC4.01, USTDA 
IPP Office TO 

To be decided in later stage 

Report and input to RFQ/RFQ 

process (No clarity on estimated date 
of release although the Government 
of South Africa has stated its intent to 

go ahead with the gas to power 
program) 

Continue to implement support as 
needed – reports, presentations or 

other assistance as required 

Currently on hold  

Potential (pursued only after 
“go” decision): Support NERSA 

in South Africa to structure the 

market, define the role of the 
private sector, and enhance 
pricing mechanisms to cater for 

LNG (and LPG) import (up to 
3000 MW) 

Y1.01.05.04.REG 

Fransje van der 
Marel/Otto 

Waterlander 

(McKinsey) 

On hold In depth 
expertise 

needed 

 

Recommendations on modifications 
necessary to legal and regulatory 

framework to ensure that gas is not 

disadvantaged as a power generation 
source 

Currently on hold pending 
decisions by the IPP Office 

and/or NERSA 
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Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Potential (pursued only after 
“go” decision): Support EDM and 

its partners to close various gas 
to power projects that are 
currently on the drawing board 

(between 200-500 MW) 

Y1.01.05.05.REG 

Fransje van der 
Marel/Otto 

Waterlander 
(McKinsey) 

On hold Core to Power 
Africa mandate, 

yet to be aligned 
with other 
initiatives 

 

Prioritized list of projects to be 
brought to financial closure by the 

Program’s end 

This activity will be considered 
as part of transaction advisory 

services under 4.01 as 
transactions arise 

Attend the Gas conference 

Present Regional Gas Roadmap 
at appropriate event 

Y1.01.05.10.REG 

Fransje van der Marel 

(McKinsey) 

12/1/2017 – 12/15/2017 Buy-in and 

approval will be 
required 

 

No deliverable required 

Regional Gas Roadmap presentation 

Completed 

Review SADC Regional Gas 
Roadmap TOR 

Y1.01.05.11.REG 

Pieter Prickaerts 
(McKinsey) 

3 months following 
SADC Regional Gas 

Subcommittee launch 
meeting 

SADC request 
 

SADC Regional Gas Roadmap TOR 
comments and recommendations  

 

Completed. The team drafted 
the TOR for the SADC 
Secretariat and is awaiting 
feedback on if it has been 

accepted by the Ministers to be 

released 

 

 

 

 

Intervention 2.01 

ZAMBIA 

Complete detailed sector 

assessment  

Y1.02.01.01.ZMB 

Kannan Lakmeeharan 

(McKinsey) 

Zambia Country 
Manager 

7/5/2017 – 12/26/2017 SAEP concept 

based on East 
Africa success 

Viable off-taker, 

builder of 
infrastructure 

OC4 

Report on current state of power 

sector (this will be quick assessment 
building on work previously done) 

Completed 
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Lead(s) 
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Buy-In 
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Develop sector 
recommendations for long term 

sector improvement at 3 levels: 
utility, transaction and sector 

Y1.02.01.02.ZMB 

Kannan Lakmeeharan 
(McKinsey) 

Zambia Country 
Manager 

10/1/2017 – 1/15/2018 SAEP concept 
based on East 

Africa success 

 Viable off-taker, 
builder of 

infrastructure 

OC4 

Recommendations on interventions 
to deal with challenges 

Completed 

Engage development partners 
and funders on assessment 

Y1.02.01.03.ZMB 

Kannan Lakmeeharan 
(McKinsey) 

Zambia Country 

Manager 

11/16/2017 – 12/20/2017 SAEP concept 
based on East 
Africa success 

Viable off-taker, 
builder of 
infrastructure 

OC4 

Meeting notes and presentations from 
attending donor coordination meeting 
or through other avenues where 

SAEP works with development 
partners on SCWG design 

Completed 

Confirm mode of support to the 
Transformation Taskforce and 

ZESCO 

Y1.02.01.04.ZMB 

Zambia Country 
Manager 

7/15/2017 – When 
taskforce report is 

released 

SAEP concept 
based on East 

Africa success 

Viable off-taker, 
builder of 

infrastructure 
OC4 

LOC/TOR for support Moved to year 2. Amended 
activity timeline based on status 

of work of the Transformation 
Taskforce 

Provide support to the taskforce 

to develop an action plan to 
improve the commercial viability 
of ZESCO 

Y1.02.01.05.ZMB 

Kannan Lakmeeharan 

(McKinsey) 

Zambia Country 
Manager 

10/15/2017 –End date to 

be confirmed once 
Cabinet or responsible 

Ministers confirm 

support needed (likely to 
move to Year 2) 

SAEP concept 

based on East 
Africa success 

Viable off-taker, 

builder of 
infrastructure 
OC4 

Minutes from Taskforce and report 

on action plan 

Moved to year 2. Amended 

activity timeline based on the 
status of work of the 
Transformation Taskforce 
 

Promote women leadership in 

the working groups with 
specialized training on 
management development 

Y1.02.01.06.ZMB 

Gender Specialist 

Zambia Country 
Manager 

Ongoing starting with 

LOC signing with 
ZESCO and ZESCO 
Task Force kick-off 

SAEP concept  Cross-cutting Training material Will continue into Year 2  

Revenue protection program or 
technical loss reduction work 

Y1.02.01.07.ZMB  

Technical Loss 
Reduction Expert 
(from Deloitte SA or 

WP) 

6 months following buy-
in from ZESCO to start 

the work 

SAEP concept 
based on 
discussions with 

ZESCO 

Viable off-taker, 
builder of 
infrastructure 

OC4 

Deliverable will be defined through 
discussions with ZESCO 

After LOC was signed, SAEP 
discussed this activity with 
ZESCO. IFC would like to take 

over this activity and thus SAEP 
will remove  
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Lead(s) 
Start/End Dates 
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Zambia Country 
Manager 

MALAWI 

Complete detailed sector 
assessment  

Y1.02.01.08.MWI 

Kannan Lakmeeharan 
(McKinsey)  

Malawi Country 
Manager 

12/1/2017 – 4/15/2018 SAEP concept 
based on East 

Africa success 

Viable off-taker, 
builder of 

infrastructure 

OC4  

Initial view on path to impact for MW 
and connections in Malawi in 

PowerPoint 

Report on current state of power 
sector (in coordination with MCC) 

Completed 

Develop sector 
recommendations at 3 levels; 
utility, transaction and sector 

Y1.02.01.09.MWI 

Kannan Lakmeeharan 
(McKinsey)  

Malawi Country 
Manager 

3/15/2018 – 4/30/2018 SAEP concept 
based on East 
Africa success 

Viable off-taker, 
builder of 
infrastructure 

OC4 

Recommendations on interventions 
to deal with challenges (in 
coordination with MCC) 

Completed 

Engage development partners 

and funders on assessment 

Y1.02.01.10.MWI 

Kannan Lakmeeharan 

(McKinsey)  

Malawi Country 

Manager 

3/15/2018 – 4/15/2018 SAEP concept 

based on East 
Africa success 

Viable off-taker, 

builder of 
infrastructure 

OC4 

Meeting notes and presentations for 

discussions (where needed) 

Completed 

 

 

 
 

Intervention 2.02 

ZAMBIA 

Based on sector assessment, 

interactions with ZESCO and the 
transformation taskforce, 

develop capital requirements and 
funding instruments currently 
available 

Y1.02.02.01.ZMB 

Kannan Lakmeeharan 

(McKinsey) 

Financial Advisor 

Starts when 

Transformation 
Taskforce commences 

SAEP concept 

based on East 
Africa success 

Funding of new 

infrastructure 
OC4 

Diagnostic and tracking tool for utility 

reform funding options 
(CrossBoundary capital mapping will 

feed into this diagnostic) 

Removed because activities 

tied to the transformation 
taskforce have not started in 

Year 1 
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Lead(s) 
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Buy-In 
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Work with ZESCO and 
developers to implement Power 

Africa PPAs (turning them into 
bankable PPAs), implementation 
agreements and licenses 

Analysis of documents that are 
needed to bring closure to 

transactions, including PPAs, 

implementation agreements, 
licenses, and others 

Y1.02.02.09.ZMB 

ZESCO embedded 
advisor Garth Broome 

3/15/2018 – 6/30/2019 Leading practice OC4.01 Training in template completion and 
usage 

Ongoing. This is listed in both 
OC1 and OC2. Timeline 

extended to Year 2 to provide 
targeted assistance on specific 
PPAs 

Develop a capital planning 

manual. Analyze present 
evaluation tools and make 
recommendations to build the 

necessary tools for generation, 
transmission and distribution 
pricing and modelling. 

Y1.02.02.10.ZMB 

ZESCO embedded 

advisor Garth Broome 

3/15/2018 – Year 2 Leading practice 

 

Capital planning manual (for ZESCO) Pricing work is delayed to Y2 

due to delay in release of the 
Cost of Service Study  

Refine the existing Project 
Management policy including 

review of Project Initiation 
Procedures, Project Planning 
Procedures, Project execution 
Procedures and project close out 

Y1.02.02.13.ZMB 

ZESCO embedded 
advisor Garth Broome 

6/1/2018 – 9/30/2018 ZESCO Request 

 (Corporate 

Projects) 

OC1.04 Enhanced Project Management Policy Completed 

MALAWI 

Based on sector assessment, 

develop capital requirements and 
funding instruments currently 
available for EGENCO and to 

Kannan Lakmeeharan 

(McKinsey)  

Financial Advisor 

2 months following 

sector assessment 

SAEP concept 

based on East 
Africa success 

Funding of new 

infrastructure 

OC4 

Diagnostic and tracking tool for utility 

reform funding options 
(CrossBoundary capital mapping will 
feed into this diagnostic) 

Capital requirements 

completed – funding and SBU 
activities postponed until Year 
2. Further clarification with 
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Lead(s) 
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Reasoning / 

Buy-In 
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create a viable Single Buyer 
(outside or within ESCOM) 

Y1.02.02.03.MWI 

MCC and other stakeholders is 
needed 

LESOTHO 

Assist in development of LEC 

Strategic Plan, provide 
comments and facilitate senior 
management working session 

Y1.02.02.07.LSO 

Wayne Mikutowicz 

Izak Du Plessis 

3/15/2018 – 9/30/2018 LEC requested   Revised Strategic Plan and guidance 

on how to operationalize within the 
organization  

Ongoing. Development of the 

plan is underway and almost 
complete. The team is working 
with the LEC Board to 

schedule additional meetings to 
finalize updates 

Work with LEC to ring-fence Gx, 
Tx, Dx and Sx so as to comply 

with LEWA requirements  

Y1.02.02.08.LSO 

Wayne Mikutowicz On hold LEC requested  Plans for LEC to 
adopt SAP and 

change financial 
software package 

Revised SOW for ring-fencing and 
ring-fencing capstone report 

This activity is on hold. LEC is 
now deciding whether to 

pursue this activity in Year 2 

 

 

 

 

 
 

Intervention 2.03 

ZAMBIA 

Assist ZESCO and GRZ Ministry 
in developing Guide for Board 
Members 

Y1.02.03.02.ZMB 

Wayne Mikutowicz 

Govind Saha 

7/1/2018 – 8/1/2018 USAID Zambia OC4 Guide for Selection and On-Boarding 

of Board Members 

Initial scope has commenced 

on developing guidelines and 
TNA templates. The ZESCO 
meetings were delayed, 
impacted by transformation 

committee activities 
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Support the public disclosure of 
tariff filings, expansion of KPIs to 

measure performance (working 
with regulator to enforce) 

Y1.02.03.03.ZMB 

Izak Du Plessis 4 months starting when 
Transformation 

Taskforce commences 

SAEP concept OC4 KPIs will be discussed in RWG 
meetings, enforced by regulator, but 

worked on and tracked by utility 
based on regional standards created 
as part of Intervention 2.10 

Related to public disclosure and tariff 
filings (is that OC1 – this is for the 

utility, not the regulator) 

Delayed, impacted by 
transformation committee 

activities-requires buy-in from 
ZESCO and execution of the 
LOC 

Develop capacity building 
programs for utility board 
members, executives, and 
ZESCO management 

Y1.02.03.04.ZMB 

Wayne Mikutowicz 4/30/2018 –  12/30/2018 SAEP concept OC4 Workshop Delayed, impacted by 
transformation committee 
activities-requires buy-in from 
ZESCO and execution of the 

LOC 

Conducted capacity building 
training with ERB on 

governance 

Work with ZESCO to establish 

benchmarks for transparent 

governance practices 

Y1.02.03.06.ZMB 

Wayne Mikutowicz 3 months starting when 

Transformation 

Taskforce commences 

SAEP concept OC4  Benchmarks for governance practices  Delayed, impacted by 

transformation committee 

activities-requires buy-in from 
ZESCO and execution of the 
LOC 

Support ZESCO’s board on 
improving decision-making 
transparency 

Y1.02.03.07.ZMB 

Wayne Mikutowicz 

Govind Saha 

3 months starting when 
Transformation 

Taskforce commences 

SAEP concept OC4 Training tools and board notes 

Work with Min of Energy on Board 
establishment and training may occur in 
Year 2 

Delayed, impacted by 
transformation committee 
activities-requires buy-in from 
ZESCO and execution of the 

LOC 

Assistance ZESCO to identify 

funding options to reduce 

customer backlog 

Y1.02.03.11.ZMB 

TBD 3 months after LOC 

signed 

ZESCO Request OC1 Report/presentation identifying 

funding options 

Delayed. This will only 

commence if/when ZESCO is 

in a place to take this piece of 
work further  
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MALAWI 

Begin to address some of the 

MCC identified governance 
practices identified in the 
benchmarking study for ESCOM 

and EGENCO Boards 

Y1.02.03.13.MWI 

Wayne Mikutowicz 

Govind Saha 

On hold MCC 

recommendation 

OC4 Targeted benchmarks for governance 

practices 

This activity has been 

postponed until there is more 
clarity form ESCOM  

ESCOM management and 

operational improvement 
scoping and support 

Y1.02.03.14.MWI 

Wayne Mikutowicz  On hold MCC 

recommendation 

OC1 Target management specific areas – 

define areas for improvement – 
develop program and expected 
results 

Potentially IT Support (Year 2) 

This activity has been 

postponed until there is more 
clarity form ESCOM  

Support to EGENCO to 
operationalize its Strategic Plan 

Y1.02.03.19.MWI 

M&E Strategic Plan 
Specialist (Micali) 

5/15/2018 – 6/30/2019 EGENCO 
request 

OC1  Develop process and procedures for 
M&E to implement strategic plan 

First 2 phases of this activity 
are completed. The balance 
score card has been presented 

to the board and approved. 
The work will continue into 
Year 2  

 

Intervention 2.04 

NAMIBIA 

Conduct or review cost of service 

studies (COSS) for distribution, 
transmission & generation 

Y1.02.04.03.NAM 

David Jankofsky / 

Electricity Tariff Expert 

3/1/2018 – 9/15/2018 Request by ECB OC1 COSS or COSS Review Reports on 

distribution, transmission & 
generation 

Amended activity and timeline 

based on discussions with the 
ECB. Activity has not yet 
started because ECB has not 

requested review by SAEP yet 

Intervention 2.05 
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Lead(s) 
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MALAWI 

Determine if loss reduction work 

building on MCC Financial & 
Operational Turnaround 
Program with ESCOM should be 

conducted 

Y1.02.05.06.MWI 

Mario Fernandes 

(Deloitte SA) 

Dates TBD MCC support OC4 Initial assessment of opportunity for 

loss program 

Timing dependent on 

coordination with MCC work 
and ESCOM buy-in. Currently 
it is not estimated that SAEP 

will undertake loss reduction 

work as it is not an ESCOM 
priority 

MOZAMBIQUE 

EDM Community Engagement 
Strategy and Pilot 
Implementation  

Y1.02.05.08.MOZ 

Jose Cavaretti 4/1/2018 – 9/30/2018 SRUC 
continuation 

 

 

Community Engagement Strategy 
word document and summary 
PowerPoint presentation 

Workshop Training Material 

Template Community Engagement 
Materials 

Community Engagement 
Implementation Roadmap 

 

 

The draft final Community 
Engagement Strategy was 
shared with EDM and is being 

finalized for board approval. An 
English version will be shared 
with USAID as soon as it is 

available 

REGIONAL 

Support utilities in grid expansion 

plans 

Y1.02.05.08.REG 

T&D Specialist Year 2 SAEP concept OC4 Initial assessment of grid expansions 

plans. Initial targeting will be with 

EDM and will be expanded to other 
utilities 

This activity will be moved to 

Year 2 

Intervention 2.07 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

REGIONAL 

Work with utilities in RERA, 

SAPP and SADC/Energy to 
identify potential regional KPIs 

Y1.02.07.01.REG 

 Izak Du Plessis 

(Deloitte SA) 

8/7/2017 – 3/31/2018 Request from 

RERA and 
recognized by 
SAPP as needed 

OC3.04 Inception Report including 

identification of key KPIs and 
development of verification and 
reporting process 

Completed and will be 

presented at RERA conference 
in November 

Recommend KPIs at the regional 
level  

Y1.02.07.02.REG 

 Izak Du Plessis 
(Deloitte SA) 

4/1/2018 – 9/30/2018 Request from 
RERA and 
recognized by 

SAPP as needed 

OC3.04 Regional KPIs Final Report Completed and will be 
presented at RERA conference 
in November 

MALAWI 

Recommend to ESCOM actions 
to improve KPIs (building on 

MCC work)17 

Y1.02.07.07.MWI 

Wayne Mikutowicz TBD MCC support OC4 Action plan for performance 
improvement 

This activity is dependent on 
the MCC completion and 

engagement with ESCOM. No 

specific activities have been 
identified to undertake in Year 

2 

Intervention 3.01 

Review SADC’s Protocol on 

Energy  

Y1.03.01.03.REG 

Neil Borland 

Tshwanelo Rakaibe 

2/1/2018 – 9/30/2018 The current 

Protocol is 
dated (1996) / 
SADC requested 

assistance to 
review 

 

Updated Protocol On schedule. The review has 

been completed and SAEP is 
waiting for there to be a SADC 
workshop on the topic to 

finalize updates 

Intervention 3.02 

                                                      
17 MCC developed performance milestones for ESCOM and ESCOM agreed to develop a dashboard for strategic KPIs for monitoring performance as well as developing Job Output Agreements for 

all staff. Pending approval from the CEO/COO, SAEP will continue this work and support ESCOM with establishing a system for KPI tracking building on the MCC work. 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Provide capacity building and 
training for market participants 

and stakeholders with specific 
focus on balancing – and ancillary 
markets 

Y1.03.02.03.REG 

Michael Barry 4/15/2018 – 8/30/2018 Discussion is 
ongoing for 

quite a while 
with no 
commitment to 

proceed / 
Requested by 
the SAPP CC 

but details will 
have to be 
discuss it with 
their current 

service provider 
to minimize 
duplication 

OC5 Training report including training plan 
for sharing lessons learned 

throughout SAEP region 

Completed 

SAPP Strategic Planning Session 
Facilitation 

Y1.03.02.04.REG 

Wayne Mikutowicz 3/15/2018 – 4/30/2018 SAPP request OC2 Meeting Agenda 

Report on event and Strategic Plan 
guidance 

Completed. Held a one-day 
workshop with SAPP utility 
leadership on transforming 

SAPP as a regional power 
market 

Intervention 3.04 

Assist the SAPP and RERA to 
develop a guideline for access of 
new generators to the SAPP 
interconnected system 

Y1.03.04.02.REG 

Regional operating 
framework specialist 

8/31/2018 – 1/30/2019 The current 
guideline is 
outdated / SAPP 
CC requested – 

further 
discussions are 
required with 

SAPP and RERA 

OC5 Approved SOW in Y1 which will lead 
to access guideline and training report 

Advancement of new generation 
capacity, especially from the private 

sector 

Delayed and will progress into 
Year 2 

Provide Capacity Building 
workshop to SAPP for renewable 

energy technologies and 
operational challenges 18 

David Jarrett 6/1/2018 – 9/30/2018 To understand 
the intermittent 

nature of 
renewables 

OC4 Training Materials 

Training report  

Completed. Training was 
delivered. The LOC and 

addendum were finalized and 
signed.  

                                                      
18 Will build on South African and international experience as well as inputs received from the SAPP CC. 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Y1.03.04.03.REG /SAPP CC 
request 

Provide Capacity Building for 
Quality of Supply 

Y1.03.04.04.REG 

Chris Mubemba 9/1/2018 – 9/30/2018 QOS had been 
discussed for 
quite a while and 

utilities are 
hesitant to take 

calculate risks 

on the 
interconnectors 
/ This was 
requested by the 

SAPP CC  

OC5 / OC1 Training report  The LOC and addendum were 
finalized and signed. Zambia 
Country Manager is developing 

the training content outline 
which SAPP CC has approved. 

The training will happen in 

November and SAPP has asked 
that an international expert 
join the training with Chris M.  

Intervention 3.05 

Assessment of progress and 

probability of reaching Financial 
Close of the planned 

transmission interconnectors in 

Zambia, Namibia and Malawi  

Y1.03.05.03.REG 

CrossBoundary 10/1/2017 – 12/15/2018 A general 

concern exists 
that most of the 

new 

transmission 
interconnectors 
will not reach 

FC / Had initial 
discussion with 
the SAPP CC 
but a follow up 

discussion and 
commitment 
with its PAU is 

required 

 

Three assessment reports 

Support creation of new transmission 

capacity  

This activity will continue into 

Year 2. Initial evaluation of 
interconnector progress as 

part of Y1.03.05.06.REG and 

Y1.03.05.08.REG. Full financial 
closure evaluations of 
interconnectors will be 

finalized in Year 2 as the team 
begins to support ZTK and 
Malawi-Moz interconnectors 

Embedded Project Advisor in 
EDM to manage the Temane 

Transmission Project and its 
interface to the Temane 400 MW 
IPP project 

Y1.03.05.04.REG 

Bruno Batista 1/1/2018 – Year 2 

 

This activity had 
been requested 

by EDM and the 
SAEP 
involvement is 

supported by 
SPEED+ 

 400 MW of Generation and 
opportunities of providing access to 

new consumers en route to Maputo.  

Progress will be reported through 
quarterly reports 

On schedule and many 
activities completed this year. 

Embedded Project Coordinator 
has been appointed in EDM  
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Advisor to assist ESCOM to 
prepare to operate in an 

interconnected system and at 
400kV 

The following tasks will be done 
in Y1 
- Preparation of ESCOM 

personnel for operating and 
maintaining a 400kV 
transmission system 
 

The following task will be done in 
subsequent years 
- Preparation of ESCOM 

personnel for operating in 
an interconnected system 

Y1.03.05.05.REG 

TBD 6/15/2018 – Year 3 

 

This need had 
been identified 

by OC3 Lead, 
requested by 
ESCOM and 

supported by 
MCC to ensure 
sustainability of 

their 400kV 
project 

 

 

 Advisor reports 1000 MW of new 
interconnector capacity 

Delayed start date due to 
stalled discussions with 

ESCOM Malawi. SOW was 
only finalized during June 2018. 
The training outline has been 

completed and is with ESCOM 
for review 

ESCOM indicated they no 

longer require assistance with 
the Mozambique 
interconnector 

Develop project summary 
document for each of the 
regional interconnector projects 

Y1.03.05.06.REG 

Tshwanelo Rakaibe 4/1/2018 – 9/30/2018 Leading practice  Project summary document for each 
regional interconnector 

On schedule. Team has started 
to develop the one pagers for 
interconnectors and TTP. Will 

be finalized for project use in 
Year 2 

Develop a tracker for regional 
transmission interconnectors and 

complete quarterly update to the 
tracker  

Y1.03.05.08.REG 

Willem Theron 

 

1/7/2018 – 9/30/2022 Leading practice  OC4.01 Complete Quarterly Update of 
transmission tracker 

 

On schedule. Tracker has been 
developed in excel and data is 

being populated and feeding 
into the transaction pipeline. 
When the team begins to work 

on ZTK and Mal-Moz further 
details on the interconnectors 
will be updated quarterly on 

the tracker 

Support capacity-building for 
production optimization in 

Malawi 

Y1.03.05.09.REG 

Michael Barry 7/1/2018 – 8/30/2018 Initial discussions 
with target 

entities indicates 
a willingness to 
cooperate 

 System Optimization Tool This activity was moved from 
Intervention 3.01 

(Y1.03.01.08.REG)  

Following the finalization of the 
SOW in June 2018, Mr. Michael 
Barry has engaged ESCOM to 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

develop the production 
optimization skill set and tool. 

This activity goes into Year 2 

Intervention 3.06 

Ensure alignment between SAEP 

and SAPP on the Transmission 
Infrastructure Fund (including 
WB coordination) 

Y1.03.06.01.REG 

Willem Theron 10/24/2017 – 11/10/2017 SAPP will use a 

procurement 
process to 
procure a 

consultant that 
will advance and 
establish the 
fund/ SAPP. 

SAPP will use 
SAEP as an 
advisor to this 

process 

OC3.05 Signed letter of collaboration Completed 
 

Ongoing assistance and advice as 

the SAPP advisor as they work 

with procured advisors to 
develop the transmission 
infrastructure fund 

Y1.03.06.06.REG 

Willem Theron 

Frederik Benzel 

(CrossBoundary) 

4/1/2018 – Year 2 SAPP will use a 

procurement 

process to 
procure a 
consultant that 

will advance and 
establish the 
fund/ SAPP. 
SAPP will use 

SAEP as an 
advisor to this 
process 

OC3.05, 4.01 Quarterly Reports This activity will continue into 

Year 2. SAPP’s Mr. Musara Beta 

confirmed SAPP conducting 
technical evaluations and 
currently evaluating the RFP. 

They are awaiting a “no 
objection” from the World 
Bank before they proceed to 
financial evaluations 

Intervention 4.01 

REGIONAL 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Develop capital map and 
investment barrier analysis on 

energy projects within the SAEP 
region 

Y1.04.01.01.REG 

Frederik Benzel 
(CrossBoundary)  
 

7/15/2017 – 10/30/2017 Leading practice OC4.06, OC1.04 Capital map- written Word 
document with supporting excel 

database 

Completed  

Develop a pipeline of high-impact 
energy transactions that require 
active transaction support. 

Primary focus on Zambia, 
Malawi, Namibia, Madagascar 
and South Africa 

Y1.04.01.02.REG 

Frederik Benzel 
(CrossBoundary)  

8/1/2017 – 11/31/2017 Leading practice, 
PATT 
requirement 

OC4.06 small off-
grid transactions, 
OC2 on-grid 

transactions, OC3 
transmission 
transactions, 
OC1.04 

procurement design 

Project pipeline for active transaction 
support (split between renewable and 
non-renewable energy transactions)  
 

Completed. Will be updated on 
an ongoing basis and included 
in the PATT quarterly 

Delivering active transaction 
support to selected energy 

projects to assist in reaching 
transaction close 

Y1.04.01.03.REG 

Frederik Benzel 
(CrossBoundary)  

PATT Reporting, PMO 
team 

1/10/2018 – Year 5 Leading practice OC4.06 small off-
grid transactions, 

OC2 on-grid 
transactions, OC3 

transmission 

transactions 

Transaction documents & lessons 
learned reports as required 

Transactions actively supported  

Updates to transaction tracker and 
the PATT 

Completed and ongoing. 
Quarterly transaction reports 

shared with USAID, 
Transaction Tracker updated 

and PATT updated. Support to 

GET FiT developers in Zambia 
to be targeted for support 

Assist relevant transaction 

counterparties (to include 
financiers, developers, 
government, and others as 
necessary to ensure transactions 

reach financial close) in 
performing financial modeling for 
valuation and analysis, 

transaction structuring, due 
diligence, and fundraising 

support, as appropriate 

Y1.04.01.04.REG 

Frederik Benzel 

(CrossBoundary) 

 Transaction Advisor 

Ongoing Leading practice OC4.06 small off-

grid transactions, 
OC2 on-grid 
transactions, OC3 
transmission 

transactions 

Financial models and/or reports, as 

required to provide relevant 
transaction support 

Some completed and others 

ongoing. SSIRs completed and 
transaction advisory and TTS 
projects have been identified 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Support to develop bankable 
PPAs, connection agreements, 

financing to manage risks, and 
other areas 

Y1.04.01.05.REG 

Legal Advisor 

Sebastian Deschler 

(CrossBoundary) 

Ongoing Leading practice 
and building on 

PATRP 

OC1.04 Bankable PPAs, connection 
agreements and other deal 

documents developed and then 
stored in central location for future 
use (owned by RERA) 

Personnel trained or mentored 

Review/enhance existing 
documents/templates in utilities and 

commissions (coordinate with other 
actors, e.g. PATRP) 

Completed and ongoing and 
pulled in as needed for 

transactions 

Legal services to support 
transactions 

Y1.04.01.06.REG 

Cliff Dekker Hofmeyr 

Sebastian Deschler 

(CrossBoundary) 

Support will be provided 
as needed 

Leading practice OC4.06 small off-
grid transactions, 

OC2 on-grid 
transactions, OC3 
transmission 

transactions 

Legal and other documents as 
required for transactions. (To be 

detailed later) 

No legal services have been 
used for transactions during 

this period, but are preparing 
legal scope for next quarter 
(Mpatamanga project in 

Malawi) 

MALAWI 

Transaction Advisory services to 
PPPC/EGENCO on Mpatamanga 
project  

Y1.04.01.07.MWI 

Transaction Advisor 

Sebastian Deschler 
(CrossBoundary) 

1.5 years starting April 

2018 after LOC and 
SOW are finalized with 

PPPC/EGENCO 

EGENCO 

request; IFC 
request AfDB 

OC1.04 Joint Development Agreement signed 

with IFC and project co-developer.  

Mpatamanga phase one development 
complete and project is ready for 

tender design and launch.  

Completed for Year 1 and 

support will continue into Year 
2. Taskforce has been set up 
and inaugural meetings have 

occurred  

 

 

 
 

SOUTH AFRICA 

Provide transaction advisory 
support to IPP Office for REIPPP 

Round 3.5 and 4.0 projects 

Craig VanDevelde 9/1/2017 – 5/31/2018 IPP Office 
request 

OC1.04 Assessment report covering 27 IPP 
projects addressing issues associated 

with technical and economic 

Completed and 25 of the 27 
projects have reached financial 

close 
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Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Y1.04.01.10.RSA Technical Advisors 
(Mott McDonald) 

Economic 
Development Advisors 
(Ledwaba Mazwai) 

development issues (deliverable 
confidential to counterpart) 

ESWATINI 

Provide financial advisory 
support to EEC for the Lavumisa 

project 

Y1.04.01.11.SWA 

John Less 

Jorry Mwenechanya 

9/15/2017 – 8/31/2018 EEC request  Financing source identified LOC to be signed by EEC. 
Activity was extended because 

EEC still requires additional 
support with engaging funders 

Provide financial advisory 
support to EWSC solar project 

Y1.04.01.12.SWA 

John Less 

Jorry Mwenechanya 

7/1/2018 – 12/14/2018 EWSC request  Financing arranged or financial close 
reached 

Timeline extended because the 
activity has not yet commenced 

due to uncertainty around 
whether EWSC is allowed to 
run an RFP for an IPP. EWSC 

now would like to look at 
options for EE as it cannot 
afford to pay for solar 

procurement 

Intervention 4.02 

ZAMBIA 

Assess grid requirements for 
smart meter deployment in 

Zambia 

Y1.04.02.01.ZMB 

Smart Grid Expert 7/1/2018-9/30/2018 ZESCO 
FibreCom and 

ETS SCADA, 
Distribution 

DSM, Systems 
Operations 
request 

OC2 Assessment report for ZESCO Delayed due to ZESCO LOC 
signing. The team will 

determine from a cost-benefit 
perspective whether this 

activity will be undertaken 
given the volume of support 
and the current financial 

position of ZESCO  
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Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

TA to utilities on analysis of and 
strategies for smart grid 
deployment. Include aspects of 
Grid Code Management and role 
of System Operator 

Y1.04.02.02.ZMB 

 Smart Grid Expert 7/1/2018-9/30/2018 ZESCO 
FibreCom and 

ETS SCADA, 
Distribution 
DSM, Systems 

Operations 
request 

OC2, OC5 Smart grid strategy report w/ ZESCO 
and training materials 

Delayed due to ZESCO LOC 
signing. The team will 

determine from a cost-benefit 
perspective whether this 
activity will be undertaken 

given the volume of support 
and the current financial 
position of ZESCO  

Intervention 4.03 

ESWATINI 

Conduct vRE eSwatini Grid 
capacity study and associated 

training 

Y1.04.03.01.SWZ 
 

Integration of 
Intermittent Resources 

Specialist 

1/15/2018 – 9/30/2018 EEC request OC1.04 Grid capacity study and dynamic load 
flow support 

Part 1 of the study has been 
completed and delivered to 

EEC 

Part 2 will be initiated in July. A 
consultant will be on-boarded 

to support the effort 

ZAMBIA 

Work with ERB and ZESCO to 

develop interconnection 
standards for power imports 
from vRE19 

Y1.04.03.03.ZMB 

Integration of 

Intermittent Resources 
Specialist 

2 months after ZESCO 

LOC signed 

Leading practice OC2 

PATRP 

Interconnection standard report and 

template commercial contract 
document 

Delayed. LOC signed with 

ZESCO this quarter.  

Review vRE study done by 

ZESCO 

Y1.04.03.04.REG 

ZESCO Embedded 

Advisor Garth Broome 

4/15/2018-9/30/2018 

 

Leading practice 

 

Report providing guidance on how to 

determine inputs for static and 
dynamic impact studies to identify 

grid issues for new connections of 
small-scale solar PV energy 

LOC signed. First level 

evaluation completed.  

                                                      
19 From discussions with PATRP ZESCO embedded advisor and subsequent meetings with ZESCO, there are areas for SAEP to complement the advisor’s work. The team will work closely with the 

advisor to determine if any of this is covered in his scope and will build on work that he is currently doing related to this activity.  
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Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

generation. Include ZESCO final 
studies as examples  
 

Activity scoping in progress for 
more detailed review 

NAMIBIA 

CENORED battery storage 
analysis20 

Y1.04.03.05.REG 

David Jarrett 

Storage Specialist 

7/10/2018 – 8/22/2018 Leading practice 

 

Cost Benefit Analysis Model and 
Report Outlining Recommendations 

The first piece of analysis has 
been completed and will be 

shared with CENORED the 
last week of October 

Intervention 4.05 

ZAMBIA 

Document status of ongoing EE 
and DSM regulation initially in 
Zambia 

Y1.04.05.04.ZMB 

McKinsey 

Chris Mubemba 

1 month after Chamber 
of Mines meeting 

 

Leading practice OC2 Status report  Completed 

Formulate DSM/EE interventions 
working with the regulator, 

ZESCO, Copperbelt Energy 
Corporation (CEC) and the 
Chamber of Mines in Zambia  

Y1.04.05.05.ZMB 

John Less 

Chris Mubemba 

2 months following 
decision by Chamber of 

Mines to engage on the 
topic 

CEC and 
ZESCO 

discussions; 
further 
discussions and 

buy-in will be 
needed 

OC2 Potential energy savings documented  

Regulatory framework developed  

Engagement with the Chamber 
of Mines have stalled. SAEP 

team is still working to get a 
decision from them 

 

 
 

MALAWI 

Assess potential of DSM and EE 

in Malawi’s power sector  

EE/DSM Specialist, 

Izaiah Mulenga 

2 months from 

finalization of Malawi 
sector assessment 

Continues work 

of the MCC 

OC1 for net 

metering regulation 

Report outlining estimated MW 

savings from DSM/EE opportunities 

The activity has been initiated 

and an inception report 
developed. The DSM specialist 

                                                      
20 Namibia CENORED has already approached SAEP with interest in being the site for a storage pilot and has received a quote from Tesla on their storage packs. 
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Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Y1.04.05.06.MWI and recommendations for 
implementing such programs 

has begun analyzing the data 
received 

NAMIBIA 

Develop recommendations to 
improve the DSM program and 

develop model regulations for 
utility-based DSM, working with 
MME and NEI 

 
Y1.04.05.10.NAM 

David Jarrett, Adam 
Newman  

Month of May for 
scoping 

7/1/2018 – 9/30/2018 

RERA input 
needed for 

regional scale 

OC2 DSM model regulations produced 

LOC with MME 

A separate LOC has been 
developed for the Namibia 

Energy Institute (NEI) to kick 
start the activity. This work will 
be completed in Year 2 

Assist MME and ECB in 
operationalizing/ adjusting 

regulations to extract maximum 
benefit from the DSM program 

Y1.04.05.11.NAM 

David Jarrett 3 months after 
completion of 

regulations 

Leading practice  Adjusted regulations prepared  Dependent on completion of 
Y1.04.05.10.NAM 

ESWATINI 

Concept note on net metering 

Y1.04.05.12.SWZ 

David Jankofsky 6/15/2018 – 9/1/2018 ESERA request OC4 Concept note net metering and 
discussion documents 

Initial draft has been submitted 
to ESERA for review. 

Additional items will be 
incorporated and finalized in 
beginning of Year 2 Will use 

the concept note being 
developed for BERA on this 
topic 

Energy Efficiency Policy  

Y1.04.05.13.SWZ 

Energy Efficiency 

Expert 

8/15/2018 – 9/30/2018 Ministry request  Review energy policy draft Delayed. There were timeline 

delays in receiving a signed 
LOC from the Ministry in 
eSwatini. The activity thus will 

be finalized in Year 2 
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Intervention 4.06 

ZAMBIA (on- and off-grid electrification strategy) 

Prepare simplified geospatial 
model using available 

information. In Zambia, include 

small hydro. (Full model planned 
under WB funding) 

YI.04.06.01.ZMB 

Adam Kendall 
(McKinsey) 

1/10/2018 – 6/30/2018 Leading practice 
for visualizing 

current 

electrification 

OC1.02, OC1.04 Simplified geospatial model in Zambia 
(will build off the IRP and rural 

electrification Master Plans and utility 

current electrification maps)  

Model was completed and 
dissemination workshop was 

held. The WB will apply the 

model to develop an 
electrification strategy for 
Zambia 

Approach to support REA in 
executing its last mile 
connections under the WB 
program 

YI.04.06.02.ZMB 

Adam Kendall 
(McKinsey) 

2 months after ZESCO 
LOC signed 

Leading practice 
OC4.08 

Report on the approach to support 
REA in executing its last mile 
connections under the WB program 
accompanied by letters of 

collaboration with development 
partners and counterparties 

Not moved to Year 2 as the 
WB program is still working to 
define how they will work on 
the issue and whether SAEP 

assistance is needed 

Initial support to REA and 

private sector SHS providers to 
scale up residential SHS 
connections 

YI.04.06.03.ZMB 

Adam Kendall 

(McKinsey) 

10/16/2017 – 3/30/2018 Leading practice OC4.07 

OC4.08 

Report on the support to REA and 

private sector SHS providers to scale 
up residential SHS connections 

Completed 

Establish a “program 
management unit” or “delivery 

unit” to execute the ~22000 last 
mile connections under the WB 
funded program  

YI.04.06.04.ZMB 

McKinsey On hold REA request for 
assistance 

OC4.08 Program Management unit in place 
with processes/dashboards/ routines 

– will track capability building under 
OC4.08 

 

Activity timeline delayed given 
uncertainty around the role of 

REA and ZESCO 

This activity will not occur in 
Year 2 

Support transfer of Geospatial 
model to WB and Government 
of Zambia counterparts 

McKinsey 2/1/2018 – 8/15/2018 Leading practice 
for visualizing 
path to universal 

OC1.02, OC1.04 Updated model including productive 
use analysis to understand impact on 
mini-grid scale up 

Completed. Conducted training 
for Department of Energy, and 
transferred the model to the 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

YI.04.06.05.ZMB access in a least 
cost manner 

Model (in Python and Google Earth) 
and data sets supported by 

methodology description in 
PowerPoint 

Meeting notes and presentations 

  

WB for inclusion into their 
work 

Support to proposed Geospatial 
model working group 

YI.04.06.06.ZMB 

McKinsey 4/30/2018 – 9/30/2018 Ensure 
counterparty 

buy-in to results 
and supports 
capability 
building to 

maintain model 

OC1.02, OC1.04 Updated model including productive 
use analysis to understand impact on 

mini-grid scale up 

Model (in Python and Google Earth) 
and data sets supported by 
methodology description in 

PowerPoint 

Meeting notes and presentations 

Completed. Initial discussions 
have been held with the WB, 

REA and the Department of 
Energy 

MADAGASCAR (off-grid electrification strategy) 

Consultation with private sector 
on off-grid pilots and mini-grid 
investments and lessons for 

ADER 

Y1.04.06.10.MDG 

Adam Kendall 
(McKinsey) 

10/1/2017 – 9/30/2018 Leading practice OC4.07 Meeting notes with Baobab+ and 
recommendations  

LOC with ADER 
 

Completed. This has resulted 
in TTS to Baobab+ and EOSOL 

Conduct a rapid technical 

assessment of the feasibility of 
Tender process support 

Y1.04.06.11.MDG 

 8/1/2018 – 9/30/2018 ADER request 

Coordination 

with GIZ and 
UNDP (hydro)  

OC4.08 Sector diagnostic 

Will include evaluation of current 

zones, whether the zone process is 
the most efficient and assistance to 
GIZ on current procurement 

program of ADER where support is 

needed 

Completed and included in 

LOC with ADER. Further 
conversations with GIZ will 
continue before AP3 assistance  

Provide assistance to the 
technical studies and transaction 

advisory for the rehabilitation of 

 6/15/2018 – 9/30/2018 ADER request OC4.08, OC1.04 Report detailing elements of roll out 
program and implications  

Activity scope developed  
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

abandoned diesel-based 
concessions 

Y1.04.06.12.MDG 

SAVA region off-grid 
electrification  

Y1.04.06.13.MDG 

Rija Rakotoson 6/1/2018 – 9/1/2018 SAEP Concept OC4.01 Report detailing various business 
models with advantages and 

disadvantages for electrification 

More detailed deliverables will be 
outlined in the SOW 

Activity scope developed 

University engineering and social 
sciences program for solar off-
grid design 

Y1.04.06.14.MDG 

Rija Rakotoson 6/1/2018 – 9/1/2018 SAEP Concept OC4.01 Framework agreement signed with 
the University 

LOC signed 

NAMIBIA (rural electrification strategy) 

Review current rural 
electrification masterplans (grid 

and off-grid) and update strategy 
based on assessment of 
technology mix, costs and 

funding 

Y1.04.06.11.NAM 

Jorry Mwenechanya 

Namibia Country 

Manager 

7/1/2018 – 9/30/2018 Ministry of 
Energy request 

OC1.04 MME LOC 

Comments on rural electrification 

strategy 
 

MME asked SAEP to wait until 
kick-off with WB geospatial 

program. LOC has not been 
signed  

Electrification of peri-urban area 

of Windhoek 

Y1.04.06.13.NAM 

Adam Newman 

David Jarrett 

6/1/2018 – 9/21/2018 City of 

Windhoek 
request 

OCI Action Plan for electrification 

  

Activity initiated. LOC was 

approved by City Council and 
signed 

Intervention 4.07 

REGIONAL 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Review the capital map and 
investment barrier analysis 

focused on small-scale renewable 
energy project development  

Y1.04.07.01.REG 

 Frederik Benzel, 
(CrossBoundary) 

7/15/2017 – 10/30/2017 Transaction 
tracking for 

MWs 

OC4.01 Capital map and Transaction tracker 
(including input sheet for the PATT) 

Completed 

Train local loan/credit officers on 
risks and risk management in 
power projects 

Y1.04.07.05.REG 

Financial Advisor 4/1/2018 – Ongoing SAEP concept 

 

Provide training to loan/credit officers 
as required to active power projects 

This activity has been delayed 

Training and awareness with 
governments to allow, encourage 
pension fund investments in 

energy products 

Y1.04.07.07.REG 

Frederik Benzel 
(CrossBoundary)  

Legal advisor 

(regulatory reviews & 
proposed 
amendments) 

7/5/2017 

– Ongoing 

SAEP concept OC4.01 and 4.06 Inception report and engagement 
roadmap 

Presentations and material, as 

required, for training sessions  

Report on feedback and findings from 
engagement and training sessions with 

pertinent stakeholders 

Delayed. The team needs to 
get the materials from NASP 
that was developed and then 

work to design how the 
materials could be used to 
design an awareness campaign 

/meetings with governments to 
try to increase local and 

international pension fund 

investments in energy projects 

Intervention 4.08 

ZAMBIA 

Develop, deploy a selection tool 
for REAs targeting and 
prioritizing opportunities for21: 

• Grid 
• Micro-grid with anchor load 
• Individual household 
• Incorporate tool in 

electrification master plan 

McKinsey 7/5/2017 – 5/15/2018 SAEP concept 
confirmed by 
counterpart 
beneficiary 

OC4.06 Tool produced and disseminated 

Use of tool demonstrated 

Procedures incorporated in rural 
electrification master plans 

Completed. GIS map was 
developed which includes least 
cost generation tool. This will 
be incorporated into the WB’s 

work on electrification strategy 

                                                      
21 Possible collaboration with SIDA in Zambia, WB in Madagascar and DFID in Malawi. 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Y1.04.08.01.ZMB 

Assist REAs to implement low-

cost grid extension solutions: 

Assist REAs to develop 
specifications and standards to 

meet minimum utility 

requirements of low cost 
solutions building on the strategy 

developed in OC4.06 

Y1.04.08.04.ZMB 

Jorry Mwenechanya On hold SAEP concept OC4.06 Specifications and standards of low 

cost solutions to meet ZESCO 
standards produced 

New connections in existing grid 

extensions 

On hold. This may not be 

needed because ZESCO has 
not yet developed a policy for 
low cost electrification 

solutions 

The team will be implementing 
low-cost electrification 

solutions for the City of 
Windhoek and those 
experiences can be shared with 
other SAEP countries 

Support in 
optimizing/promulgating 
regulations to support scale up 

off-grid solutions in Zambia  

Y1.04.08.12.ZMB 

Adam Kendall 
(McKinsey) 

4/15/2018 – 9/30/2018 Follows from 
above 

OC1.01 Report outlining the regulations 
required to support scale up of off-
grid electrification solutions 

Work plan for regulation adoption  

Completed and ongoing 

Support to the private sector 

SHS players through the Solar 
Association’s Solar Home 
Expansion Program  

YI.04.08.13.ZMB 

McKinsey 12/1/2017 – 9/30/2018 Deal with 

bottlenecks 
identified by 
counterparties 

in diagnostic 

OC4.06 Ongoing progress reports on dealing 

with issues. Initial set of initiatives are 
i) common logistics as part of go to 
market approach ii) “Go Solar” 

campaign and iii) Quality standards 

Completed and ongoing 

Capacity building for off-grid 
sector counterparties including 
REA, ZESCO and the 

Department of Energy 

• Use of geospatial analysis 
tools 

• Off-grid market dynamics  

Y1.04.08.14.ZMB 

McKinsey 10/15/2018 – 5/5/2018 Create a leveling 
playfield and 
common 

understanding 
amongst all the 

stakeholders 

OC4.06 Collateral used in one on one 
sessions or workshops with 
counterparties  

Completed 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Support to Off-Grid Taskforce 
convened by Government of 

Zambia and supported by REEEP 

• Determine changes 
needed in the 

legislative, regulatory 
and fiscal environment 

to support scale up 

• Determine capability 
building support 
needed to 

counterparties  

• Determine support 
needed from 

cooperating parties 

YI.04.08.15.ZMB 

McKinsey 2/1/2018 – 9/30/2018 Mechanism 
created to deal 

with prioritized 
bottlenecks 
preventing scale 

up of SHS and 
Mini-grids 

OC4.06 Documents and notes used taskforce 
meetings 

Documents on specific analysis done 
to support work of the taskforce – 
e.g., off-grid subsidies for 

consumers/developers 

Ongoing 

REA mini-grid procurement 

Y1.04.08.16.ZMB 

Sri Sekar 2/10/2018 – 9/30/2018 REA request OC1.04 Procurement Roadmap 

RFP documents 

Completed by incorporating 

this into EU/IFC procurement. 
Report out briefing on review 
of bids from EOI will be 
completed in November 2018 

 

 

MALAWI 

Define support to private sector 
SHS providers to establish 

industry and scale up residential 

SHS connections 

YI.04.08.16.MWI 

McKinsey 4/1/2018-5/30/2018 Leading practice OC2.01, OC4.06, 
OC4.07 

Presentation on proposed approach 
to support private sector SHS 

providers 

Presentation on implementation plan 
for private sector SHS support 

Completed 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Execute implementation plan for 
support to private sector SHS 

providers 

Y1.04.08.17.MWI 

McKinsey 6/1/2018-9/30/2018 Follows from 
sector 

assessment 

OC2.01, OC4.06 Presentation on establishment of 
driving mechanism for 

implementation plan 

Documents from SHS kick-
starter/accelerator intervention 1 

Documents from SHS kick-

starter/accelerator intervention 2 

Documents from SHS kick-

starter/accelerator intervention 
3Documents and notes from 
interactions with private sector 
players and government 

counterparties 

Documents capturing analysis and 
support provided to sector 

taskforce/s set up to scale up off-grid 
connections 

Recommendations to changes in 

policy/regulations/standards/legislation  

Completed 

Intervention 5.01 

Conduct utility institutional 

capacity benchmarking  

Y1.05.01.01.REG 

Lee Mazanec 

  

8/28/2017 – 9/30/2018 SAEP M&E 

performance 
metric 

 

Benchmarking tool for institutions 

Report for SAEP leadership. 
Informing annual Work Plan 
effectiveness 

Completed benchmark tool for 

TNA use 
 

Develop a training plan for Y1 

targeted utilities based upon 

TNA results. (Training Needs 
Assessments) 

Y1.05.01.03.REG 

Lee Mazanec TNA tool development 4 

months 

3 months from to 
complete pilot TNA 

1 month to complete 
training plan after that 

SAPP, request 

for assistance, 

and SAEP 
requirement 

 

Two utility training plans  TNA Tool Development 

complete and the survey tool 

has been integrated into an 
online survey platform. 

Completed for LEC.  
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Implement a TNA for LEC 

Y1.05.01.04.LSO 

Lee Mazanec 3/15/2018 – 6/30/2018 SAEP Concept OC2; Cross-cutting TNA Survey Results Report Completed 

This activity was separated out 

from Y1.05.01.04.REG 
(Implement a TNA for two 
utilities) 

Implement a TNA for EDM 

Y1.05.01.04.MOZ 

Lee Mazanec 5/15/2018 – 9/30/2018 SAEP concept OC2; Cross-cutting TNA Survey Results Report Behind Schedule. Awaiting 
LOC and Rollout Plan between 
SAEP and EDM 

RERA training augmentation 
(building on Trade Hub work) 

Y1.05.01.06.REG 

Lee Mazanec 6/7/2017 – 9/30/2018 RERA request Linked to activity 
above 

OC4.03 

Two training modules and training 
piloted 

Delayed. When new OC5 lead 
is onboard the team will 
complete the development of 
the e-modules. Priority 

modules identified as 
Regulatory Governance and 
Regulatory Impact Assessment. 

Governance Module is suitable 
for e-learning. Impact 

Assessment Module better 

suited for classroom. 

Compile a database of the 
existing energy sector training in 

the region 

Y1.05.01.07.REG 

Malcolm Fawkes 

Lee Mazanec 

7/19/2017 Leading practice Cross-cutting Catalogue Catalogue complete 

RERA sustainable training 
business model 

Y1.05.01.09.REG 

Lee Mazanec 10/1/2017 – 11/30/2017 SAEP proposal Cross-cutting RERA Strategic plan which contains 
sustainability principles 

Completed workshop with 
RERA. Waiting on receiving the 

final Strategic Plan from RERA. 
The team will work in Year 2 

to help RERA implement 

sustainable model  

SAPP CC business review 

Y1.05.01.12.REG 

Malcolm Fawkes TBD SAPP activity list 
request 

OC3 Report on operational audit process 
for capacity building and the findings 

Delayed pending discussions 
with SAPP about what to be 

included in the scope 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

To establish 
baseline for 

capacity building 

Training on cross-border 
planning, system optimization 

models from work in OC3 

Y1.05.01.14.REG 

Willem Theron  8/30/2018 – Year 2 Priority to help 
open the 

markets and 
empower 

stakeholders 

OC3 Training materials and training report Moved to Year 2  

Provide support to the SADC 
Energy Thematic Group (ETG) in 
organizing regional events and 
trainings 

Y1.05.01.18.REG 

Rajiv Weeraratne Life of Program Request from  Cross-Cutting Administrative, Operational and 
materials support for ETG 

Completed 

 Intervention 5.02 

RFQ for vendors to support RE 

priorities coming from the TNA 

Y1.05.02.01.REG 

Malcolm Fawkes 

Willem Theron 

1/15/2018 – 9/30/2018 SAEP proposal 

to expedite 
training 

OC4 SOWs for potential Year 2 work Completed. Clarified 

commercial process 

PMO AND CROSS CUTTING–SPECIFIC ACTIVITIES 

Below are the PMO- and Cross-Cutting- specific activities are from the Year 1 Work Plan. Any activities that are direct replications of the above 

Outcome-specific activities have been excluded from the below table. This table is to track the status of the activities and to highlight any activity 

changes, timing changes or other major items related to activities that SAEP would like to highlight for the period. 

Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Grants / Catalyzing Local Opportunities Fund 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Draft and Submit CLOF Manual 
(Grants Manual) 

Y1.PMO.CLF.01 

Mariela Tsvetkovska 4/20//2017 – 
07/19/2017 

Contract 
requirement 

NA 
CLOF Manual (Submitted 90 days 
after post-award conference date) 

Completed. Final CLOF 
Manual was approved on 

10/13/2017 

RFA for storage or rural 
electrification released (Pending 

CLOF/Grants Manual approval) 

Y1.PMO.CLF.02 

Grants Manager, Jorry 
Mwenechanya 

Year 1 Multiple 
stakeholders have 

mentioned need 

OC4 
SAEP tender documents  In progress for SHS Malawi 

RFA developed  

Y1.PMO.CLF.03 

Technical Outcome 

Leads 

Year 1 Leading practice 
 

RFA In progress for SHS Malawi 

RFA released and then 
applications reviewed. Award 
released 

Y1.PMO.CLF.04 

Grants Manager, 
Technical review team 

Year 1 Leading practice 
 

Evaluation documents 

Grant award 

Delayed for year 2 

Annual Program Statement 
(pending CLOF/Grants Manual 

approval) 

Y1.PMO.CLF.05 

Grants Manager, 
Technical Outcome 

Leads 

Year 1 Leading practice 
 

SAEP Annual Program Statement 
(published with launch of Grants 

Management Platform 

Delayed for year 2 

Annual Program Statement 

released 

Y1.PMO.CLF.06 

Grants Manager Year 1 Leading practice 
 

 Delayed for year 2 

Review responses and determine 

if Request for applications (RFA) 
will be released 

Y1.PMO.CLF.07 

Grants Manager Quarterly Leading practice 
 

Evaluation documents Ongoing  



119 |   USAID SAEP YEAR 1 ANNUAL REPORT    USAID.GOV   

Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

RFA developed  

Y1.PMO.CLF.08 

Technical Outcome 
Leads 

Quarterly Leading practice 
 

RFA Ongoing  

RFA released and then 
applications reviewed. Award 
released 

Y1.PMO.CLF.09 

Grants Manager, 
Technical review team 

Quarterly Leading practice 
 

Evaluation documents 

Grant award 

Ongoing  

Letter of Interest (LOI)  

Y1.PMO.CLF.10 

Grants Manager, Jorry 
Mwenechanya 

Ongoing Multiple 
stakeholders have 

mentioned need 

 
Shortlist of organizations  Ongoing 

RFA developed for shortlisted 
organizations 

Y1.PMO.CLF.11 

Technical Outcome 
Leads 

Ongoing Leading practice 
 

RFA Ongoing 

RFA released and then 
applications reviewed. Award 
released 

Y1.PMO.CLF.12 

Grants Manager, 
Technical review team 

Ongoing Leading practice 
 

Evaluation documents 

Grant award 

Ongoing 

Use Local Opportunities 
Catalyzing Fund to support well-

developed proposals for on- and 
off-grid generation, including 
fund-raising support 

Y1.PMO.CLF.13 

Jorry Mwenechanya 4/1/2018 – Ongoing SAEP concept 
Grants, OC4.01 and 

OC4.06 Use Local Opportunities 
Catalyzing Fund to support well-

developed proposals 

In process of setting up 
grant program. Once the 

program is established, this 
activity can move forward 

Knowledge Management and Reporting 

Hold Start Up Meeting with 
SAEP COR 

Craig VanDevelde 3/15/2017 – 3/20/2017  
 

N/A Completed 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Y1.PMO.KMR.01 

Draft and Submit Branding 

Implementation Plan (BIP) and 
Marking Plan 

Y1.PMO.KMR.02 

Liz Pfeiffer; Dennis Hall 3/15/2017 – 5/1/2017 Contract 

requirement 

 
Finalized and approved BIP & MP Completed. Final BIP & MP 

approved on 4/29/2017 

Send Biweekly Updates and 
Planned Future Activities, 
Events, and Travel  

Y1.PMO.KMR.03 

Liz Pfeiffer Ongoing Contract 
requirement 

 
Biweekly Updates (every two 
weeks) 

On Schedule 

Draft and Submit 
Communications Strategy 

Y1.PMO.KMR.04 

Dennis Hall 3/15/2017 – 6/4/2017 

 

Contract 
requirement 

 
Communications Strategy 
(Submitted 45 days after Award 

date) 

Completed. Final 
Communications Strategy 

approved on 7/27/2017 

Draft and Submit Integrated 
Annual Work Plan 

Y1.PMO.KMR.05 

Liz Pfeiffer; Dennis Hall 3/15/2017 – 6/20/2017 Contract 
requirement 

 
Integrated Annual Work Plan 
(Submitted to TOCOR within 30 
days of every subsequent year of 

period of performance) 

Completed. Year 1 Work 
Plan approved on 
9/18/2017. Revised Year 1 

Work Plans are submitted 
after each Quarterly 
Report is finalized 

Draft and Submit Performance 
Management and Evaluation Plan 
(PMEP)  

Y1.PMO.KMR.06 

Liz Pfeiffer; Dennis Hall 3/15/2017 – 7/19/2017 Contract 
requirement 

 
Finalized and approved PMEP 
(Submitted within 90 days of 
contract award date) 

Completed. Version 4 of 
the PMEP was submitted 
on 5/17/2018 

Insert M&E indicators into 
AidTracker 

Y1.PMO.KMR.07 

M&E Specialist 7/30/2017 Contract 
requirement 

 
 Completed for this quarter 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Draft and Submit Environmental 
Mitigation and Monitoring Plan 

(EMMP) 

Y1.PMO.KMR.08 

Liz Pfeiffer 3/15/2017 – 7/19/2017 Contract 
requirement 

 
EMMP (Submitted 90 days after 
Award date) 

Completed. Final EMMP 
approved on 9/14/2017 

Draft and Submit Complete Trip 

Reports 

Y1.PMO.KMR.09 

Team member 

completing trip 

Liz Pfeiffer 

3/15/2017 – Ongoing 

(Within 1 work week of 
each trip) 

Contract 

requirement 

 
Trip Reports Completed 

Collect/Analyze Data from SAEP 

Staff, counterparts; Ongoing 
submissions of 
datasets/documents to the 
Development Library 

Y1.PMO.KMR.10 

Liz Pfeiffer; Knowledge 

Manager 

3/15/2017 – Ongoing Contract 

requirement 

 
Ongoing Submissions of 

Datasets/Documents to the 
Development Library 

Completed 

Draft and Submit Quarterly 

Progress Reports; Includes 

Success Stories and project 
summary documents 

Y1.PMO.KMR.11 

Liz Pfeiffer; 

Communications Lead 

3/15/2017 – Ongoing Contract 

requirement 

 
Quarterly Progress Reports 

(within 30 days after the end of 

each quarter of performance); 
Success Stories; Program 
Summary Documents 

Completed 

Complete Quarterly Update of 
PATT 

Y1.PMO.KMR.12 

Liz Pfeiffer; Frederik 
Benzel 
(CrossBoundary) 

3/15/2017 –Ongoing Contract 
requirement 

 
Quarterly PATT data entry 
(within 30 days after the end of 
each quarter of performance) 

Completed 

Draft and Submit Quarterly 

Financial Reports and Accruals 

Y1.PMO.KMR.13 

Rajiv Weeraratne 3/15/2017 – Ongoing Contract 

requirement 

 
Quarterly Financial Reports and 

Accruals (Submitted 30 days after 
the completion of each quarter) 

Completed 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Draft and Submit Annual 
Performance Management 

Reports 

Y1.PMO.KMR.15 

Liz Pfeiffer 3/15/2017 – Ongoing Contract 
requirement 

 
Performance Management 
Progress Reports (Submitted 

within 30 days after end of FY) 

On schedule 

Monitoring and Evaluation 

Draft and Submit Performance 
Management and Evaluation Plan 
(PMEP)  

Y1.PMO.MEL.01 

Liz Pfeiffer; Dennis Hall 3/15/2017 – 7/19/2017 Contract 
requirement 

Y1.PMO.KMR.06 Finalized and approved PMEP 
(Submitted within 90 days of 
contract award date) 

Completed. Version 4 of 
the PMEP was submitted 
on 5/17/2018 

Baseline Activities for M&E 
indicators where required: 
- #3 Energy efficiency  

- #8 Institutional capacity 
- #10 Aggregate losses  
- PA Tracking Indicators 

Y1.PMO.MEL.02 

Energy Efficiency 
Specialist 

Lee Mazanec  

Loss Reduction 

Specialist 

M&E Specialist in 

coordination with PA 

 

In process Leading practice  Baseline methodology and 
research in report format to 
integrate into M&E 

The least cost approach using 
open source data will be used 

where applicable. For EE and 

institutional capacity surveys and 
baselining tools will be developed 
and SOWs for these will be 

shared with COR 

In process. Institutional 
capacity benchmarking 
covered by activity in OC5 

and initial data collection is 
complete 

Finalize the M&E database and 

reporting tool  

Y1.PMO.MEL.03 

Liz Pfeiffer; Dennis Hall 7/1/2017 – 8/15/2017 Leading practice 
 

Internet-accessible M&E reporting 

and analysis tool 

Tableau Dashboards 

Complete 

Draft and Submit Quarterly 

Progress Reports M&E data 
update 

Y1.PMO.MEL.04 

M&E Lead 3/15/2017 – Ongoing Contract 

requirement 

 
Quarterly Progress Reports M&E 

status 

On schedule 

Gender 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Design and conduct a Gender 
Action Plan 

Y1.PMO.GEN.01 

Gender Specialist 8/15/2017 – 01/15/2018 Leading practice  Gender Action Plan 

Gender criteria for grants 

programs 

Gender Action Plan 
submitted on 2/18/2018. 

COR approval received 
5/3/2018 

USAID workshop to discuss 

Gender Action Plan 

Y1.PMO.GEN.02 

Gender Specialist 12/5/2017 USAID MEL office 

request 

 Gender Action Plan presentation Conducted workshop for 

Gender Action Plan. Post-

workshop materials were 
sent to USAID 

Explore opportunities to support 
women owned companies in 
electrification efforts 

Y1.PMO.GEN.03 

Gender Specialist 7/15/2017 – Ongoing Leading practice OC4.06, OC4.07 Ongoing Ongoing 

Provide peer review to SACREEE 
and NREL Gender Strategy in 
Energy  

Y1.PMO.GEN.04 

Gender Specialist TBD SACREEE request OC4 Comments on Gender Strategy 
on Energy 

In progress 

Transaction Advisory Service Fit 
Check Assessment includes 

gender weight  

Y1.PMO.GEN.05 

Frederik Benzel 
(CrossBoundary) 

Ongoing Leading practice OC4.01 Capital Mapping and transaction 
pipeline 

Completed 

Communication and Outreach 

Communications Strategy 

Y1.PMO.COM.01 

Renata Petrusevska 

Dee Bennett (Another 
Option) 

4/1/2017 – 6/4/2017 Contract 

requirement 

 Communications Strategy Completed. Final 

Communications Strategy 
approved on 7/27/2017 

Communications Strategy 
Implementation Guide 

Rose Mary Romano 
(Another Option) 

6/5/2017 – 7/14/2017 Leading practice  Communications Strategy 
Implementation Guide 

Completed 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Y1.PMO.COM.02 

Branding and Marketing Plan 

updates as required  

Y1.PMO.COM.03 

Dee Bennett (Another 

Option) 
6/30/2017 – Ongoing Leading practice  Revisions to Branding and 

Marketing Plan 

Ongoing 

Knowledge Management 

Strategy and Action Plan 

For internal KM and external for 
the project 

Will include scoping of website 
options on RERA, SAPP or 
SADC sites 

Y1.PMO.COM.04 

Susan Smith (Another 

Option) 
6/1/2017 – 8/18/2017 Leading practice  Knowledge Management Strategy 

and Action Plan 

First drafts completed. 

Additional items may be 
added  

Success stories 

Y1.PMO.COM.05 

Communications Lead 10/15/2017 – Ongoing Leading practice  Publish at least 5 success stories 

or project highlights 

Ongoing. Two success 

stories were developed this 
quarter 

Press releases 

Y1.PMO.COM.06 

Communications Lead 5/13/2017 – Ongoing Leading practice  Publish 3 press releases or as 
many as needed 

Ongoing. One press release 
was completed for the 
Zambia GIS model this 

quarter 

Regular updating of project social 
media 

Y1.PMO.COM.07 

Communications Lead Ongoing Leading practice   NA currently 

Develop SOWs and 
Qualifications for professional 

positions and/or third party 
service providers for 
Communications and Outreach  

Rose Mary Romano 
(Another Option) 

6/15/2017 – 9/8/2017 Leading practice  Graphic designer on retainer 

Local Communications and 
Outreach lead 

Completed. Shamiso 
Matambanadzo was 

brought on as the local 
Communications Specialist 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Y1.PMO.COM.08 Additional SOWs will be 
prepared on an as-needed 

basis 

Partnerships, Alliances, and Coordination 

Develop partnership map to 

guide partnership and alliance 
strategies 

Y1.PMO.PRT.01 

Liz Pfeiffer 4/20/2017 – 7/21/2017 Leading practice  Partnerships map Completed 

Improve local Banks and financial 
institutions understanding of off-
grid business models 

Y1.PMO.PRT.02 

Frederik Benzel 
(CrossBoundary) 

7/17/2017 – 9/30/2017 

Refreshed ongoing 

Leading practice and 
builds on PA work 
in East and West 
Africa 

 As part of capital mapping Completed 

Establish MOUs or other 

partnership agreements with 
SACREEE 

Y1.PMO.PRT.03 

Jorry Mwenechanya 

Tshego Neeuwfan 

7/7/2017 – 9/30/2018 SACREEE request  MOUs or partnership agreement 

documents 

In process activities have 

been agreed to 

Attend events, speak at and 
provide support to renewable 

energy associations 

Y1.PMO.PRT.05 

Jorry Mwenechanya As required Leading practice  Presentations and other 
preparation materials 

On schedule 

SAEP supported SIAZ in 

Zambia, focusing on scaling 
up SHS operations  

Environmental Compliance and Climate Resilience 

Draft and Submit Environmental 
Mitigation and Monitoring Plan 
(EMMP) 

Y1.PMO.ENV.01 

Environmental Advisor 3/15/2017 – 9/1/2018 Contractual 
requirement 

Y1.PMO.KMR.08 EMMP (Submitted 90 days after 
Award date) 

Update to include Climate Risk 
Management  

Completed. Final EMMP 
approved on 9/14/2017 
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Activities SAEP Activity 

Lead(s) 
Start/End Dates 

Reasoning / 

Buy-In 
Linkages Deliverable(s) Status 

Quarterly review of 
Environmental Compliance 

Y1.PMO.ENV.02 

Environmental Advisor 7/30/2017 – Quarterly Contractual 
requirement 

 EMMP quarterly update Ongoing 

TA on project development 
documents as required by 
transactions 

Y1.PMO.ENV.03 

Environmental Advisor As required Leading practice  EIAs and other project deal 

documents as required 

Ongoing 

SAPP hydropower planning – 
resource balancing/ climate 
change 

Y1.PMO.ENV.04 

Willem with 
Environmental Advisor 

TBD SAPP request  Planning training in conjunction 
with other work at SAPP 

Delayed. Need to select 
champion for work to 
begin 

Assistance with environmental 
requirements on grants; review 
of grant applications for 
environmental considerations 

Y1.PMO.ENV.05 

Environmental Advisor 8/1/2017 – 10/1/2017 

As needed 

Leading practice  Environmental criteria for grant 
TOR 

Grant evaluation form 

Ongoing 

 

 

 

 

Administration and Operations 

Program administration and 
operations (all work streams) 

Y1.PMO.ADM.01 

Rajiv Weeraratne,  

Adam Newman 

3/15/2017 – Ongoing Required  Program operations and 
management support 

Ongoing 
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APPENDIX J SAEP YEAR 2 QUARTERLY TARGETS 

SAEP YEAR 2 QUARTERLY TARGETS 

# Indicator Q1 FY 19 Q2 FY 19 Q3 FY 19 Q4 FY 19 
Year 2 

Total 
Notes 

New Generation/Transaction Indicators 

1 / 

PA1 

(#AA) Capacity 

(MW) from 

Transactions 

Supported by 

SAEP that 

Achieved 

Financial 

Closure (4.8.2-

33 and PA)   

     1,040            86            76            150              

1,352  

FY 2019 PMEP Target: TBD                                                                                            

FY 2019 New Target: 1352 MW                                                                                                        

The following transactions are expected to reach FC in FY 2019:                                            

Quarter 1 

• Salima Solar PV Project 18 MW: 12/2018   

• Mozambique – Malawi 1000 MW: 12/2018     

• Rooftop Solar Portfolio 22 MW: 12/2018   

Quarter 2 

• Sunelex: Matjhabeng Solar 66 MW:  03/2019  

• OnePower Lesotho 20 MW:  03/2019      

Quarter 3  

• District Power 8 MW: 06/2019                                                                       

• EDF-Innowind 15 MW:  05/2019                                                                                                                                                                                                                                                                                                                          

• RSSC Grid-Tied Solar PV Plants 10 MW:  06/2019 

• Golomoti Solar 18 MW: 06/2019 

• Lilongwe Solar 25 MW: 12/2018   

Quarter 4 

• EEC Lavumisa 10 MW: 07/2019 

• Solar Reserve Urban Solar Farm 10 MW:  09/2019   

• Access Power 130 MW:  09/2019                                                                      

2 / 

PA2 

Generation and 

Transmission 

capacity (MW) 

pending 

financial closure 

(PA)  

9,390.38 9,390.38 9,390.38 9,390.38 9,390.38 FY 2019 PMEP Target: TBD                                                                                             

FY 2019 New Target: 7,774.38                                                                            

9,390.38 MW includes: 2,130.38 MW that reached financial close in FY 2018. 

Installed capacity for Mozambique–Malawi is 1,000 MW, Temane 

Transmission 900 MW and ZTK is 500 MW 

Gx MW pending 

financial close 

4,795.00 4,774.00 4,723.00 4,573.00 4,573.00 
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SAEP YEAR 2 QUARTERLY TARGETS 

# Indicator Q1 FY 19 Q2 FY 19 Q3 FY 19 Q4 FY 19 
Year 2 

Total 
Notes 

Gx MW reached 

financial close 

2,195.38 2,216.38 2,267.38 2,417.38 2,417.38 

Gx Total 6,990.38 6,990.38 6,990.38 6,990.38 6,990.38 

Tx MW pending 

financial close 

1,400.00 1,400.00 1,400.00 1,400.00 1,400.00 

Tx MW reached 

financial close 

1,000.00 1,000.00 1,000.00 1,000.00 1,000.00 

 Tx Total 2,400.00 2,400.00 2,400.00 2,400.00 2,400.00 

3 / 

PA3 

Generation 

Capacity (MW) 

Commissioned 

(PA) 

0 0 0 264.62 264.62 FY 2019 PMEP Target: 0                                                                                          

FY 2019 New Target: 264.62                                                                                                

The following transactions are expected to be commissioned in FY 2019:                                                                                                                    

Quarter 3 

• Aggeneys Solar 40 MW: 07/2019 

• Golden Valley Wind 117.72 MW: 07/2019 

• Konkoonsies II Solar 75 MW: 07/2019 

• Excelsior Wind 31.9 MW: 07/2019 

Access Indicators 

5 / 

PA11 

(#AB) Direct 

Electricity 

Access (PA) 

(millions of 

connections) 

36,143 84,355 124,536 154,966 400,000 FY 2019 PMEP Target: 400,000                                                                                            

FY 2019 New Target: 400,000 

                                                                                                                    

 

Off-Grid 
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SAEP YEAR 2 QUARTERLY TARGETS 

# Indicator Q1 FY 19 Q2 FY 19 Q3 FY 19 Q4 FY 19 
Year 2 

Total 
Notes 

         Off Grid 21,143 34,905 42,786 44,886 143,720  

 

 

 

 

 

 

 

 

On-Grid 

Quarter 1 Quarter 2 Quarter 3 Quarter 4 

• Zambia: 11,643 

• Mozambique: 

7,000 

• Madagascar: 

2,500 

• Zambia: 19,405 

• Mozambique: 

13,000 

• Madagascar: 

2,500 

• Malawi: 2,000 

• Zambia: 

23,286 

• Mozambique: 

15,000 

• Madagascar: 

2,500 

• Malawi: 3,000 

• Zambia: 23,286 

• Mozambique: 

16,000 

• Madagascar: 

2,600 
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SAEP YEAR 2 QUARTERLY TARGETS 

# Indicator Q1 FY 19 Q2 FY 19 Q3 FY 19 Q4 FY 19 
Year 2 

Total 
Notes 

         On Grid 15,000 49,450 81,750 110,080 256,280   

Quarter 1 Quarter 2 Quarter 3 Quarter 4 

• Mozambique: 

15,000 

• Malawi: 18,000 

• Zambia: 2,450 

• Mozambique: 

20,000 

• Angola: 9,000 

• Malawi: 

35,000 

• Zambia: 2,750 

• Mozambique: 

30,000 

• Angola: 

13,000 

• Namibia: 

1,000 

• Malawi: 45,000 

• Zambia: 3,080 

• Mozambique: 

45,000 

• Angola: 15,000 

• Namibia: 2,000 

4 / 

PA10 

Number of 

New Grid and 

Off-Grid 

Projected 

Direct 

2,175,775 600,000 0 0 2,775,77

5 

FY 2019 PMEP Target: TBD                                                                                             

FY 2019 New Target: 2 775 775                                                                                                                       

On grid 

Quarter 1 

• EDM: 900,000 
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SAEP YEAR 2 QUARTERLY TARGETS 

# Indicator Q1 FY 19 Q2 FY 19 Q3 FY 19 Q4 FY 19 
Year 2 

Total 
Notes 

Connections 

(PA) (millions 

of connections) 

• City of Windhoek: 40,000 

• ZESCO: 34,000 

Quarter 2 

• Angola: 300,000 

• Malawi: 300,000  

Off grid 

Quarter 1 

• Malawi:  300,000 

• Zambia:  884,275 

• Mozambique: 17,500 

         Off Grid 1,201,775 0 0 0 1,201,77

5 

         On Grid 974,000 600,000 0 0 1,574,00

0 

System Efficiency Indicators 

6 / 

PA12 

Electricity Loss 

Reduction 

(Aggregate 

Losses (PA)  

          FY 2019 PMEP Target: 0                                                                                          

FY 2019 New Target: 0                                                                                                         

SAEP will not be undertaking any activity relating to this indicator in FY 2019. 

7 / 

PA13 

Energy 

Efficiency or 

Energy 

Conservation 

(4.8.2-31) 

To be estimated when EE initiatives and loss reduction 

utilities are selected and baselines are calculated. Baselines 

set by country and specific targeted EE initiatives in 

coordination with utilities in the countries where EE 

activities are implemented.  

EE activity for Y2 have yet to be fully scoped, forecasted target to be added 

at the end of 2019 Q1. 

Product Indicators 

8 / 

PA15 

(#Y) Number of 

Laws, Policies, 

Strategies, 

Plans, or 

Regulations 

Officially 

Proposed, 

Adopted, or 

Implemented 

(4.8.2-28) (PA) 

4 1 3 0 8 FY 2019 PMEP Target: 13                                                                                          

FY 2019 New Target: 8                                                                                                                                                                                                                                                                                                                                                                                  

Quarter 1 

• DSM model regulations – Y2.04.05.03.NAM  

• ERB communication plan for rate cases – Y2.01.01.02.ZMB                                                                                                                                                                                                                                                                                                                                                                                                                                                        

• Strategic Plan – Y1.02.02.07.LSO LEC 

• EDM Community Engagement Strategy – Y1.02.05.08.MOZ 

Quarter 2 

• EDM PMO Procedures, Manuals and PMO Toolkit – Y2.02.06.01.MOZ 

Quarter 3 

• MME & ECB adjusted regulation for operationalizing maximum benefit from 

the DSM program – Y2.04.05.05.NAM 
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SAEP YEAR 2 QUARTERLY TARGETS 

# Indicator Q1 FY 19 Q2 FY 19 Q3 FY 19 Q4 FY 19 
Year 2 

Total 
Notes 

• City of W Windhoek Action Plan for electrification – Y2.04.06.22.NAM 

• Regulatory framework developed for ERB, ZESCO, CEC and Chambers of 

Mines – Y2.04.05.01.ZMB 

9 Number of 

Reports, 

Analysis, 

Reviews, Action 

Plans, Tools 

Developed and 

Campaigns and 

Trips 

Implemented 

(Custom) 

10 12 12 11 45 FY 2019 PMEP Target: 45                                                                                         

FY 2019 New Target: 45                                                                                                                                                                                                                                                                                                                                                                                         

SAEP is targeting 45 Reports, Analysis, Reviews, Action Plans, Tools 

Developed and Campaigns and Trips Implemented in FY 2019. 

Tracking and Capacity Building Indicators 

10 (#X) 

Percentage of 

RFP Section F 

Deliverables 

Submitted in a 

Timely Manner 

(Custom) 

100% 100% 100% 100% 100% FY 2019 PMEP Target: 100%                                                                                         

FY 2019 New Target: 100%                                                                                

The following are the deliverables that should be submitted in a timely 

manner in FY 2019: 

• Biweekly 

• Quarterly Report 

• Annual Report 

• Quarterly Financial Report 

• Success Stories 

• Participant Training Report 

• Quarterly updates to the PATT 

11 Number of 

Institutions 

with Improved 

Capacity (4.8.2-

14) 

7 2 3 5 17 FY 2019 PMEP Target: 17                                                                                         

FY 2019 New Target: 17                                                                              

Below are the institution targeted for improved capacity for FY 2019:                                                                                                                                                  

Quarter 1 Quarter 2 Quarter 3 Quarter 4 
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SAEP YEAR 2 QUARTERLY TARGETS 

# Indicator Q1 FY 19 Q2 FY 19 Q3 FY 19 Q4 FY 19 
Year 2 

Total 
Notes 

• BERA                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  

• LEC 

• ECB 

• ERB 

• ESERA 

• MERA 

• ARENE 

• EGENCO                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  

• IPPO 

 

 

• ESCOM  

• ADER 

• Ministry of 

Energy- 

Madagascar 

• REA 

• MME 

• ZESCO 

• BPC 

• MNRE 

 

12 Number of 

Women in 

Energy Sector 

Leadership 

Roles (Custom) 

0 1 2 1 4 FY 2019 PMEP Target: 4                                                                                       

FY 2019 New Target: 4                                                                                                  

Below are the target institutions for Women in Energy Sector Leadership 

Roles:                                                                                                                              

• ZESCO 

• ESCOM, EGENCO 

• LEC 

• SEC                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      

• EMU    

13a Number of 

People 

Receiving 

Training in 

Global Clean 

Energy (4.8.2-6) 

67 10 40 0 117 FY 2019 PMEP Target: 75                                                                                  

FY 2019 New Target: 117                                                                                                                                                                                                                                                                                                                                                                               

Quarter 1 

• Y2.04.06.12.MDG – Capacity building for local mini-grid developers in 

project development process through the AOPEM association                                                                                                                                                                                                                                                                                              

• Y1.03.04.03.REG – Grid integration of renewable energy – Capacity 

Building Workshop                                                                                                                                                                                                                                                                                                                                                                                              

• Y1.03.04.04.REG – SAPP Operating Sub-Committee (OSC) Workshop on 

Quality of Supply 

• Y2.01.01.01.ZMB – ERB capacity building in tariff reviews 

• Y2.02.03.01.ZMB – Live training on nodal forecasting tool in preparation of 

IFC scaling solar projects coming online                                                                                                                                                                                                                                                                                                                          

Quarter 2 

• Y2.04.06.14.MDG – Train local loan/credit officers on risks and risk 

management in solar off-grid projects with focus in SAVA 

Quarter 3 

• Y2.04.06.11.MDG – Capacity building to ADER in tender process and 

technical evaluation of mini-grid projects 

• Y2.04.06.02.ZMB – Sales effectiveness training 
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SAEP YEAR 2 QUARTERLY TARGETS 

# Indicator Q1 FY 19 Q2 FY 19 Q3 FY 19 Q4 FY 19 
Year 2 

Total 
Notes 

Quarter 4 

• Y2.02.03.05.ZMB – Support women development on utility boards by 

providing training on recruiting, promoting and retaining women in utility 

leadership roles (Year 1) 

• Y2.04.02.01.ZMB – Capacity building for regulatory and utility staff on 

smart grid deployment 

13b Person-Hours 

of Training 

(4.8.2-29; MIL 

4.4.1-34) 

1364 400 480 0 2,244 FY 2019 PMEP Target: 450                                                                            

FY 2019 New Target: 2,244                                                                                                                                                                                                                                                                                                                                                                                       

This indicator is linked to indicator 13a above. 

 

  
Leverage/ Investment Indicator 

17 / 

PA18 

Total Public 

and Private 

Funds 

Leveraged by 

USG for Energy 

projects (USD 

millions) (MIL 

4.4.1-32) (PA) 

142 35 63.5 224 464.5 FY 2019 PMEP Target: TBD                                                                            

FY 2019 New Target: 464,5                                                                       

Below are the leverages by USG for energy projects in USD millions:                                                                                                                                                              

Quarter 1 

• Lilongwe Solar – 25M 

• Salima Solar PV Project – 60M 

• Mozambique – Malawi – 35M                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   

• Rooftop Solar Portfolio – 22M 

Quarter 2  

• Solar Reserve Urban Solar Farm – 10M 

• Sunelex: Matjhabeng Solar – TBD                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       

• OnePower Lesotho – 25M                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          

Quarter 3 

• District Power – 8.5M 

• EDF-Innowind – 20M 

• Golomoti Solar – 25M                                                                                                                                                                                                                                                                                                                                           

• RSSC Grid-Tied Solar PV Plants – 10M 

Quarter 4  

• SEC Lavumisa – TBD 

• Access Power – 224M 

Power Africa Tracking Indicators 
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SAEP YEAR 2 QUARTERLY TARGETS 

# Indicator Q1 FY 19 Q2 FY 19 Q3 FY 19 Q4 FY 19 
Year 2 

Total 
Notes 

PA3 Clean Energy 

Generation 

Capacity 

Installed or 

Rehabilitated 

(MWs) (4.8.2-

32) & 

Generation 

Capacity 

Commissioned 

(PA) 

0 0 264.62 0 264.62 FY 2019 PMEP Target: 0                                                                                          

FY 2019 New Target: 264,62                                                                                                                                                                                                                                                                                                                                                                          

Quarter 3 

• Aggeneys Solar 40 MW: 07/2019 

• Golden Valley Wind 117.72 MW: 07/2019 

• Konkoonsies II Solar 75 MW: 07/2019 

• Excelsior Wind 31.9 MW: 07/2019 

PA4 Number of 

Transactions 

Commissioned 

(PA) 

0 0 4 0 4 FY 2019 PMEP Target: 0                                                                                          

FY 2019 New Target: 4                                                                                                                                                                                                                                                                                                                                                                               

Quarter 3 

• Aggeneys Solar 40 MW: 07/2019 

• Golden Valley Wind 117,72 MW: 07/2019 

• Konkoonsies II Solar 75 MW: 07/2019 

• Excelsior Wind 31,9 MW: 07/2019 

PA5 Number of 

Transactions 

Pending 

Financial 

Closure (PA)  

56 56 56 56 56 FY 2019 PMEP Target: TBD                                                                                         

FY 2019 New Target: 56                                                                                                                                                                                                                                                                                                                                                                               

56 transactions include 25 transactions that reached FC in FY 2018. 
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SAEP YEAR 2 QUARTERLY TARGETS 

# Indicator Q1 FY 19 Q2 FY 19 Q3 FY 19 Q4 FY 19 
Year 2 

Total 
Notes 

PA6 Number of 

Transactions 

Reached 

Financial 

Closure (PA) 

4 2 4 3 13 FY 2019 PMEP Target: TBD                                                                                            

FY 2019 New Target: 13                                                                                                   

The following transactions are expected to reach FC in FY 2019:                                           

Quarter 1 

• Salima Solar PV Project 18 MW: 12/2018   

• Lilongwe Solar 25 MW: 12/2018   

• Mozambique–Malawi 1000 MW: 12/2018     

• Rooftop Solar Portfolio 22 MW: 12/2018   

Quarter 2 

• Sunelex: Matjhabeng Solar 66 MW:  03/2019  

• OnePower Lesotho 20 MW:  03/2019      

Quarter 3 

• District Power 8 MW: 06/2019 

• EDF-Innowind 15 MW:  05/2019 

• Golomoti Solar 18 MW: 06/2019                                                                                                                                                                                                                                                                                                                      

• RSSC Grid-Tied Solar PV Plants 10 MW:  06/2019  

Quarter 4 

• EEC Lavumisa 10 MW: 07/2019 

• Solar Reserve Urban Solar Farm 10 MW:   09/2019   

• Access Power 130 MW: 09/2019                                                                         

PA7 National 

Energy Mix 

Showing % of 

MWs from 

Clean Energy 

Technologies in 

Each Country 

(PA) 

  FY 2019 PMEP Target: 0                                                                                       

FY 2019 New Target: 0                                                                                                                                                                                                                                                                                                                                                                                    

Indicator will be tracked. Consistent with PA reporting and sources based on 

2016 baseline numbers (or the latest reported). SAEP will start tracking this 

indicator in Q1 FY 2019. 

PA8 Kilometers of 

Power Lines 

Reached 

Financial Close 

(PA) 

218 0 0 0 218 FY 2019 PMEP Target: TBD                                                                                           

FY 2019 New Target: 218                                                                               

Malawi-Mozambique transmission line is expected to reach financial close in 

Q1 FY 2019. 
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SAEP YEAR 2 QUARTERLY TARGETS 

# Indicator Q1 FY 19 Q2 FY 19 Q3 FY 19 Q4 FY 19 
Year 2 

Total 
Notes 

PA9 Kilometers of 

Power Lines 

Constructed or 

Rehabilitated 

(PA) 

0 0 0 0 0 FY 2019 PMEP Target: 0                                                                                       

FY 2019 New Target: 0                                                                                       

SAEP will track the indicator once SAEP start working with EDM. Malawi-

Mozambique construction will be starting in Q3 FY 2019. 

PA14 Greenhouse 

Gas (GHG) 

Emissions 

Reduced, 

Sequestered, 

and/or avoided 

(4.8-7) (PA) 

(thousand 

tCO2e)  

0 0 0 0 0 FY 2019 PMEP Target: 0                                                                                       

FY 2019 New Target: 0: Results to be calculated using CLEER tool 

at the time of commissioning                                                                                                                                                                                                                                  

The following transactions are expected to be commissioned in FY 2019 - 

SAEP will calculate GHG in Q4:                                      

• Aggeneys Solar 40 MW: 07/2019 

• Golden Valley Wind 117.72 MW: 07/2019 

• Konkoonsies II Solar 75 MW: 07/2019 

• Excelsior Wind 31.9 MW: 07/2019 
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SAEP YEAR 2 QUARTERLY TARGETS 

# Indicator Q1 FY 19 Q2 FY 19 Q3 FY 19 Q4 FY 19 
Year 2 

Total 
Notes 

PA16 Utilization of 

Risk Mitigation 

Tools (PA) 

1 3 4 6 14 FY 2019 PMEP Target: 0                                                                                       

FY 2019 New Target: 14                                                                                                                                                                                                                                                                                                                                                                                       

Quarter 1                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        

• Salima Solar PV Project 18 MW: 12/18                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            

1. Political Risk Insurance (OPIC)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                

Quarter 2                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            

• Sunelex: Matjhabeng Solar 66 MW:  03/2019                                                                                                                                                                                                                                                                                                                                                                                                                                                                               

1. Political Risk Insurance (USDCA) 

2. Government Consent & Support Agreement (USDCA) 

3. Partial Risk Guarantee (USDCA)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    

Quarter 3                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         

•  Golomoti Solar 18 MW: 06/2019                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            

1. Political Risk Insurance (OPIC)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              

•  District Power 8 MW: 06/2019 (USDCA)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 

1. Political Risk Insurance (USDCA) 

2. Government Consent & Support Agreement  

3. Partial Risk Guarantee (USDCA)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           

Quarter 4                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 

• Access Power 130 MW: 03/2019                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     

1. Political Risk Insurance (MIGA) 

2. Government Consent & Support Agreement (GCSA, Ministry of Finance) 

3. Partial Risk Guarantee (World Bank/AfDB)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     

• Solar Reserve Urban Solar Farm 10 MW:   09/2019                                                                                                                                                                                                                                                                                                                                                                                                                                                                          

1. Political Risk Insurance (USDCA) 

2. Government Consent & Support Agreement (USDCA) 

3. Partial Risk Guarantee (USDCA)   

                                                                                  

PA17 US Exports 

Supplied for 

Clean and 

Cleaner Energy 

Projects (PA)  

  FY 2019 PMEP Target: No set targets                                                                                       

FY 2019 New Target: No set targets                                                                

This indicator has no set target for FY 2019 but the indicators will be tracked 

and actuals reported. 
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SAEP YEAR 2 QUARTERLY TARGETS 

# Indicator Q1 FY 19 Q2 FY 19 Q3 FY 19 Q4 FY 19 
Year 2 

Total 
Notes 

PA19 Partner 

Commitment 

Tracking (PA)  

  FY 2019 PMEP Target: No set targets                                                                                       

FY 2019 New Target: No set targets                                                                

This indicator has no set target for FY 2019 but the indicators will be tracked 

and actuals reported. 

 


